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Investment Plan: Chile

Endorsement Date: May 3, 2012

1st Revision Date: October 9, 2013

2nd Revision Date:

Implementing MDB/s: IBRD,IDB,IFC

Number of Projects: 7 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $200.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $172.5 

Approval rate (CTF funding) 86% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $1,557.1 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE
Concentrated Solar 

Power Project (CSPP)

Large-Scale Photo-

Voltaic Program 

(LSPVP)

MIRIG

Energy Efficiency 

and Self-Supply 

Renewable Energy 

Program

Renewable Energy 

Self-Supply and 

Energy Efficiency

Funding                                 67.0                            25.0                            25.0                            25.3                            24.7 

Cofinancing

Government 20.0                                -                            -                            -                            10.0                           

Private Sector -                                 -                            -                            88.0                           125.0                         

MDB 132.7                              50.0                           -                            22.0                           50.0                           

Bilaterals 143.0                              -                            -                            -                            -                            

Others 64.5                                350.0                         -                            1.4                             

Implementing Agency IDB IDB IDB IDB IFC

Investment Type Private Private Private Private Private

Milestones Tracking/Traffic Light System

TFC Approval Sep-12 Mar-13 Mar-13 Feb-15 Sep-15

Traffic light Status  Approved  Approved  Approved  Approved 

MDB Approval Mar-16 Jun-14 Oct-15 Nov-15

Traffic Light Status-Public Sector           

Traffic Light Status-Private Sector

      - Infrastructure  Approved     

      - Financial

Project Status/Remarks

This project is linked to a 

competitive tender process 

organized by the government. 

The winner of the 

process—Abengoa—has already 

signed a contract with the 

government, as well as a bridge 

loan with a commercial bank to 

initiate construction. Due to its 

complex and innovative nature, 

this project will require a long 

period to secure a full financing 

package

The second (and last) 

subproject was approved in 

December 2014, completing 

the utilization of the CTF 

resources

Per a joint IDB/IFC note of 

January 20, 2015, the 

program funds will be released 

from IFC and reallocated to 

IDB's MiRiG geothermal 

program.

Approved by TFC. IDB is 

preparing subprojects

IFC is in discussions with 

potential clients with the 

objective of identifying sub-

projects pipeline.

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



Investment Plan: Chile

Endorsement Date: May 3, 2012

1st Revision Date: October 9, 2013

2nd Revision Date:

Implementing MDB/s: IBRD,IDB,IFC

Number of Projects: 7 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $200.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $172.5 

Approval rate (CTF funding) 86% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $1,557.1 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Geothermal Risk 

Mitigation 

Program(Financial 

Instrument Component)

Geothermal Risk 

Mitigation 

Program(TA 

Component)

Funding                                 30.0                              3.0       

Cofinancing

Government -                                 -                            

Private Sector 220.0                              -                            

MDB 140.0                              0.5                             

Bilaterals -                                 -                            

Others 140.0                              -                            

Implementing Agency IDB IBRD

Investment Type Private Public

Milestones Tracking/Traffic Light System

TFC Approval Apr-14 Apr-15

Traffic light Status  Approved       

MDB Approval Aug-15 Jun-15

Traffic Light Status-Public Sector         

Traffic Light Status-Private Sector

      - Infrastructure         

      - Financial

Project Status/Remarks

A detailed comparative evaluation 

of projects with exploitation 

concessions is advanced. Selection 

of projects for CTF financing 

expected to be completed in May 

2015

Project concept review 

meeting completed in 

December 2014

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



 

Investment Plan: Colombia

Endorsement Date: March 16, 2010

1st Revision Date: May 3, 2013

2nd Revision Date:

Implementing MDB/s: IBRD,IDB,IFC

Number of Projects: 9 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $150.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $89.0 

Approval rate (CTF funding) 59% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $931.6 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE
Sustainable Transport 

System(SITP)

Technological 

Transformation 

Program for Bogota's 

Integrated Public 

Transport 

System(BOGOTA 

SITP)

Strategic Public 

Transportation 

Systems 

Program(SETP)

Sustainable Energy 

Finance Program

Energy Efficiency 

Financing Program 

for the Services 

Sector

Funding                                 41.0                            40.0                            20.0                              6.1                            11.1 

Grant

Credit

Cofinancing

Government -                                 -                            -                            -                            -                            

Private Sector 277.2                              40.0                           -                            -                            -                            

MDB 100.0                              -                            300.0                         -                            10.0                           

Bilaterals 30.0                                -                            -                            -                            -                            

Others -                                 -                            -                            -                            -                            

Implementing Agency IBRD IDB IDB IDB IDB

Investment Type Public Public Public Private Public

Milestones Tracking/Traffic Light System

TFC Approval Jun-16 Jul-13 Aug-11 Dec-10 Jun-13

Traffic light Status  Approved  Approved  Approved  Approved 

MDB Approval Dec-16 Oct-13 Sep-11 Jun-15 Sep-13

Traffic Light Status-Public Sector  Approved  Approved    Approved 

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial

Project Status/Remarks

Project will be assessed as part of 

the IP update

In execution In execution C-SEF resources are expected 

to support an Energy 

Efficiency Fund and 

complement CTF resources 

from the ESCO Market 

program (PCTFCO098A), in 

addition to IDB resources 

(including IDB's Multilateral 

Investment Fund resources). 

The project has signifcantly 

advanced its preparation, with 

selection of Fund Manager 

expected to be completed in 

Q1 2015, and MDB approval 

in Q2 2015

In execution

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



Investment Plan: Colombia

Endorsement Date: March 16, 2010

1st Revision Date: May 3, 2013

2nd Revision Date:

Implementing MDB/s: IBRD,IDB,IFC

Number of Projects: 9 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Endorsed indicative allocation $150.0 

Approved Funding $150.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $89.0 

Approval rate (CTF funding) 59% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $931.6 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Innovative Instruments 

to Foster Energy 

Efficiency in SMEs in 

Colombia

Energy Efficiency 

Program in the San 

Andrés, Providencia 

and Santa Catalina 

Archipelago

Non-Conventional 

Renewable Energy

Sustainable Energy 

Finance Program

Funding                                   4.5                            10.6                            10.0                              6.7   

Cofinancing

Government -                                 -                            -                            -                            

Private Sector 15.0                                -                            24.0                           54.0                           

MDB 21.5                                -                            10.0                           48.6                           

Bilaterals 1.3                                 -                            -                            -                            

Others -                                 -                            -                            -                            

Implementing Agency IDB IDB IDB IFC

Investment Type Private Public Private Private

Milestones Tracking/Traffic Light System

TFC Approval Jan-15 Jun-17 Sep-15 Dec-10

Traffic light Status  Approved  Approved   

MDB Approval Apr-15 Jun-17 Mar-16 May-11

Traffic Light Status-Public Sector           

Traffic Light Status-Private Sector

      - Infrastructure         

      - Financial Approved

Project Status/Remarks

The project has signifcantly 

advanced its preparation, securing 

CTF approval and with selection 

of Fund Manager expected to be 

completed in Q1 2015, and MDB 

approval in Q2 2015

This project is under revision 

with the government

IDB is evaluating financial 

structuring options with the 

sponsor, aligned with the CTF 

program objectives. A 

definition on this is expected 

in the next couple of months, 

to determine whether use of 

CTF funding is needed and 

viable in this transaction. In 

such case, a detailed project is 

expected to be submitted in 

August. Approval dates have 

been updated after the 

reporting cut off for the SAR. 

All funds under the program 

have been allocated to two sub-

projects that are now under 

implementation. 

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



 

Investment Plan: Egypt

Endorsement Date: January 30, 2009

1st Revision Date: November 3, 2012

2nd Revision Date:

Implementing MDB/s: AFDB,IBRD,

Number of Projects: 5 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $300.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $142.1 

Approval rate (CTF funding) 47% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $1,824.5 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Wind Energy Scale Up 

Program(IPPs)-200MW 

Wind farm in the Gulf of 

Suez

Wind Power 

Development 

Project(Transmission

)  T&D

Egypt Urban 

Transport 

Egypt Urban 

Transport 

Renewable Energy 

Fund

Funding                                 50.0                           140.0                            51.1                            49.0                            10.0 

Grant

Credit

Cofinancing

Government 33.3                                62.3                           142.5                         -                            -                            

Private Sector 306.0                              450.0                         330.0                         -                            -                            

MDB 66.7                                70.0                           150.0                         -                            -                            

Bilaterals -                                 71.2                           -                            -                            -                            

Others -                                 -                            142.5                         -                            -                            

Implementing Agency AfDB IBRD IBRD IBRD IBRD

Investment Type Public Public Public Public Public

Milestones Tracking/Traffic Light System

TFC Approval Apr-16 May-10 May-15 Jun-16 Jun-16

Traffic light Status  Approved 

MDB Approval Jun-16 Jun-10 Sep-15 Dec-16 Dec-16

Traffic Light Status-Public Sector  Approved 

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial

Project Status/Remarks

The feasibility study is nearly 

completed. The project will be 

structured as a PPP. The legal 

status of the government agency 

(NREA) has been amended in Oct 

2014 to allow it  to participate in 

PPPs. However, further work on 

the project structure, including 

possibly identification of another 

partner in the PPP, is still 

required. TFC submission is 

expected Q2 2016.  Approval 

dates have been updated after the 

reporting cut off for the SAR. 

CTF funding disbursed to date: 

$9.7m. 

Good progress with project 

preparation. Submission for 

CTF approval expected in 

Apr/May 2015.

Project preparation will 

resume after CTF approval of 

the other Urban Transport 

project in Egypt. 

Project preparation is 

underway. 

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



 

Investment Plan: India

Endorsement Date: November 4, 2011

1st Revision Date:

2nd Revision Date:

Implementing MDB/s: ADB,IBRD,

Number of Projects: 8 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $775.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $375.0 

Approval rate (CTF funding) 48% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $10,077.0 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Himachal Pradesh 

Environmentally 

Sustainable 

Development Policy 

Loan

Super Efficient 

Equipment 

Program(SEEP)

Partial Risk Sharing 

Facility for Energy 

Efficiency(PRSF)

Solar Park:  

Rajasthan
Solar Park:  Gujarat

Funding                               100.0                            50.0                            25.0                           200.0                           150.0 

Grant

Credit

Cofinancing

Government -                                 -                            -                            300.0                         150.0                         

Private Sector 1,958.0                           130.0                         127.0                         -                            -                            

MDB 100.0                              -                            -                            300.0                         50.0                           

Bilaterals -                                 -                            -                            -                            150.0                         

Others -                                 -                            12.0                           -                            2,550.0                       

Implementing Agency IBRD IBRD IBRD ADB ADB

Investment Type Public Public Public Public Public

Milestones Tracking/Traffic Light System

TFC Approval Nov-13 Mar-13 Jul-14 Jul-13 TBD

Traffic light Status  Approved  Approved  Approved  Approved 

MDB Approval May-14 Jun-16 Feb-15 Sep-13

Traffic Light Status-Public Sector  Approved  Approved  Approved   

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial

Project Status/Remarks

CTF funding fully disbursed. IP revision will propose 

cancellation of this project. 

Funds will be reallocated to 

solar project. 

Approved by the World Bank 

Board in Feb 2015. 

4 procurement contracts 

cleared by ADB.  1 contract 

signed in December 2014 and 

disbursements have started 

from the CTF and OCR loans 

for this in December 2014 

and January 2015. 3 

remaining contracts in final 

stage of signing by the EA and 

contractor by March 2015. 3 

supply contracts tendered out 

in January 2015 and bids to be 

received before March 2015.

The TA is supporting studies 

for Bhadla solar park Phase 2 

(about 500 MW+ is expected 

to be bid out)

The project is cancelled. 

Funds are being reprogrammed 

through IND IP update 

(ongoing)

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



 

Investment Plan: India

Endorsement Date: November 4, 2011

1st Revision Date:

2nd Revision Date:

Implementing MDB/s: ADB,IBRD,

Number of Projects: 8 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Endorsed indicative allocation $775.0 

Approved Funding $775.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $375.0 

Approval rate (CTF funding) 48% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $10,077.0 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE
Solar Park:  

Maharashtra

Integrated Solar 

Hybrid Project

National Mission on 

Enhanced Energy 

Efficiency-Perform, 

Achieve, 

Trade(PAT)-Phase 1

Funding                               150.0                            50.0                            50.0     

Cofinancing

Government 150.0                              50.0                           -                            

Private Sector -                                 -                            937.5                         

MDB 50.0                                50.0                           12.5                           

Bilaterals 150.0                              20.0                           -                            

Others 2,550.0                           280.0                         -                            

Implementing Agency ADB ADB IBRD

Investment Type Public Public Public

Milestones Tracking/Traffic Light System

TFC Approval Jun-15 Jun-16

Traffic light Status

MDB Approval Aug-15 Dec-16

Traffic Light Status-Public Sector     

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial

Project Status/Remarks

The project is cancelled. Funds are 

being reprogrammed through IND 

IP update (ongoing)

On-going discussion with the 

government.  Approval dates 

have been updated after the 

reporting cut off for the SAR. 

IP revision will propose 

cancellation of this project. 

Funds will be reallocated to 

solar project. 

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



 

Investment Plan: Indonesia

Endorsement Date: March 16, 2010

1st Revision Date: April 26, 2013

2nd Revision Date:

Implementing MDB/s: ADB,IBRD,IFC

Number of Projects: 5 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $400.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $325.5 

Approval rate (CTF funding) 81% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $5,594.7 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE
Energy Efficiency and 

Renewable Energy

Geothermal 

Electricity Finance

Private Sector 

Geothermal Energy 

Program

Indonesia 

Geothermal Clean 

Energy Investment 

Project 

Energy Efficiency 

and Renewable 

Energy

Funding                                 50.0                            50.0                           150.0                           125.0                            25.0 

Grant

Credit

Cofinancing

Government -                                 -                            400.0                         274.7                         -                            

Private Sector 150.0                              2,240.0                       1,100.0                       -                            100.0                         

MDB 50.0                                30.0                           350.0                         175.0                         125.0                         

Bilaterals -                                 -                            600.0                         -                            -                            

Others -                                 -                            -                            -                            -                            

Implementing Agency ADB IFC ADB IBRD IFC

Investment Type Private Private Private Public Private

Milestones Tracking/Traffic Light System

TFC Approval Dec-13 Oct-13 Dec-10 Jun-15

Traffic light Status  Approved  Approved  Approved 

MDB Approval Dec-15 Dec-13 Jul-11

Traffic Light Status-Public Sector        Approved   

Traffic Light Status-Private Sector

      - Infrastructure    Approved     

      - Financial

Project Status/Remarks

Project has been dropped. Funds 

are being reprogrammed through 

the INO IP update (ongoing)

IFC is working on developing 

sub-projects under the 

program

The first two sub-projects are 

being implemented, the third 

under development

CTF funding disbursed to date: 

$22

IFC continues assessing 

business potential and 

opportunities, and developing 

sub-projects pipeline for a 

program proposal to be 

presented to the TFC.

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



 

Investment Plan: Kazakhstan

Endorsement Date: March 16, 2010

1st Revision Date: May 3, 2013

2nd Revision Date:

Implementing MDB/s: ADB,EBRD,IFC

Number of Projects: 9 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $200.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $130.1 

Approval rate (CTF funding) 65% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $990.8 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Renewable Energy I-

Waste Management 

Framework

Renewable Energy II-

Kazakh Railways 

Sustainable Energy  

Program

Renewable Energy 

III-Kazakhstan 

Renewable Energy 

Finance 

Facility(KAZREFF)

Modernization of 

Waste Management 

Phase II

Yermentau Large 

Wind Power Plant

Funding                                 22.4                              3.2                            29.5                            15.0                            24.9 

Cofinancing

Government -                                 -                            -                            155.0                         -                            

Private Sector -                                 -                            -                            -                            -                            

MDB 89.8                                44.9                           56.2                           126.0                         72.9                           

Bilaterals -                                 -                            -                            4.0                             -                            

Others -                                 -                            -                            -                            24.3                           

Implementing Agency EBRD EBRD EBRD EBRD EBRD

Investment Type Private Private Private Private Private

Milestones Tracking/Traffic Light System

TFC Approval Jun-11 Nov-11 Oct-12 Dec-14 Apr-14

Traffic light Status  Approved  Approved  Approved  Approved  Approved 

MDB Approval Dec-12 Nov-13 Jul-15 Jul-15 Nov-14

Traffic Light Status-Public Sector           

Traffic Light Status-Private Sector

      - Infrastructure  Approved  Approved  Approved 

      - Financial

Project Status/Remarks  Under implementation  Under implementation  Under implementation  Under implementation

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



 

Investment Plan: Kazakhstan

Endorsement Date: March 16, 2010

1st Revision Date: May 3, 2013

2nd Revision Date:

Implementing MDB/s: ADB,EBRD,IFC

Number of Projects: 9 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $200.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $130.1 

Approval rate (CTF funding) 65% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $990.8 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

District Heating 

Modernization 

Framework

 District Heating 

Energy Efficiency

Renewable Energy 

Financing Program

Renewable Energy 

Infrastructure 

Program-Advisory 

Services

Funding                                 34.0                            50.0                            19.8                              1.2   

Grant

Credit

Cofinancing

Government -                                 -                            -                            0.2                             

Private Sector -                                 90.0                           80.0                           -                            

MDB 100.0                              110.0                         35.0                           0.2                             

Bilaterals -                                 -                            -                            -                            

Others -                                 -                            -                            2.3                             

Implementing Agency EBRD ADB IFC IFC

Investment Type Private Public Private Private

Milestones Tracking/Traffic Light System

TFC Approval Jan-11 Jan-16 Jun-15 Apr-14

Traffic light Status  Approved  Approved   

MDB Approval Mar-11 Mar-16 Jun-14

Traffic Light Status-Public Sector         

Traffic Light Status-Private Sector

      - Infrastructure  Approved      Approved   

      - Financial

Project Status/Remarks

 Under implementation The government signed the 

contract on feasibility study 

on 18 December 2014 and 

work has just started.  

Feasibility Study preparation 

and approval is expected to 

take at least 10 months ( up 

to end of October 2015).  We 

expect to field a fact-finding 

mission in November 2015 

although both ADB and the 

Government now wants the 

project to be delivered this 

year.  ADB loan approval is 

now scheduled in the first  

quarter of 2016.

IFC has begun implementing 

the program by identifying 

the scope for the advisory 

services component of the 

program, aiming at assisting 

the government in enhancing 

the regulatory environment. 

The advisory component 

program proposal is 

approved, the advisory sub-

project is now under 

implemention, and will be 

followed by an investment 

component.

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



 

Investment Plan: CSP-MENA

Endorsement Date: December 2, 2009

1st Revision Date: May 3, 2013

2nd Revision Date: June 26, 2014

Implementing MDB/s: AFDB, IBRD, IFC

Number of Projects: 15 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $750.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $436.0 

Approval rate (CTF funding) 58% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $4,464.0 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE
Morocco Ouarzazate 

CSP (Noor I)

Morocco Ouarzazate 

CSP (Noor I)

Morocco-Noor II and 

III CSP

Egypt Kom Ombo 

CSP

Egypt Kom Ombo 

CSP

Funding                                 97.0                           100.0                           119.0                            61.5                            61.5 

Grant

Credit

Cofinancing

Government -                                 -                            -                            -                            -                            

Private Sector -                                 -                            -                            -                            

MDB 200.0                              245.0                         135.0                         170.0                         

Bilaterals 198.9                              207.1                         181.0                         

Others 185.7                              193.3                         -                            -                            

Implementing Agency IBRD AfDB AfDB IBRD AfDB

Investment Type Public Public Public Public Public

Milestones Tracking/Traffic Light System

TFC Approval Jun-11 Jun-11 Jun-14 TBD Jun-16

Traffic light Status  Approved  Approved  Approved 

MDB Approval Nov-11 May-12 Dec-14 Nov-16

Traffic Light Status-Public Sector  Approved  Approved  Approved 

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial

Project Status/Remarks

Almost the entire allocation of 

CTF funds has been disbursed. 

Commercial operation is expected 

in October 2015

Project progresssing well. The 

general project progress by 

June 2014  was 33%

Implmented with IBRD 

project Noor II & III, where 

other cofinancing is reflected

Project was dropped. Funds 

may be used for a 

hybridization project.

The government is currently 

considering a hybrid solar-

thermal project instead. The 

project is still under 

formulation.

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



 

Investment Plan: CSP-MENA

Endorsement Date: December 2, 2009

1st Revision Date: May 3, 2013

2nd Revision Date: June 26, 2014

Implementing MDB/s: AFDB, IBRD, IFC

Number of Projects: 15 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $750.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $436.0 

Approval rate (CTF funding) 58% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $4,464.0 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE
Jordan CSP/CPV 

Project-100MW

MENA-CSP:  

Technical 

Assistance(Algeria, 

Egypt, Jorda, Libya, 

Morocco, Tunisia)

Tunisia Akarit Tunisia Akarit
Morocco-Phase II of 

Midelt or Tata

Funding                                 50.0                              6.8                            31.0                            31.0                            25.0 

Grant

Credit

Cofinancing

Government -                                 -                            -                            -                            -                            

Private Sector 150.0                              -                            -                            -                            -                            

MDB 50.0                                -                            20.0                           20.0                           -                            

Bilaterals -                                 -                            102.0                         102.0                         -                            

Others -                                 -                            -                            -                            -                            

Implementing Agency IFC IBRD IBRD AfDB AfDB

Investment Type Private Public Public Public Public

Milestones Tracking/Traffic Light System

TFC Approval Oct-15 Oct-14 TBD Oct-16 Jun-16

Traffic light Status  Approved 

MDB Approval Dec-14 Dec-16 Aug-16

Traffic Light Status-Public Sector    Approved 

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial

Project Status/Remarks

IFC is in active discussion with 

potential clients, with the 

objective of identifying sub-

projects pipeline. 

TA under implementation. It  is unclear if the project will 

materialize. 

At this stage it  is unclear 

whether this project will 

materialize or not. The 

implementation of the 

MENA CSP TA Program will 

bring more clarity to it .

At this stage it  is unclear 

whether this project will 

materialize or not. The 

implementation of the 

MENA CSP TA Program will 

bring more clarity to it .

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



 

Investment Plan: CSP-MENA

Endorsement Date: December 2, 2009

1st Revision Date: May 3, 2013

2nd Revision Date: June 26, 2014

Implementing MDB/s: AFDB, IBRD, IFC

Number of Projects: 15 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $750.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $436.0 

Approval rate (CTF funding) 58% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $4,464.0 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE
Morocco-Phase II of 

Midelt or Tata
Libya-CSP program Libya-CSP program

MENA-CSP:  

Technical 

Assistance(Algeria, 

Egypt, Jordan, Libya, 

Morocco, Tunisia)

Morocco-Noor II and 

III CSP

Funding                                 25.0                            10.0                            10.0                              3.2                           119.0 

Grant

Credit

Cofinancing

Government -                                 -                            -                            -                            357.0                         

Private Sector -                                 -                            -                            -                            

MDB -                                 -                            -                            -                            400.0                         

Bilaterals -                                 -                            -                            -                            1,547.0                       

Others -                                 -                            -                            -                            -                            

Implementing Agency IBRD AfDB IBRD AFDB IBRD

Investment Type Public Public Public Public Public

Milestones Tracking/Traffic Light System

TFC Approval Jun-16 Oct-16 TBD Oct-14 Jun-14

Traffic light Status  Approved  Approved 

MDB Approval Aug-16 Dec-16 Apr-15 Sep-14

Traffic Light Status-Public Sector  Approved 

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial

Project Status/Remarks

Project preparation is underway. At this stage it  is unclear 

whether this project will 

materialize or not. The 

implementation of the 

MENA CSP TA Program will 

bring more clarity to it .  

Approval dates have been 

updated after the reporting 

cut off for the SAR. 

It  is unclear if the project will 

materialize. 

Internal approval process has 

started estimated to be 

completed by April 2015. 

Implementation will start  

soonafter.

Award for Noor II and III was 

announced in January 2015. 

Negotiations are underway to 

conclude project agreements. 

Full disbursement of CTF 

funds is expected in May/June 

2015.

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



 

 

Investment Plan: Mexico

Endorsement Date: January 30, 2009

1st Revision Date: May 3, 2013

2nd Revision Date: September 10, 2013

Implementing MDB/s: IBRD,IDB,IFC

Number of Projects: 9 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $500.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $500.0 

Approval rate (CTF funding) 100% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $5,930.1 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE
Urban Transport 

Transformation Project 

Efficient Lighting and 

Appliance Project 

Renewable Energy 

Program

Renewable Energy 

Financing 

Facility(REFF)

Energy Efficiency 

Program-Part 1

Funding                               200.0                            50.0                            53.4                            70.6                            22.4 

Grant

Credit

Cofinancing

Government 1,505.0                           229.7                         -                            70.0                           -                            

Private Sector 839.0                              176.0                         484.0                         -                            -                            

MDB 150.0                              250.6                         45.0                           70.0                           44.0                           

Bilaterals -                                 -                            71.0                           -                            -                            

Others -                                 7.1                             -                            1,540.0                       44.0                           

Implementing Agency IBRD IBRD IDB IDB IDB

Investment Type Public Public Private Public Private

Milestones Tracking/Traffic Light System

TFC Approval Oct-09 Sep-10 Nov-09 Oct-11 May-11

Traffic light Status  Approved  Approved  Approved  Approved  Approved 

MDB Approval Mar-10 Nov-10 Jun-10 Nov-11 Jul-14

Traffic Light Status-Public Sector  Approved  Approved    Approved   

Traffic Light Status-Private Sector

      - Infrastructure      Approved     

      - Financial Approved

Project Status/Remarks

CTF funding disbursement to date: 

$32m

CTF funding fully disbursed. 

Impact evaluation study and 

implementation completion 

report expected in Q3/Q4 

2015.

Second subproject in 

preparation

In execution First subproject (95% of 

funding) was aproved in July 

2014. Second subproject under 

preparation

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



 

Investment Plan: Mexico

Endorsement Date: January 30, 2009

1st Revision Date: May 3, 2013

2nd Revision Date: September 10, 2013

Implementing MDB/s: IBRD,IDB,IFC

Number of Projects: 9 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $500.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $500.0 

Approval rate (CTF funding) 100% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $5,930.1 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

ECOCASA Program-

Energy Efficiency 

Program Part II

Private Sector Wind 

Development(La 

Ventosa)

Geothermal 

Financing and Risk 

Transfer Facility

Support to FIRA for 

the Implementation 

of an Energy 

Efficiency Financing 

Strategy for the Food 

Processing Industry

Funding                                 51.6                            15.6                            34.3                              2.1   

Grant

Credit

Cofinancing

Government -                                 -                            11.5                           -                            

Private Sector -                                 64.3                           -                            -                            

MDB 50.0                                43.9                           54.3                           -                            

Bilaterals 114.9                              -                            -                            -                            

Others -                                 65.7                           -                            -                            

Implementing Agency IDB IFC IDB IDB

Investment Type Public Private Public Public

Milestones Tracking/Traffic Light System

TFC Approval Aug-12 May-09 Apr-14 Aug-14

Traffic light Status  Approved  Approved  Approved  Approved   

MDB Approval Dec-12 Jan-10 May-14 Dec-14

Traffic Light Status-Public Sector  Approved    Approved  Approved   

Traffic Light Status-Private Sector

      - Infrastructure    Approved       

      - Financial

Project Status/Remarks

In execution All funds under the program 

have been allocated to two sub-

projects that are now 

completed.

In execution In execution

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



 

Investment Plan: Morocco

Endorsement Date: October 28, 2009

1st Revision Date: October 28, 2011

2nd Revision Date: February 6, 2014

Implementing MDB/s: AFDB,IBRD,

Number of Projects: 2 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $150.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $150.0 

Approval rate (CTF funding) 100% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $2,838.5 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE One Wind Energy Plan
Clean and Efficient 

Energy Project

Funding                               125.0                            25.0       

Grant

Credit

Cofinancing

Government 87.0                                4.0                             

Private Sector 1,497.5                           -                            

MDB 512.0                              125.0                         

Bilaterals 613.0                              -                            

Others -                                 -                            

Implementing Agency AfDB IBRD

Investment Type Public Public

Milestones Tracking/Traffic Light System

TFC Approval Oct-11 Jun-14

Traffic light Status  Approved  Approved 

MDB Approval Jun-12 Apr-15

Traffic Light Status-Public Sector  Approved       

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial

Project Status/Remarks
Board approval scheduled by 

the end of FY15. 

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



Investment Plan: Nigeria

Endorsement Date: May 3, 2012

1st Revision Date: June 26, 2014

2nd Revision Date:

Implementing MDB/s: AFDB,IBRD,IFC

Number of Projects: 5 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $250.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $26.0 

Approval rate (CTF funding) 10% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $1,180.8 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE
Abuja Mass Transit 

Project

Line of Credit for 

Renewable Energy 

and Energy 

Efficiency Project

Financial 

Intermediation for 

Clean Energy/Energy 

Efficiency

Utility-Scale Solar PV 

Project

Utility-Scale Solar PV 

Project

Funding                                 50.0                            25.0                            50.0                            25.0                           100.0 

Grant

Credit

Cofinancing

Government -                                 -                            -                            72.0                           3.0                             

Private Sector -                                 -                            -                            -                            400.0                         

MDB 82.3                                -                            125.0                         80.0                           250.0                         

Bilaterals -                                 -                            -                            -                            -                            

Others -                                 -                            102.5                         66.0                           -                            

Implementing Agency AFDB AFDB IFC AFDB IBRD

Investment Type Public Private Private Private Public

Milestones Tracking/Traffic Light System

TFC Approval Dec-16 Apr-14 Sep-15 May-15 Sep-15

Traffic light Status  Approved 

MDB Approval Mar-17 May-14 Jul-15 Mar-16

Traffic Light Status-Public Sector       

Traffic Light Status-Private Sector

      - Infrastructure         

      - Financial Approved

Project Status/Remarks

IFC continues assessing 

business potential and 

opportunities, and developing 

sub-projects pipeline for a 

program proposal to be 

presented to the TFC. The 

work is delayed.

Under due diligence Project preparation is 

suffering delays due to 

changing government.  

Approval dates have been 

updated after the reporting 

cut off for the SAR. 

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



Investment Plan: Philippines

Endorsement Date: December 2, 2009

1st Revision Date: August 3, 2012

2nd Revision Date:

Implementing MDB/s: ADB,IBRD,IFC

Number of Projects: 8 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $250.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $206.1 

Approval rate (CTF funding) 82% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $2,097.5 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Energy Efficient 

Electric Vehicles 

project

Solar Energy 

Development

Philippines 

Renewable Energy 

Development(PHRE

D)

Philippines Cebu 

Bus Rapid 

Transit(BRT) 

Demonstration 

Project 

Philippines Manila 

BRT 

Funding                               105.0                            20.0                            45.0                            26.1                            23.9 

Grant

Credit

Cofinancing

Government 99.0                                25.0                           -                            87.5                           25.0                           

Private Sector -                                 -                            500.0                         -                            -                            

MDB 300.0                              200.0                         -                            116.0                         125.0                         

Bilaterals -                                 -                            -                            -                            -                            

Others -                                 175.0                         -                            -                            -                            

Implementing Agency ADB ADB IBRD IBRD IBRD

Investment Type Public Public Public Public Public

Milestones Tracking/Traffic Light System

TFC Approval Oct-12 Dec-15 Aug-13 Nov-12 May-15

Traffic light Status  Approved  Approved  Approved 

MDB Approval Dec-12 Mar-16 Oct-15 Sep-14 Nov-15

Traffic Light Status-Public Sector  Approved  Approved 

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial

Project Status/Remarks

Government has yet to award the 

contracts for the: (i) supply and 

delivery of e-trike units; and (ii) 

project implementation 

consultants. 

ADB and government are working 

together to finalize the bidding 

documents for the rebidding of 

Package 1. Once this first  

contract is awarded, the remaining 

procurement packages are 

expected to follow suit.

Discussion with the 

government remains ongoing

Delay to secure Bank 

approval subject to 

appointment of Program 

Manager for the Electric 

Cooperative Partial Credit 

Guarantee program.

Project implementation is 

underway. 

Project concept review 

meeting completed in Sep 

2014.

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



Investment Plan: Philippines

Endorsement Date: December 2, 2009

1st Revision Date: August 3, 2012

2nd Revision Date:

Implementing MDB/s: ADB,IBRD,IFC

Number of Projects: 8 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Endorsed indicative allocation $250.0 

Approved Funding $250.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $206.1 

Approval rate (CTF funding) 82% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $2,097.5 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE
RE Accelerator 

Program (REAP)

Expansion of the 

Approved RE 

Accelerator Program 

(REAP)

Sustainable Energy 

Finance Program

Funding                                 20.0                              6.1                              3.9     

Grant

Credit

Cofinancing

Government -                                 -                            -                            

Private Sector 265.0                              -                            -                            

MDB 105.0                              -                            -                            

Bilaterals 75.0                                -                            -                            

Others -                                 -                            -                            

Implementing Agency IFC IFC IFC

Investment Type Private Private Private

Milestones Tracking/Traffic Light System

TFC Approval Sep-10 Sep-14 Feb-11

Traffic light Status  Approved  Approved  Approved 

MDB Approval Dec-14 Dec-14 Oct-15

Traffic Light Status-Public Sector           

Traffic Light Status-Private Sector

      - Infrastructure  Approved  Approved       

      - Financial

Project Status/Remarks

A sub-project under the program 

has received a Board approval.  

Approval dates have been updated 

after the reporting cut off for the 

SAR. 

MDB approval date has been 

updated from January 2015 to 

December 2014 after the SAR 

reporting cut off. 

One advisory sub-project has 

been approved and under 

implementation. One 

investment sub-projects was 

internally approved, but was 

dropped.  IFC is preparing 

another sub-project.

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



Investment Plan: South Africa

Endorsement Date: October 28, 2009

1st Revision Date: October 29, 2013

2nd Revision Date:

Implementing MDB/s: AFDB,IBRD,IFC

Number of Projects: 8 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $500.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $442.5 

Approval rate (CTF funding) 89% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $3,685.7 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE
Sustainable Energy 

Acceleration Program

Sustainable Energy 

Acceleration 

Program

ESKOM Renewable 

Support Project-

Wind

ESKOM Renewable 

Support Project-

Wind 

ESKOM Renewable 

Support Project-CSP

Funding                                 42.5                            42.5                            50.0                            50.0                            50.0 

Grant

Credit

Cofinancing

Government -                                 0.5                             20.9                           20.9                           -                            

Private Sector 388.0                              550.8                         -                            -                            -                            

MDB 101.5                              159.9                         45.0                           65.0                           220.0                         

Bilaterals 47.2                                -                            317.5                         317.5                         -                            

Others 239.0                              671.2                         -                            -                            -                            

Implementing Agency AfDB IFC AfDB IBRD AfDB

Investment Type Private Private Public Public Public

Milestones Tracking/Traffic Light System

TFC Approval Oct-10 Oct-10 Nov-10 Nov-10 Nov-10

Traffic light Status  Approved  Approved  Approved  Approved  Approved 

MDB Approval Jun-14 Oct-11 May-11 Oct-11 May-11

Traffic Light Status-Public Sector      Approved  Approved  Approved 

Traffic Light Status-Private Sector

      - Infrastructure  Approved  Approved       

      - Financial

Project Status/Remarks

Co-financing amount updated 

after finalization of Semi-Annual 

Report. 

All funds under the program 

have been allocated to two 

investment and one advisory 

sub-projects that are now 

under implementation.

CTF funding disbursement to 

date: $28m. The Sere wind 

farm has started full 

commercial operation. 

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



  

Investment Plan: South Africa

Endorsement Date: October 28, 2009

1st Revision Date: October 29, 2013

2nd Revision Date:

Implementing MDB/s: AFDB,IBRD,IFC

Number of Projects: 8 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Endorsed indicative allocation $500.0 

Approved Funding $500.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $442.5 

Approval rate (CTF funding) 89% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $3,685.7 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE
ESKOM Renewable 

Support Project-CSP 
EE Program

Sustainable Energy 

Program

Funding                               200.0                              7.5                            57.5     

Grant

Credit

Cofinancing

Government -                                 -                            60.5                           

Private Sector -                                 -                            -                            

MDB 195.0                              8.4                             257.0                         

Bilaterals -                                 -                            -                            

Others -                                 -                            -                            

Implementing Agency IBRD IFC AfDB

Investment Type Public Private Private

Milestones Tracking/Traffic Light System

TFC Approval Nov-10 Oct-10 Jun-16

Traffic light Status  Approved  Approved 

MDB Approval Oct-11 May-11 Aug-16

Traffic Light Status-Public Sector  Approved         

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial Approved

Project Status/Remarks

The project will have a 'small' 

restructuring to amend 

disbursement related matters. It  is 

anticipated that disbursements for 

the CSP component will ramp up 

after the restructuring. 

One sub-project is approved 

and completed. IFC continues 

assessing business potential 

and opportunities for 

developing additional sub-

projects.

With the new IP update, this 

project was replaced. AfDB is 

exploring possible and viable 

opportunities to deploy these 

resources.

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



Investment Plan: Thailand

Endorsement Date: December 2, 2009

1st Revision Date: February 16, 2012

2nd Revision Date:

Implementing MDB/s: ADB,IFC

Number of Projects: 3 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $170.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $170.0 

Approval rate (CTF funding) 100% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $468.3 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Private Sector 

Renewable Energy 

program

Renewable Energy 

Accelerator 

Program(TSEFF)

Sustainable Energy 

Finance Program(T-

SEF)

Funding                               100.0                            40.0                            30.0     

Grant

Credit

Cofinancing

Government -                                 -                            -                            

Private Sector 230.7                              29.6                           33.8                           

MDB 134.7                              8.0                             31.5                           

Bilaterals -                                 -                            -                            

Others -                                 -                            -                            

Implementing Agency ADB IFC IFC

Investment Type Private Private Private

Milestones Tracking/Traffic Light System

TFC Approval May-12 Jun-10 Oct-10

Traffic light Status  Approved  Approved  Approved     

MDB Approval Jun-12 May-11 Jun-11

Traffic Light Status-Public Sector           

Traffic Light Status-Private Sector

      - Infrastructure  Approved  Approved       

      - Financial Approved

Project Status/Remarks

The 4th subproject was approved 

in Q4 2014 and the 5th is 

currently being developed

Two sub-projects have been 

completed. IFC continues 

assessing business potential 

and opportunities for 

developing additional sub-

projects and has held 

numerous discussions with 

potential partners/project 

sponsors/developers over the 

last years. However, many of 

the technologies within the 

scope of the program are 

becoming commercial on 

their own, and some of the 

others receive a broad support 

from national government 

programs. IFC will continue 

exploring potential business 

opportunities.

Two sub-projects have been 

completed. IFC continues 

assessing business potential 

and opportunities for 

developing additional sub-

projects and has held 

numerous discussions with 

potential partners/project 

sponsors/developers over the 

last years. However, many of 

the technologies within the 

scope of the program are 

becoming commercial on 

their own, and some of the 

others receive a broad support 

from national government 

programs. IFC will continue 

exploring potential business 

opportunities.

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



Investment Plan: Turkey

Endorsement Date: January 30, 2009

1st Revision Date: November 3, 2012

2nd Revision Date:

Implementing MDB/s: EBRD,IBRD,IFC

Number of Projects: 11 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $389.8 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $321.8 

Approval rate (CTF funding) 83% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $4,671.5 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE
Private Sector RE and 

EE Project

Turkey Renewable 

Energy Integration 

project (T&D)

Financial Innovation 

for Renewable 

Energy (FIRE) 

Project

Commercializing  

Sustainable Energy 

Finance Program 

(CSEF)

Turkish Private 

Sector Sustainable 

Energy Financing 

Facility(TurSEFF)

Funding                               100.0                            50.0                            18.3                            21.7                            43.3 

Grant

Credit

Cofinancing

Government 450.0                              125.0                         24.9                           -                            -                            

Private Sector -                                 600.0                         6.2                             -                            46.3                           

MDB 1,000.0                           300.0                         45.8                           40.0                           185.0                         

Bilaterals -                                 -                            -                            -                            -                            

Others -                                 -                            -                            -                            25.0                           

Implementing Agency IBRD IBRD IFC IFC EBRD

Investment Type Public Public Private Private Private

Milestones Tracking/Traffic Light System

TFC Approval Mar-09 Jan-14 Mar-15 Sep-09 Jan-10

Traffic light Status  Approved  Approved  Approved  Approved  Approved 

MDB Approval May-09 May-14 Apr-10 May-10

Traffic Light Status-Public Sector  Approved  Approved       

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial Approved Approved

Project Status/Remarks

CTF funds completely disbursed. 

Project implementation 

completion report is under 

preparation.

Project implementation is 

underway. 

IFC has identified several 

potential sub-porjects and is 

working on preparing a 

program proposal to be 

presented to the TFC.

All investment funds under 

the program have been 

allocated to three sub-projects 

that are now operational.

CTF funds completely 

disbursed.  Final report and 

case study available.

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



Investment Plan: Turkey

Endorsement Date: January 30, 2009

1st Revision Date: November 3, 2012

2nd Revision Date:

Implementing MDB/s: EBRD,IBRD,IFC

Number of Projects: 11 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $389.8 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $321.8 

Approval rate (CTF funding) 83% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $4,671.5 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Impact Assessment of 

CTF in Renewable 

Energy and Energy 

Efficiency market in 

Turkey

Turkish Private 

Sector Sustainable 

Energy Financing 

Facility(TurSEFF)

Private Sector Bank-

Intermediated 

Project(TURSEFF II, 

ResiSEFF, Mun 

SEFF

SME Energy 

Efficiency Project

Private Sector Bank-

Intermediated 

Project(TURSEFF II, 

ResiSEFF, Mun 

SEFF

Funding                                   0.1                              6.8                            39.0                            49.7                            31.0 

Grant

Credit

Cofinancing

Government -                                 -                            -                            -                            -                            

Private Sector -                                 8.3                             60.0                           50.0                           30.0                           

MDB -                                 33.0                           207.0                         351.0                         125.0                         

Bilaterals -                                 -                            190.0                         -                            160.0                         

Others -                                 -                            18.0                           196.0                         5.0                             

Implementing Agency IBRD EBRD EBRD IBRD EBRD

Investment Type Public Private Private Public Private

Milestones Tracking/Traffic Light System

TFC Approval Aug-12 Sep-10 May-13 Oct-15 May-13

Traffic light Status  Approved  Approved  Approved  Approved 

MDB Approval Aug-12 Jul-11 Feb-14 Mar-16 Feb-14

Traffic Light Status-Public Sector  Approved       

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial Approved Approved Approved

Project Status/Remarks

Impact assessment study 

completed. 

CTF funds completely 

disbursed.  Final report and 

case study available.

 Under implementation Project preparation underway.  

Approval dates have been 

updated after the reporting 

cut off for the SAR. 

 Integrated with 

PCTFTR220A

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



Investment Plan: Turkey

Endorsement Date: January 30, 2009

1st Revision Date: November 3, 2012

2nd Revision Date:

Implementing MDB/s: EBRD,IBRD,IFC

Number of Projects: 11 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $389.8 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $321.8 

Approval rate (CTF funding) 83% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $4,671.5 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Commercial Sustainable 

Energy Finance(CSEF) 

Phase II

Funding                                 30.0         

Grant

Credit

Cofinancing

Government -                                 

Private Sector 290.0                              

MDB 100.0                              

Bilaterals -                                 

Others -                                 

Implementing Agency IFC

Investment Type Private

Milestones Tracking/Traffic Light System

TFC Approval Oct-14

Traffic light Status  Approved 

MDB Approval Apr-15

Traffic Light Status-Public Sector           

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial

Project Status/Remarks Sub-projects have been identified.

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



Investment Plan: Ukraine

Endorsement Date: March 16, 2010

1st Revision Date: August 5, 2013

2nd Revision Date:

Implementing MDB/s: EBRD,IBRD,IFC

Number of Projects: 10 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $350.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $349.9 

Approval rate (CTF funding) 100% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $3,146.7 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Renewables Direct 

Lending Facility-

Creating Markets for 

Renewable Power

Renewable Energy II 

- Novoazovsk Wind 

Project

District Heating 

Energy Efficiency 

District Heating 

Modernisation 

Program

Sustainable Energy 

Lending Facility 

Replenishment

Funding                                 27.6                            20.7                            51.1                            50.0                            27.5 

Cofinancing

Government -                                 -                            -                            -                            -                            

Private Sector 46.5                                61.7                           -                            -                            40.5                           

MDB 52.3                                42.9                           332.0                         154.9                         67.5                           

Bilaterals -                                 -                            -                            -                            4.5                             

Others -                                 -                            -                            71.9                           

Implementing Agency EBRD EBRD IBRD EBRD EBRD

Investment Type Private Private Public Private Private

Milestones Tracking/Traffic Light System

TFC Approval Sep-10 Mar-12 Dec-13 May-14 Apr-14

Traffic light Status  Approved  Approved  Approved  Approved  Approved 

MDB Approval Apr-12 Oct-12 May-14 Sep-14 Mar-14

Traffic Light Status-Public Sector      Approved     

Traffic Light Status-Private Sector

      - Infrastructure  Approved  Approved    Approved   

      - Financial Approved

Project Status/Remarks
Project very successfully 

implemented, and extended in 

Mar 2014.

Project is fully implemented 

and operational.

Project implementation is 

underway. 

 Under implementation  Under implementation

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



 

Investment Plan: Ukraine

Endorsement Date: March 16, 2010

1st Revision Date: August 5, 2013

2nd Revision Date:

Implementing MDB/s: EBRD,IBRD,IFC

Number of Projects: 10 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $350.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $349.9 

Approval rate (CTF funding) 100% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $3,146.7 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Residential Energy 

Efficiency Finance 

Lending Facility

Second Urban 

Infrastructure 

Project

Ukraine Second 

Power Transmission 

Project

Renewable Energy 

Program

Renewable Energy 

Program

Funding                                 24.2                            50.0                            49.0                            25.0                            25.0 

Grant

Credit

Cofinancing

Government -                                 -                            -                            -                            -                            

Private Sector -                                 -                            1,400.0                       -                            -                            

MDB 100.0                              300.0                         332.5                         -                            -                            

Bilaterals 26.0                                -                            -                            -                            -                            

Others 10.0                                -                            -                            103.5                         -                            

Implementing Agency EBRD IBRD IBRD IFC IFC

Investment Type Private Public Public Private Private

Milestones Tracking/Traffic Light System

TFC Approval Oct-14 Apr-14 Nov-14 Jun-13 Aug-13

Traffic light Status  Approved  Approved  Approved  Approved  Approved 

MDB Approval Jul-15 May-14 Dec-14 Nov-13 Jun-16

Traffic Light Status-Public Sector    Approved  Approved     

Traffic Light Status-Private Sector

      - Infrastructure      Approved 

      - Financial

Project Status/Remarks

 In preparation Project implementation is 

underway. Bidding documents 

for water and wastewater 

facilit ies are being finalized. 

Approved by the Bank in Dec 

2014.

One advisory sub-project has 

been approved and now under 

implementation. The 

remaining pipeline is delayed 

due to political situation

One advisory sub-project has 

been approved and now under 

implementation. The 

remaining pipeline is delayed 

due to political situation

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



Investment Plan: Vietnam

Endorsement Date: December 22, 2009

1st Revision Date: June 22, 2011

2nd Revision Date: October 17, 2013

Implementing MDB/s: ADB,IBRD,IFC

Number of Projects: 7 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $250.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $188.6 

Approval rate (CTF funding) 75% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $1,214.3 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE
Vietnam Transport 

(HCMC)

Vietnam Distribution 

Efficiency Project 

Sustainable Energy 

Finance Program

Ha Noi Sustainable 

Urban Transport 

Program (SUT): 

Project 1: Ha Noi 

Metro System Line 3

Ha Noi Sustainable 

Urban Transport 

Program (SUT): 

Project 2: 

Strengthening 

Sustainable Urban 

Transport for Hanoi 

Metro Line 3

Funding                                 50.0                            30.0                              8.6                            50.0                            50.0 

Grant

Credit

Cofinancing

Government 6.1                                 313.5                         -                            -                            5.8                             

Private Sector -                                 -                            -                            -                            -                            

MDB 10.0                                448.9                         17.9                           -                            4.2                             

Bilaterals -                                 8.0                             -                            -                            -                            

Others -                                 -                            -                            -                            -                            

Implementing Agency ADB IBRD IFC ADB ADB

Investment Type Public Public Private Public Public

Milestones Tracking/Traffic Light System

TFC Approval Sep-13 Jun-12 Sep-10 Oct-14 Oct-14

Traffic light Status  Approved  Approved  Approved  Approved  Approved 

MDB Approval Feb-14 Sep-12 Oct-10 Nov-15 Dec-14

Traffic Light Status-Public Sector  Approved  Approved    Approved 

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial Approved

Project Status/Remarks

Target effectivity date was revised 

to March 2015. As of January 

2015, terms of reference for the 

planned consulting services were 

refined.

45% of total work volume is 

completed. The team is 

expecting to have contract in 

place for CTF supported sub-

project by October 2015

Advisory component of the 

program is fully allocated to 

two sub-projects.

Difficult investment climate 

and market environment 

cause delays; two investment 

sub-projects were approved by 

IFC Board but then put on 

hold. IFC continues working 

on developing a pipeline.

MDB approval is scheduled in 

November 2015, together 

with the additional financing. 

Approval date updated after 

reporting cut off for SAR

Consultant (rail transport 

specialist) will be engaged in 

April 2015 to refine the TOR 

for the planned consulting 

services. TOR advertisement 

will be in June/July. Loan 

effectivity is expected in May 

2015.

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



Investment Plan: Vietnam

Endorsement Date: December 22, 2009

1st Revision Date: June 22, 2011

2nd Revision Date: October 17, 2013

Implementing MDB/s: ADB,IBRD,IFC

Number of Projects: 7 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

CTF Funding(in USD million):

Approved Funding $250.0 <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Approved to date $188.6 

Approval rate (CTF funding) 75% Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Expected Co-financing(in USD million): $1,214.3 Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE Grid Efficiency Project 

M&E TA-Core 

Environment 

Program and 

Biodiversity 

Conservation 

Corridors Initiative 

in the Greater 

Mekong Subregion 

(GMS), Phase II, - 

Technical Assistance 

Funding                                 60.4                              1.0       

Grant

Credit

Cofinancing

Government 100.0                              -                            

Private Sector -                                 -                            

MDB 200.0                              -                            

Bilaterals -                                 -                            

Others 100.0                              -                            

Implementing Agency ADB ADB

Investment Type Public Public

Milestones Tracking/Traffic Light System

TFC Approval Dec-15 Jun-15

Traffic light Status

MDB Approval Mar-16 Sep-15

Traffic Light Status-Public Sector       

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial

Project Status/Remarks
Discussion with the government 

still ongoing

The project concept is still 

under processing

Key Milestone Threshold /Traffic Light System

IP Endorsement to TFC Approval 

TFC Approval  to MDB Approval - Public

TFC Approval  to MDB Approval - Private



DEDICATED PRIVATE SECTOR PROGRAM

COUNTRY: Chile Colombia Dominica Ghana Haiti

Endorsement Date:
Oct-29-2013(Phase 1)/              Jun-26-

2014(Phase 2)

Implementing MDB/s: ADB,EBRD,IBRD,IDB,IFC Key Milestone Threshold /Traffic Light System

Number of Projects: 24

CTF Funding(in USD million): IP Endorsement to TFC Approval 

Approved Funding $508.5 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

Approved to date (Committee) $174.3 

Approval rate (CTF funding) 34% <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

$1,472.2 TFC Approval  to MDB Approval - Private

Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Utility Scale RE-geothermal:  

Geothermal Risk Mitigation 

Program

Utility Scale RE-

geothermal

Utility Scale 

renewable Energy:  

Geothermal

Mini-Grids Mini-Grids

Funding                                           20.0                            10.0                            10.0                            15.0                            10.0 

Grant

Credit

Cofinancing

Government -                                           -                            -                            -                            -                            

Private Sector -                                           -                            -                            -                            -                            

MDB -                                           -                            -                            -                            -                            

Bilaterals -                                           -                            -                            -                            -                            

Others -                                           -                            -                            -                            -                            

Implementing Agency IDB IDB IBRD IBRD IBRD

Investment Type Private Public Public Public Public

Milestones Tracking/Traffic Light System

TFC Approval Apr-14 Aug-15 Apr-15 Jun-16 Jun-15

Traffic light Status  Approved 

MDB Approval Aug-15 Oct-15 Oct-15 Dec-16 Sep-15

Traffic Light Status-Public Sector     

Traffic Light Status-Private Sector

      - Infrastructure       

      - Financial

Project Status/Remarks

A detailed comparative evaluation of 

projects with exploitation concessions is 

advanced. Selection of projects for CTF 

financing expected to be completed in 

May 2015

The official demand letter  

for this operation took longer 

than expected. The IDB is 

currently beginning the 

preparation of this program

Project preparation is 

underway. 

Project may be dropped. A 

portion of the funds may be 

reallocated to other mini-grid 

projects. Approval date has 

been updated since the SAR 

reporting cut off. 

Project preparation is 

underway. Concept review 

meeting was completed in 

February 2015. 

TFC Approval  to MDB Approval - Public

Expected Co-financing on Approved 

Projects(in USD million):



 

 

DEDICATED PRIVATE SECTOR PROGRAM

COUNTRY: Honduras Indonesia Mali Mexico Turkey Turkey

Endorsement Date:
Oct-29-2013(Phase 1)/              

Jun-26-2014(Phase 2)

Implementing MDB/s: ADB,EBRD,IBRD,IDB,IFC Key Milestone Threshold /Traffic Light System

Number of Projects: 24

CTF Funding(in USD million): IP Endorsement to TFC Approval 

Approved Funding $508.5 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

Approved to date (Committee) $174.3 

Approval rate (CTF funding) 34% <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

$1,472.2 TFC Approval  to MDB Approval - Private

Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Utility Scale Renewable 

Energy:  Solar 

Photovoltaic Financing

Utility Scale 

renewable Energy:  

Geothermal

Mini-Grids

Utility Scale RE-

geothermal-

Geothermal 

Financing and Risk 

Transfer facility

Utility Scale RE-

geothermal

Utility Scale 

RE-

geothermal

Funding                                 20.0                            10.0                            13.0                            20.0                            25.0                 40.0 

Grant

Credit

Cofinancing

Government -                                 -                            -                            -                            -                            -                 

Private Sector 59.0                                -                            -                            -                            100.0                         -                 

MDB 47.5                                -                            -                            -                            100.0                         -                 

Bilaterals -                                 -                            -                            -                            3.0                             -                 

Others 80.3                                -                            -                            -                            100.0                         -                 

Implementing Agency IFC IBRD IBRD IDB EBRD IBRD

Investment Type Private Public Public Public Private Public

Milestones Tracking/Traffic Light System

TFC Approval Sep-14 Sep-15 Aug-15 Apr-14 Jan-15 Apr-15

Traffic light Status  Approved  Approved  Approved 

MDB Approval Nov-14 Mar-16 Mar-16 May-14 Jul-15 Sep-15

Traffic Light Status-Public Sector    Approved   

Traffic Light Status-Private Sector

      - Infrastructure           

      - Financial Approved

Project Status/Remarks

The sub-project under the 

program is approved by IFC board 

and utulizes the entire program 

amount.

Project preparation is 

underway. Revision of IP will 

increase CTF funding to $50 

million. Project approval 

dates have been revised after 

the SAR reporting cut-off. 

Project preparation is 

underway. 

In execution

TFC Approval  to MDB Approval - Public

Expected Co-financing on Approved 

Projects(in USD million):



DEDICATED PRIVATE SECTOR PROGRAM

COUNTRY: DPSP-Regional DPSP-Regional DPSP-Regional DPSP-Regional DPSP-Regional

Endorsement Date:
Oct-29-2013(Phase 1)/              

Jun-26-2014(Phase 2)

Implementing MDB/s: ADB,EBRD,IBRD,IDB,IFC Key Milestone Threshold /Traffic Light System

Number of Projects: 24

CTF Funding(in USD million): IP Endorsement to TFC Approval 

Approved Funding $508.5 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

Approved to date (Committee) $174.3 

Approval rate (CTF funding) 34% <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Expected Co-financing on Approved Projects (in USD million):$1,472.2 TFC Approval  to MDB Approval - Private

Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Renewable Energy Mini-

Grids and Distributed 

Power Generation 

Program

Utility Scale 

renewable Energy:  

Geothermal 

(Indonesia/Philippine

s)

Mezzanine Financing 

for Climate Change

Renewable Energy 

Mini-Grids and 

Distributed Power 

generation Program 

Phase 2

Utility Scale 

renewable Energy:  

Geothermal

Funding                                 34.3                            30.0                            35.0                              5.0                            15.0 

Grant

Credit

Cofinancing

Government -                                 -                            -                            -                            -                            

Private Sector -                                 -                            -                            -                            -                            

MDB -                                 -                            -                            -                            -                            

Bilaterals -                                 -                            -                            -                            -                            

Others -                                 -                            -                            -                            -                            

Implementing Agency ADB ADB ADB ADB AFDB

Investment Type Private Private Private Private Private

Milestones Tracking/Traffic Light System

TFC Approval May-14 Jun-15 Jun-15 Jun-15 May-15

Traffic light Status  Approved 

MDB Approval May-15 Oct-15 Sep-15 Jul-15

Traffic Light Status-Public Sector           

Traffic Light Status-Private Sector

      - Infrastructure

      - Financial

Project Status/Remarks

ADB is  discussing potential 

transactions with developers in 

IND

ADB is  discussing potential 

transactions with developers 

in INO. Approval dates have 

been updated after the 

reporting cut off for the SAR. 

Asia Climate Partners has 

established its office in Hong 

Kong and is currently 

fundraising for second close + 

developing pipeline. Approval 

dates have been updated after 

the reporting cut off for the 

SAR. 

Transactions are not yet 

proceeding in phase II 

countries. Approval dates 

have been updated after the 

reporting cut off for the SAR. 

AfDB has so far identified one 

project that could benefit  by 

up to USD 15 million. 

Discussions are ongoing for 

other projects. 

TFC Approval  to MDB Approval - Public



 

DEDICATED PRIVATE SECTOR PROGRAM

COUNTRY: DPSP-Regional DPSP-Regional DPSP-Regional DPSP-Regional DPSP-Regional DPSP-Regional

Endorsement Date:
Oct-29-2013(Phase 1)/              

Jun-26-2014(Phase 2)

Implementing MDB/s: ADB,EBRD,IBRD,IDB,IFC Key Milestone Threshold /Traffic Light System

Number of Projects: 24

CTF Funding(in USD million): IP Endorsement to TFC Approval 

Approved Funding $508.5 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

Approved to date (Committee) $174.3 

Approval rate (CTF funding) 34% <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Expected Co-financing on Approved Projects (in USD million):$1,472.2 TFC Approval  to MDB Approval - Private

Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE

Utility Scale Renewable 

Energy:  Solar 

Photovoltaic Financing

Utility Scale 

renewable Energy:  

Geothermal

Program to Finance 

Private and Early 

Stage Renewable 

Energy Power Plants

Utility Scale 

Renewable Energy:  

Geothermal

Utility Scale 

Renewable Energy:  

Solar Photovoltaic 

Financing

Energy Efficiency 

and Self-Supply 

Renewable Energy 

Program

Funding                                 20.0                           35.0                            35.0                            20.0                            10.0                            20.0 

Grant

Credit

Cofinancing

Government -                                 -                           -                            -                            -                            -                            

Private Sector -                                 -                           -                            -                            -                            50.0                           

MDB -                                 -                           250.0                         -                            -                            50.4                           

Bilaterals -                                 -                           -                            -                            -                            -                            

Others -                                 -                           632.0                         -                            -                            -                            

Implementing Agency AFDB AFDB EBRD IDB IDB IDB

Investment Type Private Private Private Private Private Private

Milestones Tracking/Traffic Light System

TFC Approval May-15 Jun-16 Feb-15 Jul-15 Jun-15 Feb-15

Traffic light Status  Approved  Approved 

MDB Approval Jul-15 Aug-16 Jul-15 Aug-15 Apr-15

Traffic Light Status-Public Sector             

Traffic Light Status-Private Sector

      - Infrastructure       

      - Financial

Project Status/Remarks

AfDB has so far identified one 

project that could benefit  by up to 

USD 5 million. Discussions are 

ongoing for other projects.

AfDB continuous discussions 

with possible beneficiaries 

and no final list  of project 

(s) have been determined.

Submitted for committee 

approval. Approval dates 

have been updated after the 

reporting cut off for the SAR. 

The program consortium 

(IDB, JICA and the Caribbean 

Development Bank, CDB) 

have reached an agreement to 

initiate preparation of this 

Program. Consultants 

continue working to refine 

the financial and legal model 

of PPP structures for the 

Eastern Caribbean. Approval 

dates have been updated after 

the reporting cut off for the 

SAR. 

Reallocated to IFC Approved by TFC. IDB is 

preparing subprojects

TFC Approval  to MDB Approval - Public



 

DEDICATED PRIVATE SECTOR PROGRAM

COUNTRY: DPSP-Regional

Endorsement Date:
Oct-29-2013(Phase 1)/              

Jun-26-2014(Phase 2)

Implementing MDB/s: ADB,EBRD,IBRD,IDB,IFC Key Milestone Threshold /Traffic Light System

Number of Projects: 24

CTF Funding(in USD million): IP Endorsement to TFC Approval 

Approved Funding $508.5 <= 12 mos. > 12 mos. but <= 18 mos. > 18 mos.

Approved to date (Committee) $174.3 

Approval rate (CTF funding) 34% <= 4 mos. > 4 mos. but <= 6 mos. > 6 mos.

Expected Co-financing on Approved Projects (in USD million):$1,472.2 TFC Approval  to MDB Approval - Private

Financial - <= 6 mos. > 6 mos. but <=9 mos. > 9 mos.

Infrastructure - <= 8 mos. > 8 mos. but <= 12 mos. > 12 mos.

PROJECT DATA/PROJECT TITLE Mini-Grids

Funding                                 10.5       

Grant

Credit

Cofinancing

Government -                                 

Private Sector -                                 

MDB -                                 

Bilaterals -                                 

Others -                                 

Implementing Agency IDB

Investment Type Public

Milestones Tracking/Traffic Light System

TFC Approval Aug-15

Traffic light Status

MDB Approval Oct-15

Traffic Light Status-Public Sector         

Traffic Light Status-Private Sector

      - Infrastructure       

      - Financial

Project Status/Remarks

The official demand letter  for 

this operation took longer than 

expected. The IDB is currently 

beginning the preparation of this 

program

TFC Approval  to MDB Approval - Public


