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PROPOSED DECISION

The joint meeting of the CTF and SCF Trust Fund Committees reviewed and approves the FY15
Business Plan and Budget, (document CTF-SCF/TFC.12/6).

The Committees welcome the business plan and notes that the proposed FY15 CIF budget
provides administrative resources for the expected work program of the CIF’s corporate
management structure: the Trustee as manager of the financial assets of the CIF trust funds, the
Administrative Unit as the central coordinating unit of the CIF partnership, and the five MDBs
as the implementing partners.



Contents

EXECUTIVE SUMMARY ...ttt ittt ittt ettt ettt sttt e e bt e s he e et e s he e et e e ebe e e nbeesabeebeeanneanneeas 4
FY15 Business Plan and BUCGEL ...........cueieiiiiiiiisiieieeee et 12
R 0] oo (1Tt o] o PR TRR 12
[1. Business Development and Targets ... s 14

Part A - Programming and Implementation of Investment Plans.............cccoceveviniiininnnnns 14
Part B — Cross-cutting ThematiC Programs ............ccooueieieieneneieseseseeeeeee e 25
Part C - Governance and Policy Development............ccoeieieiinininiseeeeeee e 48
. FY14 BUAQEE OULCOME.......oiiiiiiiieiieieie ettt 51
Part A - ADMINISTIAtIVE SEIVICES .....cviiiiiiieiie ittt sre st eneas 51
Part B - Partnership FOTUM ..........coiiio e re e 52
Part C - MDB Support to Country Programming..........ccccceeeeiieeiieriesieesieesieseeseeseeseeseennens 53
IV.  PropoSed FY 15 BUAQEL .....cceciueiieiieeieiie sttt sttt sne s 55
Part A - ADMINISTIAtIVE SEIVICES .....c.viiiiiiieiie ittt ereas 57
Part B — Partnership FOTUM ........oooviiioi e 61
Part C — MDB Support to Country Programming and Implementation of Investment Plans 61
Part D — Special Initiative: Evidence-based Learning.........cccoccevvveveevieieenesiie e esiesneseenens 63
V. Update on Efficiency and Measures to Control COStS.........ccccvvvvveiieriiiieie e 63
Monitoring CIF Efficiency Relative to BeNnChmarks............ccccoeviviiiiiieieiie e 63
Tracking CoStS OF ACHVITIES ......cviiieiicie et 64
Measures to Contain AdMINISLratiVe COSTS ........coiiiiiiriiieere e 64
ANINEXES. ettt R bt oA e e e R b et e e R b et n b e e nb e e e nr e e e nr e e e 66



EXECUTIVE SUMMARY
I. INTRODUCTION

1. Over the last five and a half years, pilot countries have prepared 52 investment plans
with envisaged CIF funding of $7.4 billion for endorsement by the Clean Technology Fund
(CTF) and the three Sub-Committees of the Strategic Climate Fund’s (SCF’s) targeted sub-
programs. As of March 31, 2014 a total of $4.3 billion had been approved for funding of 119
programs and projects flowing from the endorsed investment plans.

Figure A: Cumulative Funding Endorsed under Investment Plans and Approved under
Project Proposals ($ million; actuals up to March 31, 2014, projected thereafter)
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1. ACTION PRIORITIES AND MAIN OUTPUTS FOR FY15

2. The proposed CIF FY15 Business Plan and Administrative Budget focuses on six
priority areas for action as summarized in Table A below. The work program to implement
actions in the six areas will be undertaken jointly by the CIF Administrative Unit and the
MDBs, with the MDB Committee serving as the mechanism for coordination and joint
decision-making. The Trustee will support the work program by managing the flow of CIF
funds for: (a) program administration by the CIF units; (b) project development and
implementation support by the MDBs; and (c) project preparation and implementation by the
recipient countries.

























































































































































164. SCF:_Funds allocated to the MDBs are projected to fall of short of the original FY14
target of $2.68 million by $91,500, or 4% (Table 11). As under CTF, the distribution of projected
allocations by support activity differed from original plans and estimates. Notably, $0.67 million
allocations to the preparation of two SREP investment plans, originally estimated to have been
expedited in FY13, were held up until the first half of FY14. Funding provided for support for
stakeholder meetings to review progress in investment plan implementation never got off the
ground, whereas support for the implementation of CIF results framework fell within 6% of the
original estimate.

Table 11: MDB Expenditures in FY14 for Activities Supporting SCF Country
Programming and Implementation of Investment Plans +Original and Revised Estimates

Original Revised
Activity Estimate Estimate Variance
@ @ =

IP Preparation 669,000 669,000
IP Update
Stakeholder Review Meetings 675,000 38,000 (637,000)
Results Framework

. 1,570,000 1,477,300 (92,700)
Implementation
Other 430,000 399,188 (30,812)
Total 2,675,000 2,583,488 (91,512)

165. The SCF Trust Fund Committee’s cumulative budget approvals for joint-mission activity
are expected to have reached $18.20 million by the end of the current fiscal year with total MDB
Committee allocations to individual MDB activities amounting to $16.09 million (Table 10). The
difference, or $2.11 million, plus MDBs’ return of $1.08 million in unused funds, has produced a
balance of $3.19 million to help fund MDB support for country programming and investment
plan implementation in FY15.

166. Finally, it needs clarifying that the revised expenditures for MDB support to country
programming in FY14, totaling $3.39 million (Table 10), will in fact have been funded without
resorting to the approved FY14 top-up budget of $2.97 million. The reasons are two-fold: first,
the balance of funds available at the end of FY13 turned out to be far greater then projected at
the time of budget preparation (by $2.17 million). Second, the MDBs returned $0.62 million in
unused funds which were recycled for funding new MB support activities. As a result, the multi-
year country programming budget carries a $3.65 million balance going into FY15 .

IVv. PRrROPOSED FY15 BUDGET
167. The proposed FY15 CIF budget is based on the estimated expenditures for activities that
the Trustee, the Administrative Unit and the five MDBs plan to undertake during the period July

1, 2014 to June 30, 2015 and which have been summarized in Section Il of the document. In
preparing it, special care has been taken to ensure that requested budget resources will cover the
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CIF Units’ estimated costs of effectively responding to actions required in the six priority areas
of action (paras. 136-140) while containing growth in spending of administrative resources.

168. The proposed budget comprises four parts: administrative services (Part A), Partnership
Forum (Part B), MDB support to country programming of CIF resources (Part C), and Special
Initiative on Evidence-based Learning (Part D). The proposed FY 15 budget is summarized in
Tables 12 with details to follow.

Overview

169. The estimated expenditures for FY 15 translate into a proposed CIF budget of $27.45
million (Table 12), of which $17.63 million are for administrative services provided by the
Trustee, the CIF Administrative Unit and the MDBs. While the work program of the CIF units
continues to expand in volume as well as complexity, the total administrative services
expenditures are estimated to decline in FY15 (by $43.0 thousand) from their FY 14 level.

170.  The remaining $9.81 million comprises two components: First, a requested top-up of
$6.6 million for the multi-year country programming budget for FY15 to enable MDBs to
support a major expansion of CIF financing under SREP and assist pilot countries in the
implementation of investment plans with increased programmatic focus. Second, the creation of
a new multi-year budget component, involving $3.21 million, to fund the costs of implementing
evidence-based learning activities into CIF funded projects that are already approved and under
implementation.

Table 12: Approved FY 14, Revised FY14 and Proposed FY15 Budget by Budget Category

($,000)
FY14 Approved FY14 Revised FY15 Proposed Variance FY15
Budget Budget Budget Prop-FY14 Rev
Administrative Services

Trustee 3,654.5 3,644.8 3/435.6 (209.2)
Admin Unit 7,642.4 7451.2 7,505.3 54.1
MDBs 6,602.9 6,582.0 6,694.0 112.0
ADB 1,110.6 1,110.6 1,118.6 8.1
AFDB 890.7 889.8 966.7 76.9
EBRD 4988 4931 488.3 (4.8)
IADB 985.9 978.1 976.6 (15)
IBRD 2,255.8 2,249.5 2,269.2 19.8
IFC 861.2 860.9 8745 13.6
Sub-total 17,899.8 17,678.0 17,634.9 (43.0)
Partnership Forum 1/ 300.0 300.0 - (300.0)
MDB Support for Country Programming 29711 (49.6) 6,603.0 6,652.6
Evidence-based Learning Initiative - - 3,213.0 3,213.0
Total 21,170.9 17,928.4 27,450.9 9,522.5

1/ $300k top up budget approved in FY14 and added to the carry over of $739.5k from FY13. No request in FY15 since Partnership Fol
a eighteen month cycle.
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171.  The projected expenditures under CTF ($8.2million) and SCF ($19.3 million) are the
result of (a) costing out activities that are specific to the work programs under the respective
funds (details in Annex 4); and (b) using best estimates for allocation of expenditures that cannot
be directly attributed to the CTF or SCF work programs (details in Annex 4). As the FY15 work
program progresses, the projected distribution of expenditures between the two programs may
shift as a result of work program adjustments and/or the share of non-program specific
expenditures changes.

Part A - Administrative Services

172. The essentially flat administrative services expenditures in FY15 (relative to FY14
revised) is the net result of a decrease of a 5.7% on part of the Trustee and 0.7% and 1.7%
increases for the CIF Administrative Unit and the MDBs respectively. The estimates are broken
down and explained below, with due attention given to the factors that are driving changes in
expenditures.

The Trustee

173. The proposed FY 15 budget for Trustee services amounts to $3.44 million, representing a
decrease of $0.21 million (or 5.7%) from the revised FY 14 budget (Fig. 6 and Annex 4g). The
bulk of this decrease, or more than 70%, is expected to occur as a result of lower management
fees, linked to a decreasing average balance of the portfolio.”> The remainder of the reduction
will occur under financial and relationship management services as CIF has matured and is better
streamlined.

Figure 6: Revised FY14 and Proposed FY15 Budget for
Trustee Services ($'000)
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3,500.0
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Management;Accounting and

2,500.0 . .
Reporting; Legal Services
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1,500.0 -

1,000.0 - . .
B Investment Management
500.0 + . .
FY14 ‘ FY15
Total

FY14 ‘ FY15 ‘ Fy14 ‘ FY15

CTF SCF

0 The portfolio balance is the cash balance of the Fund which includes cash contributions, encashed promissory notes and
investment income.
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174.  Financial and relationship management: Estimated expenditures are based on staff time
required for the following tasks: managing financial models to assess and ensure a sound
financial structure of the Trust Funds; implementing operational procedures for receiving
contributions, recording allocations and commitments, and making cash transfers to MDBs;
managing donor relationships; coordinating with the CIF Administrative Unit and the MDBs to
develop best practice operational policiesgoverning financial transactions and to prepare Trust
Fund Committee papers; and financial reporting of the Trust Funds.

175. Investment management: Investment management fees are calculated based on a flat fee
of 3.5 basis points against the average annual balance of the Trust Fund portfolio*. The
projected average portfolio balance for the CIF trust funds for FY15 is $3.5 billion in total,
equivalent to a decrease of 12.5% compared to the initial FY 14 estimate; of which $ 2.2 billion
(%$0.7 billion reduction) represents the estimated portfolio size for the CTF and $1.3 billion ($0.2
billion increase) for the SCF.

176. Accounting and reporting: Expenditures cover the following activities: management of
the accounting model for the Trust Funds, including further development and implementation of
accounting policies for tracking both donor loan contributions and reflows from MDBs (i.e.
interest and principal repayments on loans to recipients); maintenance of appropriate records and
accounts to identify contributions and other receipts (reflows and return of unused funds) as well
as Trust Fund liabilities to MDBs, and preparation of Financial Statements and arrangement of
external audits.

177. Legal services: Expenditures involve staff time needed for policy advice, legal review of
financial documents and drafting of new legal documents, including supplemental contribution
agreements as well as amending the existing legal documents for the Trust Funds operation as
necessary; and

178. External audit costs: Two sets of 8 external audits at an estimated average cost of
$50,000 will be undertaken in FY15; under both CTF and SCF, seven audits for MDBs” special
purpose financial statements (one per MDB plus an extra audit for EBRD (for financial
statements in EBRD’s operating currency (EUR)* and one set audit with an average cost of
$100,000 for the Trustee’s special purpose financial statements.

CIF Administrative Unit

179.  The responsibilities and expected work program priorities for the CIF Administrative
Unit in FY15 were summarized earlier (Section Il Part C). The estimated expenditures for
addressing them total $7.51 million which represents an increase of $54.1k (or 0.7%) over the
revised estimate for FY14, and is below the $7.64 million budget approved for FY14 (Fig. 7
and Annex 4h).

*! See footnote 50
42 EBRD has to conduct an external audit in Euro in accordance with its own policies and procedures.
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Figure 7: Revised FY14 and Proposed FY15 Budget for CIF
Administrative Unit Services ($'000)
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180. The modest increase projected for FY15 is primarily accounted for by staffing
developments. As the CIF program moves into its sixth year of operation, it is not surprising that
the staff complement of the CIF Administrative will be changing and expertise will be needed
required in new and specialized areas of the CIF work program. The Program Manager is leaving
and her replacement is expected to join by the end of the fiscal year. The Deputy Manager
moved to a new assignment at mid-year with the recruitment of her replacement expected to be
completed late 2014. The Sr. Gender Specialist position was filled in February 2014 and the
recruitment of the Sr. Risk Management Officer is pending. In addition, the Unit’s staff
complement will be increase by two new mid-level positions, one for policy management and the
other for communication/website development to strengthen the unit’s capacity to effectively
fulfill increased responsibilities and work programs in these areas.

181. The CIF Administrative Unit manages a multi-year budget of $187,500, established in
2012, for independent technical quality reviews of SCF investment plans. The majority of
reviews were completed in FY12 and FY13. Remaining funds are expected to more than cover
the requirements for the SREP investment plans expected in FY15.

The Multilateral Development Banks

182. The CIF’s administrative services budget funds expenditures incurred by MDBs’ CIF
Focal Points in coordinating the development and implementation of the CIF’s program in their
respective institutions.*

183.  Their responsibilities are to: (a) clarify established CIF policies and procedures, perform
quality control on investment program and project proposals, and monitor performance and

*3 Costs incurred by the MDBs’ in supporting preparation and implementation of CIF investment plan are covered under the CIF
budget for country programming (see Part C). Costs for operations staff and consultants assisting in preparing projects for CIF
funding approval, monitoring of implementation, and distilling lessons and evaluating outcomes, are recovered through fees paid
by recipient countries out of received project loans (CTF) or payments for project implementation support and supervision
services (SCF) met out of funds contributed to the various SCF sub- programs, i.e. outside the CIF administrative budget.
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progress on CIF funded activities; (b) provide primary inputs for each MDB’s operational
reporting; (c) present the MDB’s views in CIF partnerships and meetings, and contribute to the
joint thematic work programs; and (d) work inter-departmentally within their respective MDBs
to establish and maintain the legal, financial, and administrative arrangements required to
become an effective implementing entity of the CIF.

184. The MDBs, committed to contain growth in their administrative budgets, have estimated
that to execute the above responsibilities in FY15 will translate into expenditures totaling $6.69
million. The proposed MDB coordination budget for FY15 is therefore $0.11 million, or 1.7%,
higher than the revised budget for FY14 (Fig. 8)*.

185. AfDB is facing a special challenge as it relocates its headquarters to Abidjan, Ivory Coast,
later in 2014. The move has brought about an institution-wide cost of living adjustment of staff
salaries and consultant fees (25% and 13% respectively). This will unavoidably raise AfDB’s
CIF coordination costs. Nevertheless, AfDB has managed to limit the growth in its CIF
coordination budget to under 9%.

186. While MDB coordination expenditures for CTF are expected to fall by 0.6% in FY15,
they are projected to rise by 2.6% under the SCF, primarily in response to the planned expansion
of the SREP work program. (Fig 9).

Figure 8: Revised FY14 and Proposed FY15 Figure 9: Revised FY14 and Proposed FY15 Budget
Budget for MDB Administrative Services for MDB Administrative Services by SCF Program
'000
($'000) 6,000.0 (5'000)
8,000.0
5,000.0
7,000.0
6,000.0 - 4,000.0 — MW FY14 Revised
5000.0 | Budget
4,000.0 W FY14 Revised 3,000.0 - FY15 Proposed
Budget Budget
3,000.0 FY15 Proposed | 2,000.0 —
2,000.0 B Budget
1,000.0 = 1,000.0 -
PPCR FIP SREP Total

44 The estimated costs of providing the required administrative services for CIF program coordination vary among the MDBs
for the following reasons: (a) the Regional Development Banks support CIF operations in their respective regions, while
IBRD and IFC have global mandates; (b) MDBs differ in level of engagement in the various CIF programs, e.g. EBRD is
fully involved under CTF and SREP, has a modest engagement under PPCR, and is not active under FIP and IFC has a
similar concentration and remains active in all SCF targeted programs; and (c) coordination costs vary because of differences
in internal organizational structures, operational procedures and financial management systems, staffing arrangements, unit
costs, and rules for applying overhead charges or indirect costs.
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187. The projected distribution of MDB coordination budgets across the four categories of
coordination services remains largely unchanged (Fig. 10); the exception being that expenditures
for MDB participation in CIF Committees and fora have fallen as result of travel costs dropping
by one third ($249.6k) since FY15 will not involve a Partnership Forum.

Figure 10: Revised FY14 and Proposed FY15 Budgets for MDB Administrative
Services by Service Category ($'000)
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Part B tPartnership Forum

188. The Partnership Forum is now held every 18 months. The sixth Forum will be co-hosted
by the World Bank Group in the Fall of 2015 in Washington D.C, i.e. beyond the coming budget
year. The current tentative cost estimate is $1.0 million, with potential for cost savings due to
lower venue costs. A more precise estimate will be provided when a detailed design proposal to
the Trust Fund Committees is submitted in May 2015.

Part C zMDB Support to Country Programming and Implementation of Investment Plans

189. As the CIF move into their sixth full year of operation, the MDBs are expected to support
new SREP pilot countries in developing their investment plans for CIF financing as well as to
assist CIF countries in their continuing efforts to implement over 50 approved investment plans
in a manner that preserves the programmatic orientation of the plans.

190. This latter task will involve assistance on (a) updating and revising endorsed investment
plans; (b) engaging stakeholders in bi-annual reviews of investment plan implementation; and (c)
incorporating revised results frameworks, including baselines and target indicators, in investment
plans, and monitoring and reporting on progress against core indicators.
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191. Estimated expenditures (Figs. 11a and b, Annex 4L). In every CIF country, the lead
MDBs, consulting with the other MDB, plans and delivers assistance in the above areas. An
overall program of work for FY 15 has been developed with estimated expenditures totaling
$10.25 million, half of which ($5.36 million) will be required for the development of 15 SREP
investment plans.

Figure 11a: Estimated FY15 MDB Expenditures to Figure 11b: Estimated FY15 MDB Expenditures to
Support Country Programming of CTF Resources and Support Country Programming of SCF Resources and
Investment Plan Implementation Investment Plan Implementation
(Total $1,193,000) (Total $9,055,000)

3%

B |P Preparation
H [P Updates IP Updates
Stakeholder Meetings m Stakeholder Meetings
M Results Reporting M Results Reporting

® Other

192. The estimates are based on benchmarks derived from cost data for some of the activities
and on best estimates for others. The benchmarks will be kept under review and adjusted as
experience is generated with the work program moving forward.

193.  Funding requirements. (Fig.12 and Annex 4M). As shown earlier (Table 10 in Section
I11), the CTF and the SCF are projected by end of FY14 to have balances of $0.45 million and
$3.19 million, available towards meeting their estimated FY 15 expenditures of $1.19 million and
9.05 million respectively. Hence, the additional funding needed for FY'15 is $0.74 million under
CTF and $5.86 million under SCF.

Figure 12: Additional Funding Required for MDB FY15
Expenditures for Supporting CountryProgramming and
Investment Plan Implementation (USS)
12,000,000
10,000,000
M 1. Projected balance of
8,000,000 funds as of 6/30/2014
6,000,000 2. Estimated MDB
expenditures in FY15
4,000,000
W 3. Additional funding
2,000,000 - required
0 -
CTF SCF Total
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Part D xSpecial Initiative: Evidence-based Learning

194. The nature and status of this initiative was explained earlier (para. 72 and Box 1). The
implementation costs of evidenced-based learning components in CIF projects that are yet to be
approved, will be included in the overall project cost, and funding of the component will be
additional to the funding envisaged under the originally endorsed investment plan. They will
therefore fall outside the administrative budget.

195. However, for the the seven already approved projects that have been identified as suitable
candidates for integration of evidence-based learning activities, arrangements need to be made
under the administrative budget to cover the costs of the learning component. The transactions
costs involved in going back to the CIF and MDB management for approval of supplementary
project financing for such activities would be high. Therefore, and noting that this would be
purely a one-time arrangement, it is proposed that a multi-year budget allocation of $3.21 million
be included under the FY15 CIF administrative budget as a special initiative to cover the
estimated costs of the evidence-base learning components of the seven projects.

V. UPDATE ON EFFICIENCY AND MEASURES TO CONTROL COSTS

Monitoring CIF Efficiency Relative to Benchmarks

196. The CIF founding documents established that compensation of the Trustee, the CIF
Administrative Unit and the MDBs for their administrative services “will be on the basis of full
cost recovery but be guided by the principles of value for money, reasonableness, and
transparency”.*> Early on (2009), the CTF and SCF Trust Fund Committees requested the CIF
Administrative Unit to “prepare a note that provides for comparative information/benchmarks for
similar activities in other large trust funds or similarly structured programs”.*

197. Inresponse, a document CTF-SCF/TFC.4/Inf.2 Benchmarking CIF § Administrative
Costs was presented to the Trust Fund Committees for their joint meeting in May 2011. The
study concluded that a range of 6-9% on project funding transfers should provide a broad
benchmark for program related (i.e. excluding project related) administrative costs of managing
multi-donor, multi-implementing agencies and multi- country trust funds with a global reach.
Relating tentative projections of CIF’s program related costs over the period FY09-FY14 to
projected cumulative project funding over the same period showed the CIF’s “efficiency” ratio at
the end of the period to be well below the above range for comparable trust funds.

198.  Annual CIF Budget proposals presented to the Trust Fund Committees have included
updated projections of the efficiency ratio, taking into account program and project related
administrative costs. The latest such update (Annex 7) shows efficiency ratios to be 1.2% and
6.9% under CTF and SCF respectively. If the project related costs are excluded, these ratios drop
to 0.8% and 3.8%. The ratios have fallen a few points from the projections reported in last year’s
CIF Business Plan and Budget paper as a result of project funding for period FY09-FY 15
estimated to rise proportionally more than FY09-FY 15 estimated administrative costs.

* Clean Technology Fund, June 9, 2008 (World Bank Board document)
46 Summary of Co-Chairs, Joint meeting of the CTF and SCF Trust Fund Committees, May 12, 2009.
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199. The very low CTF ratio is naturally supported by the large volume of lending under
individual operations, while the higher SCF ratio reflects lower individual lending amounts
coupled with higher program related costs. These in turn are linked to the complexity and
innovative nature of the SCF sub-programs. The above numbers suggests that six years into its
operations the CIF’s performance in terms of efficiency in use of administrative funds to enable
the transfer of project funds to recipient countries is holding up well relative to the benchmarks
referred to above.

Tracking Costs of Activities

200.  The Trust Fund Committees at their joint meeting in June 2011 requested information on
unit costs of activities funded through the administrative budget as a way to better understand the
“costs of doing business”, as well as on measures that the CIF units take to drive down CIF’s
administrative costs. Starting in November 2011 cost data have been reported on for selected
individual work program activities that are regularly undertaken.

201. Annex 6 provides the FY14 update of expenditures for these activities (average costs for
the various categories of CIF meetings, MDB joint-missions, external audits, and learning
products) and explains the factors that impact costs from year to year. Two additional activities
have been added this year to the tracking table, namely the MDB support to pilot countries for
implementation of CIF results frameworks, and stakeholder meetings to review progress in the
implementation of investment plans (lead by the countries and supported by the MDBs.

Measures to Contain Administrative Costs

202. Program related administrative services. The FY14 Business Plan and Budget document
listed mechanisms and practices that are followed to promote cost-effective delivery of program
related administrative services:

a) a transparent budgeting process that is built on regular reviews of utilization of
approved funds; checking for consistency and comparability of estimated
expenditures across MDBs; and providing guidance to MDBs for estimation of
requirements for travel and attendance at CIF meetings;

b) managing the size, skill sets and grade levels of the staff complement of the
CIF Administrative Unit to ensure cost-effective delivery of responsibilities;
C) ensuring that consultant terms of employment are based on level of

responsibility and experience required, and that fees are commensurate with
prevailing market reference rates;

d) mandating or encouraging travel arrangements that take advantage of lowest
available fare in the class entitled by MDBs’ own travel policies;

e) when practical, scheduling varies categories of meetings/events in time and
location to reduce costs of travel and contractual services (for impact on costs
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see Annex 6);

f) continuing the established practice of holding the Partnership Forum every
18 months instead of once a year (annual budget savings estimated at over
$300,000);

9) implementing adopted policies on eligibility of TFC/SC members for CIF
funded travel to meetings;

h) pursuing cost-sharing opportunities by MDBs making best effort to combine
CIF joint-mission travel with that for regular MDB operations;

1) implementing existing MDB policies regarding competitive procurement of
contractual services, where appropriate; and

J) use of electronic communications, video and telephone conferencing to
reduce travel costs.

203. The above practices are implemented on a continuing basis. In addition, the World Bank
Group in February 2014 started the implementation of a new travel policy, aiming at further
reducing costs travel costs by restricting use of business class travel, disallowing rest stops en-
route to or back from destination, encouraging advance booking to take advantage of special
fares, and adjustment to perdiem. This new policy governs all CIF funded travel of World Bank
Group staff and consultants.

204.  Project related administrative costs incurred by the MDBs are managed outside the CIF
administrative budget. The MDBSs recover their costs of preparing, supporting implementation
and supervising CTF funded programs and projects through a fee applied to CTF loans and
guarantees paid by the borrower. Under SCF’s targeted programs, recovery occurs through case-
by-case approval by the Sub-Committees of MDB requests for payments for project
implementation support and supervision services.

205. Mechanisms for monitoring the use and appropriateness of the levels of payments for
project implementation and supervision services have been established. Under SCF they involve
benchmarking with reference to MDB experiences and costs, and reporting by the MDBs on their
costs of providing implementation and supervision services.*’

206. Under the CTF, the MDBs are required to report annually to the Trust Fund Committee
on the use of project related administrative costs.*® Annex 8 provides information on MDB
payments for project implementation support and supervision services.

" SCF/SC.6/6, Costs of MDB Project Implementation Support and Supervision Services for Public Sector Programs and
Projects under the SCF, November 11, 2011; and SCF/TFC.7/6 MDB Project Implementation Services under S & ) fNargeted
Programs +Sources of Funding and Implementation, June 23, 2011.

B CTF Financing Products, Terms and Review procedures for Public Sector Operations, Annex C, May 28, 2009
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Annexes:

1.

2a.
2b.
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CIF Joint Missions Approved and IPs/SPCRs Endorsed FY09-FY14

CIF Approved Projects

Net Grant Funding Approved for Pilot Country Preparation of Investment Plans
Business Development Targets (FY15-FY16) and Outcomes (FY09-FY14) by CIF
Program(FYQ09-FY15)

FY14 Budget Outcomes and FY15 Proposed Budget — Supporting Tables

Listing of CIF Policy Document and Operational Guidelines Approved or Submitted f
or Trust Fund Committee or Sub-Committee Review during FY 2014,

FY14 Update on Unit Cost of Selected Work Program Outputs

Cost of Program and Project Related Administration Costs compared to Total Project
Funding

Payments to MDBs for Project Implementation Support and Supervision Services (MPIS)
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Annex 1: CIF Joint Missions Approved and IPs/SPCRs Endorsed FY(09-14

1. CTF
Country MDB Committee CTF TFC endorsement of Investment
Approval of joint- Plan/Update Revision
mission proposal (planned dates in italics)
Mexico 12/11/2008 01/29/2009, 05/2013, 09/2013
Egypt 11/25/2008 01/29/2009, 11/03/2012, 11/2013
Turkey 11/28/2008 01/29/2009, 11/03/2012
Morocco 01/14/2009 10/28/2009, 10/28/2011
Ukraine 01/19/2009 03/16/2010, 08/2013
South Africa 03/09/2009 10/28/2009, 10/2013
Kazakhstan 05/26/2009 03/16/2010, 05/2013
Philippines 06/15/2009 12/01/2009, 08/03/2012
Thailand 06/17/2009 12/01/2009, 02/16/2012
MENA CSP 08/19/2009 12/01/2009, 05/2013
(Morocco, Tunisia, Egypt, Lybia,
Jordan, Algeria)
Vietnam 08/21/2009 12/01/2009, 06/22/2011
Nigeria 09/06/2009 11/12/2010, 12/09/2013
Indonesia 10/14/2009 03/16/2010, 04/2013
Colombia 11/18/2009 03/16/2010, 05/2013
India 08/26/2011 11/04/2011
Chile 11/09/2011 10/2013
2. FIP
Country MDB Committee FIP SC endorsement of Investment Plan
Approval of MDB (planned dates in italics)
Joint-mission
proposal
Burkina Faso 01/20/2011 06/30/2011
Ghana 02/24/2011 02/24/2011
DRC 01/26/2011 06/30/2011
Lao PDR 5/11/2011 10/31/2011
Indonesia 6/14/2011 05/04/2012
Mexico 8/19/2011 10/31/2011
Brazil 2/16/2012 05/04/2012
Peru 10/24/2012 10/30/2013
DGM 10/24/2012 11/01/2013
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3. PPCR

Country MDB Committee PPCR SC endorsement of SPCRs
Approval of MDB (planned dates in italics)
Joint-mission
proposal
Nepal 8/18/2009 06/2011
Cambodia 9/21/2009 06/2011
Tajikistan 9/28/2009 11/10/2010
Yemen 11/5/2009 06/2011, 04/2012
Zambia 11/5/2009 06/2011
Mozambique 11/13/2009 06/2011
Bangladesh 11/24/2009 11/10/201
Bolivia 12/30/2009 06/2011
Niger 5/26/2010 11/10/201
Regional Caribbean 7
Grenada 6/7/2010 04/19/201
St Vincent and 6/7/2010 04/19/201
Haiti 6/7/2010 01/05/201
St Lucia 6/7/2010 06/2011
Dominica 6/7/2010 07/2011, 11/2012
Jamaica 6/7/2010 11/2011
Regional Track 6/7/2010 07/2011, 04/2012
Regional Pacific
Samoa 8/6/2010 03/29/2011
Papua New Guinea 8/6/2010 11/2011
Tonga 8/6/2010 11/2011
Regional Track 8/6/2010 06/2011, 04/2012
Haiti 1/29/2013 05/2013
4. SREP
Country MDB Committee SREP SC endorsement of Investment
Approval of MDB Plan
Joint-mission
proposal
Mali 03/23/2011 11/01/2011
Kenya 04/05/2011 06/2011
Maldives 06/02/2011 05/2012
Nepal 06/10/2011 11/01/201
Honduras 08/02/11 11/01/201
Ethiopia 08/25/2011 05/2012
Liberia 01/30/13 11/2013
Tanzania 03/14/13 06/2013
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CLEAN TECHNOLOGY FUND

PROJECT APPROVALS

Annex 2a: CIF Project Approvals

As of March 31, 2014 (in $ million)

PROJECT ID COUNTRY

PCTFCL201A Chile
PCTFCL202A Chile
PCTFCL203A Chile
PCTFCOO008A Colombia

XCTFCOO003A Colombia

XCTFCOO005A Colombia

XCTFCOO002A Colombia

PCTFCOO004A Colombia
XCTFMBO026A CSP-MENA
XCTFMBO027A CSP-MENA

XCTFEGO10A Egypt

XCTFIN209A
XCTFIN207A

India

India
XCTFIN206A India
PCTFIDO16A Indonesia
XCTFIDO17A Indonesia

PCTFIDO15A
PCTFKZ023A

Indonesia
Kazakhstan

PCTFKZ019A Kazakhstan

PCTFKZ020A Kazakhstan

PCTFKZ021A Kazakhstan

PCTFMX054A Mexico

PCTFMXO050A Mexico
XCTFMX048A Mexico
XCTFMXO049A Mexico
XCTFMXO051A Mexico

XCTFMXO053A Mexico

PCTFMX052A Mexico
XCTFMAO57A Morocco
PCTFPHO64A Philippines
XCTFPHO59A Philippines
PCTFPHO65A Philippines

XCTFPHO62A Philippines

XCTFPHO61A Philippines

PCTFZAQ71A South Africa

PCTFZAO068A South Africa

XCTFZA069A
XCTFZAO070A
XCTFZA069B
XCTFZA070B
PCTFZAQG66A

South Africa
South Africa
South Africa
South Africa
South Africa

PCTFZAO067A South Africa

PROJECT TITLE

Concentrated Solar Power Project (CSPP)

Large-Scale Photo-Voltaic Program (LSPVP)
Large-Scale Photo-Voltaic Program (LSPVP)

Sustainable Energy Finance Program
Strategic Public Transportation Systems
Program(SETP)

Energy Efficiency Financing Program for tr
Services Sector

Technological Transformation Program for
Bogota's Integrated Public Transport
System(BOGOTA SITP)

Sustainable Energy Finance Program
Morocco Ouarzazate CSP

Morocco Ouarzazate CSP

Wind Power Development
Project(Transmission)

Solar Park: Rajasthan

Super Efficient Equipment Program(SEEP)
Himachal Pradesh Environmentally
Sustainable Development Policy Loan
Private Sector Geothermal Energy Program
Indonesia Geothermal Clean Energy
Investment Project

Geothermal Electricity Finance

District Heating Modernization Framework
Renewable Energy I-Waste Management
Framework

Renewable Energy |I-Kazakh Railways
Sustainable Energy Program

Renewable Energy Il1-Kazakhstan Renewa
Energy Finance Facility(KAZREFF)

MDB

IDB
IDB
IFC
IFC

IDB

IDB

IDB

IDB
IBRD
AfDB

IBRD

ADB
IBRD

IBRD
ADB
IBRD

IFC
EBRD

EBRD

EBRD

EBRD

Private Sector Wind Development(La Ventosa) IFC

Renewable Energy Program

Urban Transport Transformation Project
Efficient Lighting and Appliance Project
Public Sector Renewable Energy
ECOCASA Program-Energy Efficiency Prog
Part Il

Energy Efficiency Program-Part 1

One Wind Energy Plan

RE Accelerator Program (REAP)

Energy Efficient Electric Vehicles project
Sustainable Energy Finance Program
Philippines Cebu Bus Rapid Transit(BRT)
Demonstration Project

Philippines Renewable Energy
Development(PHRED)

EE Program

Sustainable Energy Acceleration Program

ESKOM Renewable Support Project-Wind
ESKOM Renewable Support Project-Wind
ESKOM Renewable Support Project-CSP
ESKOM Renewable Support Project-CSP
EE Program

Sustainable Energy Acceleration Program

DB
IBRD
IBRD

IDB

IDB

IDB
AfDB
IFC
ADB
IFC

IBRD

IBRD
IFC

IFC

ADB
IBRD
AfDB
IBRD
AfDB

ADB

PUBLIC/
PRIVATE

Private
Private
Private
Private

Public

Public

Public

Private
Public
Public

Public

Public
Public

Public
Private
Public

Private
Private

Private

Private

Private

Private

Private
Public
Public
Public

Public

Private
Public
Private
Public
Private

Public

Public

Private

Private

Public
Public
Public
Public
Private

Private

CTF TFC MDB

LECICLOCH FUNDING APPROVAI APPROVAI
Renewable Energy 67.00 Sep-12 May-15
Renewable Energy 25.00 Mar-13  May-14
Renewable Energy 25.00 Mar-13 Dec-14
Energy Efficiency 6.74 Dec-10 May-11
Transport 20.00 Aug-11 Sep-11
Energy Efficiency 11.05 Jun-13  Sep-12
Transport 40.00 Jul-13  Oct-13
Energy Efficiency 6.11 Dec-10  Dec-14
Renewable Energy 97.00 Jun-11  Nov-11
Renewable Energy 100.00 Jun-11  May-12
Renewable Energy 150.00 May-10 Jun-10
Renewable Energy 200.00 Jul-13  Sep-13
Energy Efficiency 50.00 Mar-13 Apr-14
Energy Efficiency 100.00 Nov-13  May-14
Renewable Energy 150.00 Oct-13 Dec-13
Renewable Energy 125.00 Dec-10 Jul-11
Renewable Energy 50.00 Dec-13  Dec-14
Energy Efficiency 34.00 Jan-11  Mar-11
Renewable Energy 22.46 Jun-11  Dec-12
Renewable Energy 7.26 Nov-11  Nov-13
Renewable Energy 29.50 Oct-12 Jun-14
Renewable Energy 15.60 May-09 Jul-10
Renewable Energy 53.38 Nov-09 Jun-10
Transport 200.00 Oct-09 Mar-10
Energy Efficiency 50.00 Sep-10  Nov-10
Renewable Energy 70.61 Oct-11  Nov-11
Energy Efficiency 51.61 Aug-12  Dec-12
Energy Efficiency 22.40 May-11 Jun-14
Renewable Energy 125.00 Oct-11 Jun-12
Renewable Energy 20.00 Sep-10  Feb-12
Transport 105.00 Oct-12  Dec-12
Energy Efficiency 10.00 Feb-11  Sep-14
Transport 26.05 Nov-12  Jun-14
Renewable Energy 45.05 Aug-13  Apr-14
Energy Efficiency 7.50 Oct-10 May-11
Renewable
Energy/Energy Efficien: 4250 Oct10  Oct1l
Renewable Energy 50.00 Nov-10 May-11
Renewable Energy 50.00 Nov-10 Oct-11
Renewable Energy 50.00 Nov-10 May-11
Renewable Energy 200.00 Nov-10 Oct-11
Energy Efficiency 7.50 Oct-10 Jun-14
Renewable 3500 Oct10  Jun-14

Energy/Energy Efficien:
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CLEAN TECHNOLOGY FUND

PROJECT APPROVALS

As of March 31, 2014 (in $ million)

PROJECT ID

PCTFTHO76A Thailand

PCTFTHO75A Thailand
PCTFTHO74A Thailand

PCTFTRO80A Turkey
PCTFTRO81A Turkey
PCTFTRO81B Turkey
PCTFTR220A Turkey

PCTFTR220B Turkey

XCTFTRO77A Turkey

XCTFTRO78A Turkey

XCTFTRO97A Turkey

PCTFUAO82A Ukraine

PCTFUAO83A Ukraine
PCTFUAO90A Ukraine
PCTFUAO86A Ukraine
PCTFUAQ90B Ukraine
XCTFUAO56A Ukraine
PCTFVNO95A Vietnam

XCTFVNO94A Vietnam
XCTFVNO91A Vietnam

COUNTRY

PROJECT TITLE MDB

Sustainable Energy Finance Program(T-SEF) IFC

Renewable Energy Accelerator

Program(TSEFF) IFC
Private Sector Renewable Energy program  ADB
Commercializing Sustainable Energy Fine IFC
Program (CSEF)
Turkish Private Sector Sustainable Energy

) . - EBRD
Financing Facility(TurSEFF)
Turkish Private Sector Sustainable Energy EBRD
Financing Facility(TurSEFF)
Private Sector Bank-Intermediated EBRD
Project(TURSEFF Il, ResiSEFF, Mun SEFF
Private Sector Bank-Intermediated EBRD
Project(TURSEFF Il, ResiSEFF, Mun SEFF
Private Sector RE and EE Project IBRD

Turkey Renewable Energy Integration project IBRD

Impact Assessment of CTF in Renewable

Energy and Energy Efficiency marketin Tul IBRD
Renewables Direct Lending Facility-Creatil EBRD
Markets for Renewable Power

Ren_ewable Energy Il - Novoazovsk Wind EBRD
Project

Renewable Energy Program IFC
Renewable Energy Program-Large Wind FarmEBRD
Renewable Energy Program IFC
District Heating Energy Efficiency IBRD
Sustainable Energy Finance Program IFC
Vietnam Distribution Efficiency Project IBRD
Vietnam Transport (HCMC) ADB

TOTAL

PUBLIC/
PRIVATE

Private

Private
Private

Private

Private

Private

Private

Private

Public

Public

Public

Private

Private
Private
Private
Private
Public

Private

Public
Public

TECHNOLOGY

Renewable
Energy/Energy Efficien

Renewable Energy
Renewable Energy

Energy Efficiency
Energy Efficiency
Energy Efficiency
Energy Efficiency
Energy Efficiency

Renewable
Energy/Energy Efficien:

Renewable Energy

Renewable
Energy/Energy Efficien:

Renewable Energy

Renewable Energy
Renewable Energy
Renewable Energy

Renewable Energy
Energy Efficiency

Renewable
Energy/Energy Efficien:

Smart Grid
Transport

CTF

30.00

40.00
100.00
21.70

43.25

6.75

39.00

31.00

100.00

50.00

27.60

20.69
24.96
14.99
25.04
51.05

8.60

30.00
50.00

3,268.21

TFC

Oct-10

Jun-10
May-12
Sep-09

Jan-10
Sep-10
May-13

May-13

Mar-09

Jan-14

Aug-12

Sep-10

Mar-12
Jun-13
Aug-13
Aug-13
Dec-13

Sep-10

Jun-12
Sep-13

MDB

FUNDING APPROVAI APPROVA

Jun-11

May-11
Jun-12
May-10

May-10
Jul-11
Feb-14

Feb-14

May-09

May-14

Apr-12

Oct-12
Nov-13
Jun-14
Jun-14
May-14

Nov-11

Sep-12
Feb-14

70



FOREST INVESTMENT PROGRAM

PROJECT APPROVALS

As of March 31, 2014 (in $ million)

PROJECT

CODE COUNTRY

XFIPBRO12ABrazil

PFIPBR502ABrazil

XFIPBF015ABurkina Faso

XFIPBF014ABurkina Faso

XFIPZR002ADRC

XFIPZR0O01ADRC

XFIPGHO017AGhana

XFIPLAOO6ALao PDR

PFIPLAOO5ALao PDR

XFIPMX007AMexico

XFIPMX008AMe xico

PFIPMX009AMexico

PROJECT TITLE MDB

Forest Information to Support Public
and private Sectors in managing

Initiatives Focused on Conservatior
and Valorization of Forest Resource

Commercial Reforestation of

Modified Lands in Cerrado IFC

Gazetted Forests Participatory
Management Project for REDD+
(PGFC/REDD+)

AFDB

Decentralized Forest and Woodlanc IBRD
Management(PGDDF)

Integrated REDD+ Project in the Mbt

Mayi/Kananga and Kisangani BasirAFDB

DRC Improved Forested Landscape
IBRD
Management
Engaging Local Communities in
REDD+/Enhancing Carbon Stocks
Scaling-Up Participatory Sustainabl
forest Management(PSFM)
Smallholder Forestry
Project(Technical Assistance-MDB
Approval Not Required)

AFDB

IBRD

IFC

Me>.<|co Forests and Climate Change IBRD
Project

Financing Low Carbon Strategies in
Forest Landscapes.

Support for Forest Related Micro,
Small, and Medium-sized Enterpris«IDB
(MSMESs) in Ejido

TOTAL

IDB

* Private Sector Set Aside Project

PUBLIC,
PRIVATI SECTORAL FOCUS
Public Forest Monitoring/MRV

Private Agroforestry

Capacity
Building/Institutional
Strengthening and
Governance Reform
Capacity
Building/Institutional
Strengthening and
Governance Reform
Capacity
Building/Institutional
Strengthening and
Governance Reform
Capacity
Building/Institutional
Strengthening and
Governance Reform

Public

Public

Public

Public

Public Landscape Approaches

. Sustainable Forest
Public
Management

Private Agroforestry
Capacity
Building/Institutional
Strengthening and
Governance Reform

Public

Public Landscape Approaches

Private .
Communities

Indigenous Peoples/Loca

FUNDING

Grant

16.45

11.50

16.50

21.50

36.90

9.75

12.83

3.00

25.66

5.00

1.08

160.17

CREDIT

15.00

16.34

10.00

1.80

43.14

SC MDB
APPROVAI APPROVAI

Oct-13 Dec-13
Jan-14 Aug-14
Oct-13 Nov-13
Oct-13 Jan-14
Aug-13 Sep-12
Mar-14 May-14
Sep-13 Jan-14
Apr-13 May-13
Jun-13 Jun-13
Nov-11 Jan-12
Sep-12 Nov-12
Mar-13 Apr-13
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PILOT PROGRAM FOR CLIMATE RESILIENCE
PROJECT APPROVALS
As of March 31, 2014 (in $ million)

PROJECT ID

XPCRBDOOSA

XPCRBDOO4A

XPCRBDOOZA

PPCRBDOO1A

PPCRBDOOGA

XPCRBDOO3A

XPCRBOOOEA

XPCREKHO13A

XPCRKHO16A

XPCREKHO14A

XPCRKHOL0A

XPCREKHO12ZA

XPCRGDO4SA

XPCRHTOGBA

XPCRVCO47A

XPCRVCD47B

XPCRMZO21A

XPCRMZO24A

XPCRMZO020A

XPCRMZOL19A

XPCRMZOLTA

XPCRMZO18A

XPCRNPOZ9A

XPCRNPOZBA

PPCRNPOZ7A

XPCRNPOZ5A

XPCRNED34A

XPCRNEO30A

XPCRNEO32A

COUNTRY

Bangladesh

Bangladesh

Bangladesh

Bangladesh

Bangladesh

Bangladesh

Bolivia

Cambodia

Cambodia

Cambodia

Cambodia

Cambodia

Caribbean-
Grenada

Caribbean-
Haiti
Caribbean-5t.
Vincent & The
Grenadines
Caribbean-5t.
Vincent & The

Grenadines

Mozambique

Mozambique

Mozambique

Mozambique

Mozambigque

Mozambique

Nepal

Nepal

Nepal

Nepal

Niger

Niger

Niger

PROJECT TITLE

Technical Assistance 1: Climate Change Capacity
Building and Knowledge Management

Investment Project 3 : Coastal Climate Resilient
Water Supply, Sanitation, and Infrastructure
Improvement-Component 2- Climate Resilient
Infrastructure Improvement in Coastal Zone Project

Coastal Embankment Improvement Project
Investment Project 1: Promoting Climate Resilient
Agriculture and Food Security

Technical Assistance 2: Feasibility Study for a Pilot
program of Climate Resilient Housing in the Coastal
Region

Investment Project 3: Coastal Town Infrastructure
Improvement Project

Climate Resilience-Integrated Basin Management
Project

Component 3-Project 1- Climate Proofing of Roads
in Prey Veng, Svay Rieng, Kampong Chang and
Kampong Speu Provinces

Component 4-Cluster Technical Assistance:
Mainstreaming Climate Resilience into
Development Planning of Key Vulnerable Sectors

Component 3-Project 2-Climate Proofing
Infrastructure in the Southern Economic Corridor
Towns

Component 1-Project 2-Enhancement of Flood and
Drought Management in Pursat

Climate-Resilient Rice Commercialization Sector
Development Program

Regional Disaster Vulnerability Reduction Project

Centre Artibonite Regional Development Project

Regional Disaster Vulnerability Reduction Project

Additional Financing to the Regional Disaster
Vulnerability Reduction Program

Baixo Limpopo Climate Resilient Agriculture
Report(BL-CRAP)

Climate Change and Technical Assistance Project

Sustainable Land and Water Management

Climate Resilience: Transforming
Hydrometeorological Services

Roads and Bridges Management and Maintenance
Program-APL2

Cities and Climate Change PPCR AF

Technical Assistance 1: Mainstreaming Climate
Change Risk Management in Development

Building Resilience to Climate-Related Hazards

Building Climate Resilient Communities Through
Private Sector Participation

Building Climate Resilience of Watersheds in
Mountain Eco-Systems

Community Action Project for Climate Resilience
(CAPCR)

Project for the Improvement of Climate Forecasting
Systems and Operationalization of Early Warning
Systems (PDIPC)

Water Resources Mobilization and Development
Project{ PROMOVARE)

MDB

FC

ADB

IBRD

ADB

ADB

ADB

ADB

ADB

IBRD

IBRD

IBRD

IBRD

AFDB

IBRD

AFDB

IBRD

IBRD

IBRD

ADB

IBRD

IFC

ADB

IBRD

AFDB

AFDB

PUBLIC/
PRIVATE

Public

Public

Public

Private

Private

Public

Public

Public

Public

Public

Public

Public

Public

Public

Public

Public

Public

Public

Public

Public

Public

Public

Public

Public

Private

Public

Public

Public

Public

SECTORAL FOCUS

Enabling Environment
{including capacity
development, policy and
regulatory work)

Infrastructure

Coastal Zone Management
Agriculture and Landscape
Management

Infrastructure

Infrastructure

Water Resources
Management

Infrastructure

Enabling Envircnment
({including capacity
development, policy and
regulatory work)

Infrastructure

Water Resources
Management

Agriculture and Landscape
Management

Climate Information
Systems and Disaster Risk
Management

Infrastructure

Climate Information
Systems and Disaster Risk
Management

Climate Information
Systems and Disaster Risk
Management

Agriculture and Landscape
Management

Enabling Environment
{including capacity
development, policy and
regulatory work)
Agriculture and Landscape
Management

Water Resources
Management

Infrastructure

Urban Development
Enabling Environment
{including capacity
development, policy and
regulatory work)

Climate Information
Systems and Disaster Risk
Management

Agriculture and Landscape
Management

Water Resources
Management

Agriculture and Landscape
Management

Climate Information
Systems and Disaster Risk
Management

Water Resources
Management

FUNDING

GRANT  CREDIT
050 -
10.00 20.00
25.00 -
3.00 -
0.40 -
10.40 30.00
950 36.00
7.00 10.00
7.00 -
4.40 5.00
5.80 4.00
450 5.00
8.00 8.20
8.00 -
7.00 3.00
5.00 -
275 13.00
2.00 -
15.75 -
15.00 -
9.25 6.50
9.25 6.50
7.16 -
16.00 15.00
210 6.60
23.54 -
35.00 28.00
3.50 9.50
9.50 12.50

S5C

MDB

APPROVAL APPROVAL

Jun-11

Sep-12

Apr-13

Aug-13

Aug-13

Dec-13

Oct-13

Nov-11

Aug-12

Oct-12

Oct-12

Mar-13

May-11

Jan-14

May-11

Feb-14

May-12

May-12

Aug-12

Jan-13

Oct-13

Dec-13

Oct-11

Aug-12

Sep-12

Aug-13

Nov-11

May-12

Jul-12

Aug-11

Sep-12

Jun-13

May-14

Sep-13

Jun-14

Jul-14

Dec-11

Oct-12

Dec-12

Dec-12

Jun-13

Jun-11

May-14

Jun-11

May-14

Sep-12

Jun-12

Oct-12

Apr-13

Dec-13

May-14

Dec-11

Jan-13

lan-13

Sep-13

Jan-12

Sep-12

Sep-12
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PROJECT ID COUNTRY
South Paci
XPCRPCO63A Regional
Track
XPCRWSO0S2A South Paci
Samoa
XPCRWS053A South Paci
Samoa
XpcRTODSgA SOUER Pac
Tonga
KPCRTIO37A  Tajikistan
XPCRTIO36A Tajikistan
XPCRTIO39A Tajikistan
XPCRTIO40A  Tajikistan
PPCRTIOZ8A  Tajikistan
PPCRTIS02A* Tajikistan
PPCRTISO3A* Tajikistan

KPCRRYDS4A  Yemen

KPCRZMO41A Zambia

XPCREMO42A Zambia

PROJECT TITLE

-
Pacific Region: Implementation of the Strategic

Program for Climate Resilience

c- Enhancing the Climate Resilience of the West Coast

RoadiApia to Airport)

c- Enhancing the Climate Resilience of Coastal

Resources and Communities

Climate Resilience Sector Project

Improvement of Weather, Climate and Hydrological
Service Delivery

Building Capacity for Climate Resilience

Environmental Land Management and Rural
Livelihoods

Building Climate Resilience in the Pyanj River Basin

Enhancing the Climate Resilience of the Energy
Sector
Enhancing the Climate Resilience of the Energy
Sector

Small business climate resilience financing facility

Climate Information System and PPCR program
Coordination

Strengthening Climate Resilience in Zambia and the
Barotse Sub-Basin

Strengthening Climate Resilience in the Kafue Sub-
Basin
TOTAL

* Private Sector 3et Aside Project

MDB

ADB

IBRD

IBRD

ADB

IBRD

ADB

IBRD

ADB

EBRD

EBRD

EBRD

IBRD

IBRD

AFDB

PUBLICS
PRIVATE

Public

Public

Public

Public

Public

Public

Public

Public

Private

Private

Private

Public

Public

Public

SECTORAL FOCUS

Enabling Environment
{including capacity
development, policy and
regulatory work)

Infrastructure

Coastal Zone Management

Enabling Environment
{including capacity
development, policy and
regulatory work)

Climate Information
Systems and Disaster Risk
Management

Enzbling Environment
{including capacity
development, policy and
regulatory work)
Agriculture and Landscape
Management

Water Resources
Management

Infrastructure

Infrastructure

Enabling Environment
{including capacity
development, policy and
regulatory work)

Climate Information
Systems and Disaster Risk
Management

Enabling Environment
{including capacity
development, policy and
regulatory work)
Agriculture and Landscape
Management

FUNDING

GRANT

3.69

14.80

1460

19.25

7.00

6.00

945

2155

11.00

19.00

31.00

2050

456.14

CREDIT

MDB

APPROVAL APPROVAL

- Feb-13

- Oct-12

- Oct-13

- Oct-13

- Mar-11

- Apr-12

- Feb-13

- Jun-13

- Aug-13

10.00 Mar-14

Mar-14

5.00

- Mar-13

5.00 Feb-13

17.50 Sep-13

26530

Apr-13

Dec-12

Dec-13

Dec-13

May-11

Jun-12

Mar-13

Jul-13

Apr-14

Apr-14

Oct-14

Sep-13

May-13

Oct-13
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SCALING UP RENEWABLE ENERGY IN LOW INCOME COUNTRIES

PROJECT APPROVALS

As of March 31, 2014 (in $ million)

PROJECT CODECOUNTRY

XSREKEO012A Kenya

XSREHNOO6A Honduras

PSRENPO19A Nepal
PSRENPO020A Nepal

PSREHNO11A Honduras

XSREMLO16A Mali
PSREETO003A Ethiopia

PSREETO005A Ethiopia
XSRENPO23A Nepal

PROJECT TITLE MDB
Menengai Geothermal Project-200 MW
Geothermal-Phase A-Resource and AFDB
Infrastructure Development and
Mobilization of Private Sector
Strengthening the RE Policy and DB
Regulatory Framework(FOMPIER)
Small Hydropower Development IFC
Small Hydropower Development ADB
Sustainable Rural Energization(ERUS
Part | & I1l: Promoting Sustainable DB
Business Models for Clean Cookstove
Dissemination
Rural Electrification Hybrid Systems IBRD
Geothermal Sector Strategy and IEC
Regulations
Lighting Ethiopia IFC
Extended Biogas Program IBRD

TOTAL

FUNDING

PUBLIC/ ,
PRIVATE TECHNOLOGY GRANT CREDIT
Public Geothermal 17.50 7.50
Public Mixed RE 0.85 -
Private Hydropower 0.50 9.50
Private Hydropower 0.50 9.50
Private Cookstoves 2.95 -
Public Mixed RE 14.90 -
Private Geothermal 1.50 -
Private Mixed RE 1.60 -
Public Waste to Energy 7.90 -

48.20 26.50

SC

MDB

APPROVAL APPROVA

Nov-11

Oct-12

Oct-12
Oct-12

Oct-13

Oct-13
Jan-14

Feb-14
Feb-14

Dec-11

Dec-12

Jul-14
Jul-14

Nov-13

Dec-13
Feb-14

Jun-14
Jun-14
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Annex 2b: Net Grant Funding for Pilot Country Preparation of Investment Plans and
Strategic Program for Climate Resilience under SCF's Targeted Programs

PPCR
Bolivia
Cambodia
Mozambique
Nepal
Tajikistan
Yemen
Zambia
Caribbean
Dominica
Grenada
haiti
Jamaica
St. Lucia
St. Vincent and The
Grenadines
Regional Track
Pacific
South Pacific-Papua New
Guinea
South Pacific-Samoa
South Pacific-Tonga
SUBTOTAL PPCR

Approval Date

Jun-10
Jun-10
Jun-10
Mar-10
Jun-10
Jun-10
Mar-10

Apr-11
Nov-10
Apr-11
Dec-10
Oct-10

Nov-10
Jan-11

Oct-10

Oct-10
Oct-10

Amount

1,500,000
1,500,000
1,500,000
210,027
1,462,997
1,500,000
1,500,000

307,000
270,696
450,000
507,000
315,000

269,542
239,772

500,000

500,000
250,000
12,782,034

FIP
Brazil
Burkina Faso
DRC
Ghana
Indonesia
Lao PDR
Peru

SUBTOTAL FIP

SREP
Honduras
Maldives
Mali

Nepal

Armenia*
Solomon Islands*

Vanuatu*

Yemen*
Pacific Region*

SUBTOTAL SREP

TOTAL SCF

* Reserve Countries

Approval Date
Jan-12
21-Dec-10
31-Jan-11
24-Feb-11
21-Dec-10
01-Jan-11
27-Apr-11

Approval Date
Mar-11
Apr-11
Mar-11

Apr-11
Sep-12
Aug-12

Mar-13
Mar-13
Apr-13

Amount
250,000
250,000
250,000
250,000
225,000
176,311
250,000

1,651,311

Amount
375,000
208,279
200,000

264,142
300,000
250,000

250,000
300,000
100,000
2,247,420

16,680,766
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Annex 3: Business Development Targets and Outcomes by CIF Program, FY 09-FY16
(Amounts expressed in USD million)

Key Items
CTF
Joint Missions Fielded*
IPs for TFC Review
Indicative Funding
Projects for TFC Review
Project Funding
Project Preparation Grant/Fees

Unit

no.
no.
US$ million
no.
US$ million
US$ million

Dedicated Private Sector Program Funding2 US$ million

Projects for TFC Review(DPSP)
Project Funding

PPCR

Joint Missions Fielded*

SPCRs for SC Review

Indicative Funding

Projects for SC Review

Project Funding

Project Preparation Grant

Private Sector Set Aside Funding2
Projects for SC Review(Set Aside)
Fees (SPCR Projects & Set Aside)
Preparation Grant-SPCR

FIP
Joint Missions Fielded*
IPs for SC Review
Indicative Funding
Projects for SC Review
Project Funding
Project Preparation Grant
Private Sector Set Aside Funding?
Projects for SC Review(Set Aside)
Fees
Preparation Grant-IP
Dedicated Grant Mechanism
Projects for SC Review
Project Prep Grant/Project Funding
Fees

no.
US$ million

no.
no.
US$ million
no.
US$ million
US$ million
US$ million
no.
US$ million
US$ million

no.
no.
US$ million
no.
US$ million
US$ million
US$ million
no.
US$ million
US$ million

no.
US$ million
US$ million

FY09-FY12

16
16
4,636
35
2,007

20
18
901
11
158
14

16

13

220

42

FY 13

251
12
483

133
17
288

150

~

FY 14

bl
608

26
1,443

150

75

19
297

15

50
10
170

15

FY 15

23
847

~
18

~
219

26

FY 16/TBD

)
12

“
701

Total

16

16
5,495
108
5,481
14
150

150

20
20
1,034
|
67
1,005
15
41

38
13

420
24
411

35

15

50
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Key Items

SREP

Joint Missions Fielde
IPs for SC Review
Indicative Funding
Projects for SC Review(pilot countries)
Project Funding(pilot countries)

Projects for SC Review(reserve countries)®

dll4

Project Funding(reserve countries)

Project Preparation Grant

Private Sector Set Aside Funding?
Projects for SC Review(Set Aside)
Fees

Preparation Grant-IP°

SCFTOTAL

Joint Missions Fielded*

IPs/SPCRs for SC Review

Indicative Funding

Projects for SC Review

Project Funding

Projects for SC Review(reserve countries)®
Project Funding(reserve countries)

Project Preparation Grant

Private Sector Set Aside Funding?
Projects for SC Review(Set Aside)
Fees

Preparation Grant-1P°

CIFTOTAL

Joint Missions Fielded*

IPs/SPCRs for TFC/SC Review
Indicative Funding

Projects for TFC/SC Review

Project Funding

Projects for SC Review(reserve cou ntries)3
Project Funding(reserve countries)

Project Preparation Grant

DPSP/Private Sector Set Aside Funding?
Projects for TFC/SC Review(Set Aside)
Fees

Preparation Grant-IP/SPCR®

Unit

no.
no.
US$ million
no.
US$ million
no.
US$ million
US$ million
US$ million
no.
US$ million
US$ million

no.
no.
US$ million
no.
US$ million
no.
US$ million
US$ million
US$ million
no.
US$ million
US$ million

no.
no.
US$ million
no.
US$ million
no.
US$ million
US$ million
US$ million
no.
US$ million
US$ million

FY09-FY12

210

25

34
27
1,331
13
225

50
43
5967
48
2231

15

FY 13

313
24
342

564
36
825

1

205
40
556

30

14

813
66
2,074

180
8
14

FY 15

13
15
h |
85
13
135
10
96

bl
59.60

L)
13

13
15
85
47
543
10
96

91
10
28

13
15
85
70
1,465
10
96
91
14
28
4

FY 16/TBD

57

40

127

40

14

17
828

40

14

Total

25
25
480
29
326
15
136
13
60

22

53

53
1,934
129
1,792
15
136
37
136
15

81

20

69

69
7,429
237
7,423
15
136
51
286
24

81

20

! Joint missions fielded refers to start of MDBs' engagement with the country partner institutions on IP/SPCR development. This is typically done through a

""scoping” mission.

2 Dedicated Private Sector Program(CTF) and Private Sector Set Aside(SCF): Endorsed projects and funding during the October 2013 meetings.
® Funding for these projects are contingent on countries currently on "reserve" list being declared pilot countries, Sub-Committee endorsements of their

investment plans and availability of SREP funds.

* FY15 joint missions: Assuming 12 new countries will be added to SREP.

® FY15 IPPGs: Assuming 12 countries will be added to SREP and each new country will receive $300,000 preparation grant to develop investment plan.
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Annex 4: FY14 Budget Outcome and FY 15 Proposed Budget - Supporting Tables
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de. FY14 Administrative Unit Approved and Revised Budget by Administrative Cost
Categories
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4n.  MBD Revised Country Programming Funding Requirements for FY 14
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Annex 4a- FY14 Approved and Revised Budget for MDB Administrative Services by Fund Program and MDB

CTF

ADB

AFDB

EBRD

IADB

IBRD

IFC

TOTAL

SCF

ADB

AFDB

EBRD

IADB

IBRD

IFC

TOTAL

TOTAL

ADB

AFDB

EBRD

IADB

IBRD

IFC

TOTAL

FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised

FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised

FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised
FY14 Approved
FY14 Revised

Staff Costs

5.9
274
274

157.6
1213
94.0
355
3719
366.9
329.1
336.6
980.0
893.5

Staff Costs
9.6
944
94.4
66.9
80.9
178.7
134.7
1,186.6
1,240.1
3182
3345
1,844.7
1,894.2

Staff Costs

155
1218
1218
2245
202.2
272.7
170.2

1,558.4
1,607.0
647.3
6711
2,824.7
2,787.7

Consultant
Costs
2315
236.8
78.0
84.4

129.5
188.1
22.0
7.0
85
71
469.4
523.5

Consultant
Costs
695.1
734.9
529.1
525.6

362.1
398.1
148.5
114.0
85

6.5
1,743.3
1,779.1

Consultant
Costs
926.6
971.7
607.0
610.0

491.6
586.2
170.5
121.0
17.0
136
2,212.7
2,302.6

Trawel

50.0
38.9
315
325
80.0
116.9
24.0
23.7
30.0
50.0
60.0
60.0
2755
322.0

Trawel

134.0
80.4
121.5
116.7
80.0
73.1
108.0
109.1
157.5
152.4
120.0
108.5
721.0
640.2

Trawel

184.0
119.3
153.0
149.1
160.0
190.1
132.0
132.8
187.5
2024
180.0
168.5
996.5
962.2

Contractual
Services

10.0
155

Contractual

Services

8.0
10.7

11.0
18

19.0
12.6

Contractual
Services
18.0

26.2

11.0
18

29.0
28.1

Total Direct
Costs
2815
2816
136.9
1443
2476
253.8
2475
247.3
4239
423.9
397.6
403.7
1,734.9
1,754.5

Total Direct
Costs

829.1
824.9
745.0
736.6
154.9
164.7
648.7
641.8
1,503.6
1,508.3
446.7
449.6
4,328.0
4,326.0

Total Direct
Costs

1,110.6
1,106.5
881.8
881.0
4025
4185
896.2
889.1
1,927.4
1,932.2
844.3
853.2
6,062.9
6,080.5

Indirect Costs

15
14
14
67.5
57.7
248
24.7
81.2
81.2
85
22
183.4
168.8

Indirect Costs

2.6
74
74
28.7
16.9
64.9
64.2
247.1
236.1
85
55
356.6
332.6

Indirect Costs

4.1
8.8
8.8
96.2
74.6
89.6
88.9
3284
3173
17.0
7.7
540.0
501.4

TOTAL

2815
283.1
1383
1457
315.1
3115
2723
2721
505.1
505.1
406.0
405.9
1,918.3
1,923.3

TOTAL

829.1
827.5
752.4
744.1
183.6
1816
713.6
706.0
1,750.7
1,744.4
455.2
455.1
4,684.6
4,658.7

TOTAL

1,110.6
1,110.6
890.7
889.8
498.8
493.1
985.9
978.1
2,255.8
2,2495
861.2
860.9
6,602.9
6,582.0



4b- FY14 Approved and Revised Budget for MDB Administrative Services by Service Category

ADB AFDB EBRD IADB IBRD IFC TOTAL
CTF Fyi4 Fyi4 Fri4 Fi4 Fri4 FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14 Fyi4
Approed Revised Approwed Revised Approved Revised Approved Revised Approwed Revised Approwed Revised Approved Revised

1. Internal outreach and integration
of CIF in MDB policies, procedures
and systems 81.2 74.1 210 28.8 97.2 97.2 60.3 708 203.2 203.2 1433 181.3 612.1 655.2

2. CIF operational reporting 85.8 76.8 310 333 60.2 57.6 56.2 58.4 1259 1259 48.8 62.6 407.9 4145

3. Participation in CIF committees
and fora and thematic work program 1013 1145 63.2 66.8 1376 1316 85.9 732 106.5 106.5 105.4 96.0 599.9 588.7

4. Financial management and

relations with the CIF Trustee 132 17.7 17.0 168 201 2.1 69.8 69.7 69.6 69.6 108.6 66.0 2083 2648
Grand Total 2815 2831 1383 1457 3151 3115 2723 2721 5051 5051 4060 4059 19183 19233
ADB AFDB EBRD 1ADB IBRD IFC TOTAL
SCF FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14

Approred Revised Approwed Revised Approved Revised Approed Revised Approved Revised Approwed Revised Approwed Revised

1. Internal outreach and integration
of CIF in MDB policies, procedures
and systems 2545 2227 1257 126.5 69.0 68.6 1444 142.3 618.9 618.3 1433 152.1 1,355.8 1,3304

2. CIF operational reporting 196.1 1722 2231 218.2 184 178 1324 130.2 392.3 3945 48.8 48.0 10111 981.0

3. Participation in CIF committees
and fora and thematic work program 339.0 391.2 3537 350.7 84.8 832 252.6 260.4 589.4 586.3 165.4 174.0 1,784.9 1,845.8

4. Financial management and
relations with the CIF Trustee 395 41.4 49.9 487 114 120 184.2 1732 150.1 1452 97.7 81.0 532.8 501.5
Grand Total 829.1 827.5 752.4 7441 183.6 181.6 713.6 706.0 1,750.7 1,7444 455.2 4551 46846 4,658.7

4c- FY14 Approved and Revised Budget for Trustee Administrative

CTF SCF TOTAL
Trustee Services FY14 Approved FY14 Revised FY14 Approved FY14 Revised FY14 Approved FY14 Revised
Budget Budget Budget Budget Budget Budget

Financial Management an

2 .Ca _a agement and 399.3 4393 369.6 409.6 768.9 848.9
Relationship Management
Investment Management 1,119.8 1,063.7 435.6 442.2 1,555.4 1,505.9
Accounting and Reporting 198.0 198.0 198.0 198.0 396.0 396.0
Legal Services 68.2 50.0 66.0 44.0 134.2 94.0
External Audit 400.0 400.0 400.0 400.0 800.0 800.0
Total Costs 2,185.3 2,151.0 1,469.2 1,493.8 3,654.5 3,644.8

Annex 4d - FY14 Approved and Revised Budget for Administrative Unit Budget by Service Category

CTF SCF TOTAL Staff weeks Consultant weeks
FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14
Approved Revised Approved Revised Approved Revised Approved Revised Approved Revised
1. Facilitating the work of TFCs and Sub-

Committees 451.6 352.3 451.6 528.4 903.2 880.7 110.3 91.3 2.0 2.2
2. Managing Institutional Relations and

Partnership building (excl Partnership 823.2 802.6 1,234.7 1,204.0 2,057.9  2,006.6 207.9 172.1 16.4 17.8
3. Policy and Program Development 1811.2 1563.6 2,198.1 2,345.3 4,009.2  3,908.9 852.9 705.8 104.9 114.2
4. Management and Finance 336.0 262.0 336.0 393.0 672.1 655.0 150.6 124.6 16.3 17.8

GRAND TOTAL 3,422.1  2,980.5 4,220.4  4,470.7 7,642.4 7,4512 13218 1,093.8 139.6 152.0



Annex 4e - Administrative Unit FY14 Approved and Revised Budget by Administrative Cost Categories ($,000)

Total

Staff  Consultant Contrgctual Travel Direct Indirect TOTAL
Costs Costs Services Costs
Costs
Admin Unit FY14 Approved 4,361.3 484.8 659.4 1,097.5 6,603.0 1,039.4 7,642.4
FY14 Revised 3,924.1 882.2 790.4 1,146.2 6,742.9 708.3 7/451.2

Annex 4f - FY14 Revised Estimates and Proposed FY15 Budget by Fund Program and Budget Category ($,000)

CTF SCF Total Difference
i ; ) (Total FY15 Prop-
FY14 Revised Budget FY15 Proposed Budget FY14 Revised Budget FY15 Proposed Budget FY14 Revised Budget FY15 Proposed Budget FY14 Rev)

Administrative Services

Trustee 2,151.0 1,910.3 1,493.8 1,525.3 3,644.8 3,435.6 (209.2)
Admin Unit 3,353.0 2,741.4 4,098.2 4,764.0 7,451.2 7,505.3 54.1
MDBs 1,923.3 1,912.2 4,658.7 4,781.7 6,582.0 6,694.0 112.0
Sub-total 74274 6,563.9 10,250.6 11,071.0 " 17,678.0 " 17,634.9 " (43.1)
Partnership Forum 1/ 150.0 - 150.0 - 300.0 - (300.0)
MDB Support for Country Programming (21.3) 738.0 (152.3) 5,865.0 (173.6) 6,603.0 6,776.6
Evidence-based Learning Initiative - 895.0 - 2,318.0 - 3,213.0 3,213.0
Total 7,556.1 8,196.9 10,248.3 19,254.0 17,804.4 27,450.9 9,646.5

1/ No Partnership Forum scheduled for FY15 since it is hosted every eighteen months.

$QQH[ J (VWLPDWHG )< ([SHQGLWXUHV DQG )< 3URSRVHG %XGJHW IRI

CTF SCF TOTAL
Trustee Services FY14 Revised FY15 Estimated FY14 Revised FY15 Estimated FY14 Revised FY15 Estimated
Budget Expenditures Budget Expenditures Budget Expenditures
Financial and Relationship Management 439.3 404.8 409.6 375.1 848.9 779.9
Investment Management 1,063.7 852.5 442.2 500.5 1,505.9 1353.0
Accounting and Reporting 198.0 198.0 198.0 198.0 396.0 396.0
Legal Services 50.0 55.0 44.0 51.7 94.0 106.7
External Audit 400.0 400.0 400.0 400.0 800.0 800.0
Total Costs 2,151.0 1,910.3 1,493.8 1,525.3 3,644.8 3,435.6

Annex 4h- Revised FY14 Budget and Proposed FY15 Budget for Administrative Unit Services ($'000)

CTF SCF TOTAL Staff weeks Consultant weeks

FY14 Revised FY15Budget FY14 Revised FY15Budget FY14 Revised FY15Budget FY14 Revised FY15Budget FY14 Revised FY15 Budget
1. Facilitating the work of TFCs and Sub-

Committees 352.3 363.3 528.4 544.9 880.7 908.1 91.3 935 22 4.3
2. Managing Institutional Relations and Partnership

building (excl Partnership Forum) 802.6 884.1 1204.0 1326.2 2,006.6 2.210.3 1721 2733 178 28.4
3. Policy and Program Development 1/ 1,563.6 1501.1 23453 2251.6 3,908.9 3,752.7 705.8 773.2 1142 1331
4. Management and Finance 262.0 2537 393.0 380.5 655.0 634.2 124.6 148.0 178 8.6
GRAND TOTAL 2,980.5 3,002.1 4,470.7 4,503.2 7,451.2 7,505.3 1,093.8 1,288.0 152.0 174.4

Annex 4i - Summary of FY14 Estimated Expenditures and Proposed FY15 Budget for
MDB Administrative Services ($'000)

CTF SCF TOTAL
FY14 Revised FY15 Proposed FY14 Revised FY15 Proposed FY14 Revised FY15 Proposed
Budget Budget Budget Budget Budget Budget

ADB 283.1 283.7 827.5 834.9 1,110.6 1,118.6
AFDB 145.7 149.0 744.1 817.7 889.8 966.7
EBRD 311.5 318.6 181.6 169.7 493.1 488.3
IADB 272.1 271.9 706.0 704.7 978.1 976.6
IBRD 505.1 484.0 1,744.4 1,785.3 2,249.5 2,269.2
IFC 405.9 405.0 455.1 469.5 860.9 874.5
Total 1,923.3 1,912.2 4,658.7 4,781.7 6,582.0 6,694.0
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Annex 4j - Estimated FY15 Budget for MDB Administrative Services by SCF Program ($'000)

PPCR FIP SREP TOTAL
FY14 Revised FY15 Proposed FY14 Revised FY15 Proposed FY14 Revised FY15 Proposed FY14 Revised FY15 Proposed
Budget Budget Budget Budget Budget Budget Budget Budget
ADB 335.1 346.7 247.9 236.8 244.5 251.3 827.5 834.9
ADB 240.5 236.4 231.4 265.2 272.1 316.2 744.1 817.7
EBRD 713 76.2 - 104.3 93.6 181.6 169.7
IADB 232.8 232.1 251.6 251.5 221.6 221.1 706.0 704.7
IBRD 667.2 673.4 615.8 616.0 461.4 495.9 1,744.4 1,785.3
IFC 151.7 156.5 151.7 156.5 151.7 156.5 455.1 469.5
Total 1,704.6 1,721.2 1,498.4 1,526.0 1,455.6 1,534.6 4,658.7 4,781.8
Annex 4k - FY14 Revised Budget and FY15 Proposed for MDB Administrative Services by Service Category ($'000)
ADB AFDB EBRD IADB IBRD IFC TOTAL
CTF FYl4 FY15 FY14 FY15 FY14 FY15 FYl4 FY15 FY14 FY15 FY14 FY15 FYl4 FY15
Revised  Proposed Revised  Proposed Revised Proposed Revised Proposed Revised Proposed Revised Proposed Revised  Proposed
1. Internal outreach and integration of
CIF in MDB policies, procedures and
systems 74.1 67.8 288 339 97.2 94.9 708 68.3 2032 1909 1813 172.2 655.2 628.0
2. CIF operational reporting 76.8 733 333 317 57.6 1145 584 68.3 1259 1176 62.6 451 4145 450.6
3. Participation in CIF committees
and fora and thematic work program 1145 1205 66.8 62.6 1316 65.6 732 57.2 1065 106.8 96.0 96.7 588.7 509.4
4. Financial management and
relations with the CIF Trustee 17.7 222 16.8 207 25.1 436 69.7 78.0 69.6 68.7 66.0 910 264.8 324.3
Grand Total 283.1 283.7 145.7 149.0 3115 3186 2721 2719 505.1 484.0 405.9 4050 19233 19122
ADB AFDB EBRD IADB IBRD IFC TOTAL
SCF FY14 FY15 FY14 FY15 FY14 FY15 FYl4 FY15 FY14 FY15 FY14 FY15 FYl4 FY15
Revised ~ Proposed Revised  Proposed Revised Proposed Revised Proposed Revised Proposed Revised Proposed Revised  Proposed
1. Internal outreach and integration of
CIF in MDB policies, procedures and
systems 2227 2128 1265 1515 68.6 68.3 142.3 1724 6183 666.7 1521 1935 1,330.4 1,465.1
2. CIF operational reporting 1722 169.5 2182 262.7 178 209 130.2 177.3 3945 4021 480 55.2 9810 1,087.5
3. Participation in CIF committees
and fora and thematic work program 391.2 409.3 350.7 3389 832 61.7 260.4 167.0 586.3 550.1 174.0 149.8 1,845.8 1,676.9
4. Financial management and
relations with the CIF Trustee 414 433 487 64.6 12.0 18.9 173.2 188.0 1452 1665 810 710 5015 552.2
Grand Total 8275 834.9 744.1 817.7 1816 169.7 706.0 7047 17444 17853 455.1 4695 46587 478138
Annex 41 - Estimated FY15 MDB Expenditures in Support of Country Programming of CIF Resources and
Implementation of Investment Plans (US$,000)
Activity Supported Deliverables CTF SCF Total
1. IP Preparation 14 1Ps (all SREP) 5,362 5362
2. IP Updates 8 updates (CTF, SREP) 318 458 776
3. Stakeholder Meetings 9 CTF countries, 32 SCF pilots 270 900 1,170
4. Results Reporting 11 CTF countries, 30 SCF pilots 605 2,100 2,705
5. Other 2 KM products 235 235
Total 1,193 9,055 10,248

Annex 4m zAdditional Funding Required for MDB FY15 Expenditures for Supporting Country

Programming and Investment Plan Implementation

CTF SCF Total
1. Projected balance of funds as of 6/30/2014 455,032 3,189,981 3,645,013
2. Estimated MDB expenditures in FY15 1,193,000 9,055,000 10,248,000
3. Additional funding required 737,968 5,865,019 6,602,987
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Annex 4n - MBD Revised Country Programming Funding Requirements for FY 14

CTF SCF Total
Incoming Balance of funds as of 7/1/13 705,933 2,735,789 3,441,722
FY14 MDB Projected Allocations 808,667 2,583,488 3,392,155
FY 14 Revised Funding Requirement| 102,734 (152,301 (49,567
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Annex 5: List of CIF Policy Document and Operational Guidelines Approved or Submitted

Joint

CTF

w

11.

12.

13.

for Trust Fund Committee or Sub-Committee Review during FY 2014.

Proposal for Modalities and Incentives to include a Broad Range of Evaluative Approaches in the
CIF (reviewed by CTF-SCF/TFC, November 2013)

Update of the CIF ERM Framework: Development of a Portfolio Risk Dashboard (reviewed by
CTF-SCF/TFC, November 2013)

Progress Report on CIF Knowledge Management Activities (reviewed by CTF-SCF/TFC,
November 2013)

Progress report on implementation of the CIF Communications Strategy ((reviewed by CTF-
SCF/TFC, November 2013) ,

Measures to Improve the Efficiency of CIF Committees (approved by the CTF-SCF/TFC, March
2014).

Approaches to evidence based learning in the CIF project cycle (proposed for by CTF-SCF/TFC,
June at its 2014 meeting)

Gender working plan (proposed for by CTF-SCF/TFC, June at its 2014 meeting)

FY15 Business Plan and Budget(proposed for by CTF-SCF/TFC, June at its 2014 meeting)

. Risk Reporting (proposed for by CTF-SCF/TFC, June at its 2014 meeting)

Semi-Annual Report on CTF Operations (reviewed by CTF/TFC, November 2013)

Use of Local Currency for Private Sector Projects under the CTF Trust Fund: Proposed Tools and
Instruments to Support Local Currency Operations (Approved by CTF/TFC, January 2014)

CTF Financing Products, Terms, and Review Procedures for Public Sector Operations (approved
by the CTF/TFC, November 2013)

Semi-Annual Report on CTF Operations (proposed for CTF/TFC review at its June 2014
meeting)

Dedicated private sector programs (proposed for CTF/TFC review at its June 2014 meeting)
Cost-effectiveness of CTF projects (proposed for CTF/TFC review at its June 2014 meeting)
Approaches and criteria for considering potential new countries (proposed for CTF/TFC review at
its June 2014 meeting)

Semi-Annual Report on PPCR Operations (reviewed by Sub-Committee, November 2013)

. Review and Selection of Concepts to be Financed from the PPCR Private Sector Set Aside

(reviewed by Sub-Committee, November 2013)

Approaches and Criteria for Considering Potential new Pilot Countries (reviewed by Sub-
Committee, November 2013)

Procedures for the Second Round of the PPCR Private Sector Set-Aside (approved by Sub-
Committee, January 2014)

Common Format for Project/Program Concept Note for the Use of Resources from the PPCR
Competitive Set-Aside (Round I1) (proposed for Sub-committee review at its June 2014 meeting)
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14.

15.

16.

17.

FIP

o~

o

10.

SREP

~

10.
11.

12.

13.

14.

PPCR Monitoring and Reporting Toolkit (proposed for Sub-committee review at its June 2014
meeting)

PPCR Work Plan for Monitoring and Reporting on the Core Indicators (proposed for Sub-
committee review at its June 2014 meeting)

PPCR Guidance Sheet on Work Plan for Monitoring and Reporting on the Core Indicators
(proposed for Sub-committee review at its June 2014 meeting)

Semi-Annual Report on PPCR Operations (proposed for Sub-committee review at its June 2014
meeting)

Semi-Annual Report on FIP Operations (reviewed by Sub-Committee, November 2013)
Review and selection of concepts to be financed from the FIP private sector set aside (reviewed
by Sub-Committee, November 2013)

Results Monitoring and Reporting in the FIP (reviewed by Sub-Committee, November 2013)
Approaches and Criteria for Considering Potential New Pilot Countries (reviewed by Sub-
Committee, November 2013)

Results Monitoring and Reporting in the FIP (proposed for Sub-committee review at its June
2014 meeting)

Framework Operational Guidelines for the Dedicated Grant Mechanism (proposed for Sub-
committee review at its June 2014 meeting)

Semi-Annual Report on FIP Operations (proposed for Sub-committee review at its June 2014
meeting)

Proposal for Reporting on Enabling Environments for Promoting Energy Investments (approved
by Sub-Committee, July 2013)

Semi-Annual Report on SREP Operations (reviewed by Sub-Committee, November 2013)
Approaches and Criteria for Considering Potential New Pilot Countries (reviewed by Sub-
Committee, November 2013)

Concept Evaluation Criteria for SREP Set Aside (approved by Sub-Committee, December 2013)
Criteria and Template for the SREP Set Aside (approved by Sub-Committee, February 2014)
Criteria and Process for Selecting New Pilot Countries under the SREP (approved by Sub-
Committee, March 2014)

Review and Selection of Concepts to Be Financed from the SREP Private Sector Set Aside
(approved by Sub-Committee, March 2014)

Semi-Annual Report on SREP Operations (proposed for Sub-committee review at its June 2014
meeting)

Proposal for Enhancing SREP Pipeline Management (proposed for Sub-committee review at its
June 2014 meeting)
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Annex 6: FY14 Update on Unit Cost of Selected Work Program Outputs

1. The Joint meeting of the CTF and SCF Trust Fund Committees in November 2011
reviewed the document A Review of the Use of Budget Resources and Work Program Growth
FY09-12. The document presented average FY11 costs for individual work program activities
and products that can be tracked based on the existing time and expense recording systems of

the MDBs; the limiting factor being that staff time is not recorded according to individual
activities or products, but rather to standard administrative service categories.

2. The said Joint Meeting requested that “the CIF Administrative Unit, working with the
MDB Committee, continue to provide information on unit costs of the individual work
program activities identified in Section V of the paper in its annual budget submissions to
allow for better consideration of the costs of doing business”.

3. What follows is an update (Table 1) of the unit costs of the eight activities/products that
were presented in the above referenced paper, providing projections of actual average costs for

FY14 and estimated average costs for FY15.
Table 1: Average cost per activity for FY11, FY12, FY13, projected FY14 and estimated FY15

Work Program Activity FY11 average cost FY12 Actual average |FY13 Actual average |FY14 Projected average |FY15 Estimated
per activity ($) cost per activity ($) per activity ($) per activity ($) average per activity ($)
Partnership Forum 1/ 1,434,000.00 N/A] 931,700.00 1,040,000 N/A]
TFC/SC meetings 2/ 56,400 51,699 64,302 65,000 65,000
Pilot Country meetings 3/ 54,500 122,337 93,946 143,465, 150,000
CIF Annual Report 4/ 151,600 93,301 104,418 100,000, 100,000
CIF Leaming Products 5/ 141,000 128,797 108,183 125,000, 125,000
External audits of financial MDB 75,000 75,000 42,500 50,000 50,000
statements 6/
Trustee 150,000 75,000 100,000 100,000 100,000
MDB joint-missions in support [CTF 121,900 | CTF 129,836 | CTF 0| CTF : No further activity | CTF : No further activity
of IP preparation 7/
PPCR 289,000| PPCR 371,657 |PPCR 0 |PPCR : No further activity |PPCR : No further activity
FIP 0| FIP: No further activity FIP:  No further activity
FIP 297,005
SREP 307,063 | SREP 347,143 | SREP : 317,000 | SREP 388,000
MDB joint-missions in support CTF 107,600| CTF 78,600 |CTF 106,000
of IP updates/revisions 8/ SREP 92,000
CTF: 55,000
MDB support for PPCR: 80,000
implementation of CIF results FIP: 80,000
frameworks 9/ PPCR 80|6BEP: 80,000
Stakeholder meeting to revie
progress in IP implementation
10/ 30,000

Explanatory Notes:

1/

Partnership Forum Cost estimates cover venue, travel accommodation and per diem of

eligible participants, travel for CIF Administrative Unit staff, and contractual services for
logistics, hospitality and interpretation. Excluded are (a) time for CIF Administrative Unit and
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MDB staff incurred in planning, organizing and participating in the Forum and (b) contributions
by the co-hosting MDB (EBRD for the Fourth Partnership Forum in Istanbul, November 2012
and IADB for Fifth Partnership Forum in Jamaica). The actual costs in FY13 Forum in Istanbul
proved to be $54,000 lower than the estimate of $988,000, on account of savings in the form of
travel rebates and actual venue and interpretation costs being lower than estimated.

Expenditures for the Fifth Partnership Forum, to be co-hosted by IADB in June 2014 in
Jamaica, have been estimated to be bon par with those of the previous Forum. A small
contingency has been added.

2/ Trust Fund and Sub-Committee meetings (costs included are as per 1 above). Average
cost per meeting in FY14 are at par with that of the FY 13 meeting since in both years one set of
meetings were in held in Washington DC and one set outside DC and shared with the
Partnership Forum attendance. In FY15 both sets of meetings will be held in Washington DC .
For budget purposes, the average meeting cost is estimated to be at the FT14 level.

3/ Pilot country meetings (costs included are as per 1 above). In FY14 only one pilot
country meeting was held (FIP program in Indonesia) at a cost of $143,000. This cost is
comparable with the estimated average for the four meetings that had been planned for FY 14,
which had been projected to be significantly higher than the actual average for FY13. The latter,
in turn, had reflected cost savings made possible by holding the meetings in connection with the
Partnership Forum in Istanbul.

The estimated average for the four meetings planned for FY15 is slightly higher than
that for FY14. This reflects the expected impact of the planned growth in number of pilot
countries (SREP) and large participation from the PPCR pilots (20 pilots). Also FIP and PPCR
meetings will be held independently outside Washington DC at different times unconnected
with the TFC meetings which will raise costs. SREP and CTF destinations are yet to be
determined.

4/ CIF Annual Report (costs involved are consultant time and contracting services for
design, layout, printing and translation). For FY14 and FY15 these costs are on average
expected to remain on par with the actual costs in FY13.

5/ CIF Learning Products (costs included as per 6 above). Learning products are not
standardized activities. Activities in FY14 ranged from a large multi-output year-long project on
concentrated solar power to an e-course to shorter topical papers. Therefore the average cost
across activities is not indicative of the costs of individual activities. This pattern is expected to
continue in FY 15.

6/ External audits of Trustee and MDB financial statements (expenditures are for
contracting with external auditors). Actual costs vary considerably across audits. Average
expenditures for the 14 external audits for MDBs in FY 14 are projected by the Trustee
(managing all external audits) to be $50,000 (a projected average based on actuals) and
$100,000 for the two audits undertaken for Trustee’s special purpose financial statement. For
budgeting purposes, the average cost per audit in FY15 has been set at the FY 14 level.
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7/ MDB joint-missions in support of preparation of investment plans (expenditures involve
staff and consultant time and travel). Two joint mission activities to help prepare SEP
investment plans took place in FY14 (Armenia and Pacific). The average cost was $152,000,
well below the average for such activity in FT13.

8/ MDB joint-missions in support of updates/revisions to endorsed CTF investment plans
(expenditures included are as under 9 above). Joint missions for CTF investment plan
updates/revisions in FY14 involved activity in five countries at a projected average cost of
$78,600, compared to the estimate of $128,000. For FY15, three CTF joint-missions are
planned with an estimated average cost of $106,000 which reflects costs closer to those
experienced in FY13. Five SREP joint-missions are anticipated at an average cost slightly
below that for CTF missions.

9/ MDB support for implementation of CIF results frameworks. Expenditures involve staff
and consultant time, travel and contractual services. This support activity has started in FY14 in
13 PPCR pilots at a projected average cost of $80,000; the expected outputs/result being: a
monitoring and reporting plan, an annual report on progress against agreed indicators, and a
capacity building/training program developed and implementation started.

10/ Stakeholder meeting to review progress in investment plan implementation. A budget
norm of $30,000 per meeting will be used in FY'15 to cover expenditures for MDB staff and
consultant time, travel and, if and when needed local contractual services in connection with
meeting event.
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Annex 7: Program and Project Related Administration Costs compared to Total Project Funding ($'mil)

SCF
FY09 . FY11 FY12 FY13 FY14 FY15
Approved FY10 Revised Revised Revised Revised Revised Estimate Total
Administrative Services: 3.4 6.4 9.6 9.1 11.0 10.8 111 61.3]
Trustee 0.4 0.6 0.9 14 14 15 15 7.7
Administrative Unit 1/ 1.7 3.6 5.4 3.7 5.2 4.6 4.8 29.0
MDBs 1.3 2.1 3.3 3.9 4.4 4.7 4.8 24.5
MDB Support to country programming 1.2 6.2 2.0 19 3.7 0.2 5.9 20.7
Systems Development/Evidence-based Learning Initiative - 1.0 - - - - 2.3 3.3
Total program related administration costs 4.6 13.6 11.6 11.0 14.7 10.6 19.3 85.3
MDBs Implementation Support and Project Supervision 2/ - - 1.9 4.3 11.4 20.4 31.8 69.8
PPCR - - 19 3.3 8.1 10.0 10.5 33.7]
FIP 3/ - - - 0.5 1.9 6.2 8.6 17.1
SREP - - - 0.5 1.4 4.3 12.8 19.0]
Total program and project related administration costs 4.6 13.6 135 15.2 26.1 31.0 51.1 155.2)
Project funding including reserve - - 34 191 586 730 712 2,253
Percentage ratio total program related administrative costs to 3.8%
project funding
Percentage ratio total program and project related administrative 6.9%
costs to project funding
1/ Administrative Unit's budget Includes Partnership Forum costs for FY09, FY10, FY11, FY13 and FY14; no Forum in FY12 and FY15
2/ Data from FY14 Business Plan and Budget Paper and have used $475,000 as benchmark for Implementation Support and Project Supervision for SCF
3/ FIP includes DGM projects
CTF
FY09 . FY11 FY12 FY13 FY14 FY15
Approved FY10 Revised Revised Revised Revised Revised Estimate Total
Administrative Services: 3.1 5.4 6.8 6.3 6.7 7.2 6.6 42.1]
Trustee 0.6 0.9 1.4 1.8 2.0 2.2 1.9 10.7|
Administrative Unit 1/ 0.5 2.2 33 25 2.8 3.1 2.7 17.0]
MDBs 2.0 2.4 2.1 2.0 19 19 1.9 14.3
MDB Support to country programming 3.0 1.1 - 0.2 - 0.1 0.7 5.1
Systems Development/Evidence-based Learning Initiative - 1.0 - - - - 0.9 1.9
Total program related administration costs 6.1 75 6.8 6.5 6.7 7.3 8.2 40.8
MDBs Implementation Support and Project Supervision 2/ 0.3 1.3 25 0.9 2.2 8.4 4.2 19.8
CTF 0.3 1.3 2.5 0.9 2.2 8.4 4.2 19.8
Total program and project related administration costs 6.4 8.7 9.4 7.4 8.9 15.7 12.3 60.6)
Project funding including reserve 116.0 508.0 1,009 374 483 1,509 922 4,921
Percentage ratio total program related administrative costs to 0.8%
project funding
Percentage ratio total program and project related administrative 1.2%
costs to project funding
1/ Administrative Unit's budget Includes Partnership Forum costs for FY09, FY10, FY11, FY13 and FY14; no Forum in FY12 and FY15
2/ Data from FY14 Business Plan and Budget Paper , and have used 0.25% fees of the project funding for CTF through FY12 and 0.45% for FY13 and FY14
All CIF
FY09 . FY11 FY12 FY13 FY14 FY15
Approved AT Revised Revised Revised Revised Estimate i
Administrative Services: 6.5 11.8 16.4 15.4 17.7 18.0 17.6 103.4]
Trustee 1.0 15 2.3 3.2 34 3.6 3.4 18.5
Administrative Unit 1/ 2.2 5.8 8.6 6.2 8.0 7.8 7.5 46.1]
MDBs 3.3 4.5 5.5 5.9 6.3 6.6 6.7 38.8
MDB Support to country programming 4.2 7.2 2.0 2.1 3.7 (0.0) 6.6 25.8
Systems Development/Evidence-based Learning Initiative - 2.0 - - - - 3.2 5.2
Total program related administration costs 10.7 21.0 18.5 17.4 21.4 17.9 27.4 134.4
MDBs Implementation Support and Project Supervision 2/ 0.3 1.3 4.4 5.2 13.6 28.9 36.0 89.6]
CTF 0.3 13 2.5 0.9 2.2 8.4 4.2 19.8
PPCR - - 19 3.3 8.1 10.0 10.5 33.7]
FIP - - - 0.5 1.9 6.2 8.6 17.1
SREP - - - 0.5 14 4.3 12.8 19.0|
Total program and project related administration costs 11.0 22.3 229 22.6 35.0 46.8 63.4 224.0|
Project funding including reserve 116.0 508.0 1,043 565 1,069 2,239 1,635 7,175
Percentage ratio total program related administrative costs to 1.9%
project funding
Percentage ratio total program and project related administrative 3.1%|

costs to project funding

1/ Administrative Unit's budget Includes Partnership Forum costs for FY09, FY10, FY11, FY13 and FY14; no Forum in FY12 and FY15
2/ Data from FY14 Business Plan and Budget Paper , and have used $475,000 as benchmark for Implementation Support and Project Supervision for SCF, 0.25% and 0.45% fees of the project funding for CTF
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Annex 8: Payments to MDBs for Project Implementation Support and Supervision Services (MPIS)

payment: a) 0.10% of the undisbursed balance of the loan/guarantee financing which will accrue semi-annually after loan/guarantee signing, or b) 0.25% of the total

CTF As of March 2014 (in $ million)

MDB

IFC
IDB
DB
IDB
IFC

DB

IDB

DB

IDB

IFC
AfDB

AfDB

IBRD
ADB
ADB
IFC
ADB
EBRD
EBRD

EBRD

DB
IDB
IFC
IDB
DB
IBRD
AFDB
IBRD
IBRD
ADB
IFC
IFC
IFC
AfDB
IFC
AfDB
IFC
IFC
ADB

IBRD

EBRD
IFC
EBRD

IBRD
IBRD
EBRD
EBRD
IFC

EBRD

ADB
ADB
IFC

COUNTRY

Chile
Chile
Chile
Chile
Chile

Chile

Colombia

Colombia
Colombia
Colombia
CSP-MENA

Egypt

Egypt

India
Indonesia
Indonesia
Indonesia
Kazakhstan
Kazakhstan

Kazakhstan

Mexico
Mexico
Mexico
Mexico
Mexico
Morocco
Nigeria
Philippines
Philippines
Philippines
Philippines
Philippines
South Africa
South Africa
South Africa
South Africa
Thailand
Thailand
Thailand

Turkey

Turkey
Turkey
Turkey

Ukraine
Ukraine
Ukraine
Ukraine
Ukraine

Ukraine

Vietnam
Vietnam
Vietnam

PROJECT TITLE Public/
Private
Renewable Energy Self-Supply and Energy Efficiency Private
Renewable Energy Self-Supply and Energy Efficiency Private
Concentrated Solar Power Project (CSPP) Private
Large-Scale Photo-Voltaic Program (LSPVP) Private
Large-Scale Photo-Voltaic Program (LSPVP) Private
Geothermal Risk Mitigation Program(Financial Instrument Private
Component)
Development of an ESCO Market and the Relative Insurance .
Private

Instruments for SMEs in the Service Sector
Energy Efficiency Financing Program for the Services Sector Public

Sustainable Energy Finance Program Private
Sustainable Energy Finance Program Private
Egypt Kom Ombo CSP Public

Wind Energy Scale Up Program(IPPs)-200MW Wind farm in the Gu

Public
Suez
Egypt Urban Transport Public
Solar Park: Rajasthan Public
Energy Efficiency and Renewable Energy Private
Geothermal Electricity Finance Private
Private Sector Geothermal Energy Program Private
Renewable Energy I1-Kazakh Railways Sustainable Energy ProgPaivate
Renewable Energy I-Waste Management Framework Private
Renewable Energy |l1-Kazakhstan Renewable Energy Finance Private
Facility(KAZREFF)
Public Sector Renewable Energy Public
ECOCASA Program-Energy Efficiency Program Part 1 Public
Private Sector Wind Development(La Ventosa) Private
Energy Efficiency Program-Part 1 Private
Renewable Energy Program Private
Clean and Efficient Energy Project Public
Abuja Mass Transit Project Public
Philippines Cebu Bus Rapid Transit(BRT) Demonstration ProjectPublic
Philippines Renewable Energy Development(PHRED) Public
Energy Efficient Electric Vehicles project Public
Sustainable Energy Finance Program Private
RE Accelerator Program (REAP) Private
EE Program Private
EE Program Private
Sustainable Energy Acceleration Program Private
Sustainable Energy Acceleration Program Private
Sustainable Energy Finance Program(T-SEF) Private
Renewable Energy Accelerator Program(TSEFF) Private
Private Sector Renewable Energy program Private
Impact Assessment of CTF in Renewable Energy and Energy Effi Public
market in Turkey
Private Sector Bank-Intermediated Project(TURSEFF I, ResiSEF Private

SEFF
Commercializing Sustainable Energy Finance Program (CSEF) Private

Turkish Private Sector Sustainable Energy Financing Facility(TurStrE

Ukraine Second Power Transmission Project Public

District Heating Energy Efficiency Public

Renewable Energy Program-Large Wind Farm Private
Renewable Energy Il - Novoazovsk Wind Project Private
Renewable Energy Program Private
Renewables Direct Lending Facility-Creating Markets for Renewe Private
Power

Vietnam Transport (HCMC) Public

Sustainable Urban Transport(Hanoi) Public

Sustainable Energy Finance Program Private

TOTAL

- Fees on Project Preparation Grants
NOTE: For CTF public sector projects, the Trust Fund pays MPIS only for grants; the borrowers pay MPIS for loans and guarantees. The borrowers have two options for

CTF MPIS
FUNDING APPROVEL
25.00 0.01
25.00 0.04
67.00 0.28
25.00 0.50
25.00 0.50
30.00 1.25
4.52 0.01
11.05 0.05
6.11 0.18
6.74 0.32
61.50 0.05
50.00 0.05
100.00 0.05
200.00 0.10
50.00 0.02
50.00 0.70
150.00 0.75
7.26 0.16
22.46 0.36
29.50 0.40
70.61 0.03
51.61 0.10
15.60 0.50
22.40 0.72
53.38 1.84
25.00 0.05
50.00 0.05
26.05 0.05
45.05 0.05
105.00 0.24
10.00 0.45
20.00 0.50
7.50 0.43
7.50 0.43
42.50 0.50
35.00 0.50
30.00 0.50
40.00 0.50
100.00 0.50
0.26 0.01
39.00 0.21
21.70 0.50
43.25 0.85
48.95 0.03
51.05 0.05
14.99 0.17
20.69 0.41
25.04 0.50
27.60 0.60
50.00 0.05
100.00 0.05
8.60 0.60
2,154.47 17.72

loan/guarantee financing amount in the form of a single front-end payment. For projects approved after November 2011, the rates of MPIS payments are 0.18% and 0.45%,

respectively.
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PPCR As of March 2014 (in $ million)

. PROJECTEL
Public/ PPCR MPIS MPIS TO B
MDB COUNTRY PROJECT TITLE Private  FUNDING APPROVEL COMMITTEI COMMITMENT

DATE
IBRD Bangladesh Coastal Embankment Improvement Project Public 25.00 0.49
ADB |Bangladesh Investment Project 3: Coastal Town Infrastructure Improvement Project Public 40.40 0.22
Investment Project 3: Coastal Climate Resilient Water Supply, Sanitation
ADB Bangladesh Infrastructure Improvement-Component 2- Climate Resilient Infrastructure Public 30.60 0.22
Improvement in Coastal Zone Project
ADB | Bangladesh Technical Assistance 1: Climate Change Capacity Building and Knowlednpub”c 050 0.05
Management
DB Bolivia Climate Resmence Program for the Water and Sanitation Systems of the public 2450 0.25 0.25 Nov-14
Metropolitan Areas of La Paz and El Alto
IBRD Bolivia Climate Resilience-Integrated Basin Management Project Public 46.00 0.95
ADB  Cambodia Climate resilience of rural |nfr§structure in Kampong Cham province as pé public 16.00 039 0.39 Jun-15
Rural Roads Improvement Project (RRIP-I1)
ADB  Cambodia Component 1-Project 2-Enhancement of Flood and Drought Management ”Public 0.96 0.47
Pursat
ADB  Cambodia Component 2-Project l-Promotln.g climate-resilient agncul]tt»ure, fgrestry, We public 8.00 0.39 0.39 May-14
supply and coastal resourcecs in Koh Kong and Mondulkiri Provinces
ADB |Cambodia Climate-Resilient Rice Commercialization Sector Development Program  Public 10.00 0.47
ADB  Cambodia Component 3-Project 1- Climate Proofing o.f Roads in Prey Veng, Svay Rlelpublic 17.00 0.38
Kampong Chang and Kampong Speu Provinces
ADB | Cambodia Compon.ent 3-?r0]ect 2-Climate Proofing Infrastructure in the Southern public 10.00 0.38
Economic Corridor Towns
Component 3-Project 3-Flood-resilient Infratrusture Developmentin
ADB |Cambodia Sisopohon,Siem Reap, Kampong Thom, Battambang, Pursat and Kampon Public 10.00 0.19 0.19 Aug-14
Cham
ADB  Cambodia F:omponent 4-CIusterTeF:hn|caI Assistance: Mainstreaming Climate Resi public 7.00 0.50
into Development Planning of Key Vulnerable Sectors
IBRD Carll?bfean- Disaster Vulnerability Reduction Project Public 21.00 0.49
Dominica
Caribb - : . . . . .
IBRD aribbean Regional Disaster Vulnerability Reduction Project Public 16.20 0.52
Grenada
Caribbean- . " . . . . . .
IBRD Grenada Additional Financing to the Regional Disaster Vulnerability Reduction Profdblic 8.80 0.19 0.12 Nov-14
IBRD Caribbean-Haiti Centre Artibonite Regional Development Project Public 8.00 0.48
IDB Caribbean-Haiti |Climate Proofing of Agriculture in the Centre-Artibonite Loop Public 4.50 0.25 0.25 Dec-14
IBRD Caribbean-Haiti Climate Change Adaptation in the Coastal Cities of the Gulf of La Gonave Public 7.00 0.25 0.25 Nov-14
IBRD  Caribbean-Haiti Strengthening Kngwledge Management of I-.iy.dromete.orologlcal, Wate.r Public 550 0.47 047 Dec-14
Resources and Climate Data to Inform Decision Making and Policy Dialog¢
IBRD ?:;l;?faan- Improving Climate Data and Information Management Public 7.10 0.42 0.42 Aug-14
Caribbean- Mainstreaming Climate Change Adaptation in Local Sectoral and Nationa
IDB Jamaica Plans, and Implement Integrated Adaptation Strategies in Targeted River Public 11.30 0.20 0.20 Aug-14
Basin Planning and Management
DB Canbpean- Fmancmg Mechanism for Su§ta|ned Adaptatl.on !nmauves by the Public aPuinc 6.40 0.20 0.20 Aug-14
Jamaica Private Sectors and Community-based Organizations
Caribb - . . .
IDB anbbean Investment Proposal for the Caribbean Regional SPCR Public 10.60 0.20 0.20 Jul-14
Regional Track
Caribbean-Saint _. - . . .
IBRD Lucia Disaster Vulnerability Reduction Project Public 27.00 0.24 0.24 Apr-14
Caribbean-St.
IBRD Vincent& The Regional Disaster Vulnerability Reduction Project Public 10.00 0.53
Grenadines
Caribbean-St. L . . . ; . .
IBRD Vincent & The Additional Financing to the Regional Disaster Vulnerability Reduction public 5.00 0.20
R Program
Grenadines
IBRD 'Mozambique Roads and Bridges Management and Maintenance Program-APL2 Public 15.75 0.49
IBRD Mozambique Cities and Climate Change PPCR AF Public 15.75 0.49
IBRD Mozambique Climate Resilience: Transforming Hydrometeorological Services Public 15.00 0.73
AFDB Mozambique Sustainable Land and Water Management Public 15.75 0.51
AFDB Mozambique Baixo Limpopo Climate Resilient Agriculture Report(BL-CRAP) Public 15.75 0.49
IBRD Mozambique Climate Change and Technical Assistance Project Public 2.00 0.44
ADB |Nepal Building Climate Resilience of Watersheds in Mountain Eco-Systems Public 24.44 0.98
IBRD Nepal Building Resilience to Climate-Related Hazards Public 31.00 0.95
IFC Nepal Building Climate Resilient Communities Through Private Sector ParticipatiBrivate 9.00 0.40
IBRD Nepal Enhancing Climate Resilience of Endangered Species Public 5.00 0.25 0.25 TBD
ADB  |Nepal Technical Assistance 1: Mainstreaming Climate Change Risk Manageme Public 716 0.50
Development
AFDB | Niger Project for the Improvement of Climate Forecasting Systems and Public 13.00 034

Operationalization of Early Warning Systems (PDIPC)
AFDB Niger Water Resources Mobilization and Development Project(PROMOVARE)  Public 22.00 0.34
IBRD Niger Community Action Project for Climate Resilience (CAPCR) Public 63.65 0.85



MDB

ADB

ADB

IBRD

IBRD

IBRD

ADB

ADB
IBRD
EBRD
IBRD
ADB
IBRD
IBRD
IBRD
IBRD
AFDB
IDB

DB

DB

COUNTRY

South Pacific-
Papua New
Guinea

South Pacific-
Regional Track
South Pacific-
Regional Track
South Pacific-
Samoa

South Pacific-
Samoa

South Pacific-
Tonga
Tajikistan
Tajikistan
Tajikistan
Tajikistan
Tajikistan
Yemen

Yemen

Yemen
Zambia
Zambia
Caribbean-Haiti
Caribbean-
Jamaica

Caribbean-Saint
Lucia

PROJECT TITLE Public/

Private

Building Climate Resilient Communities/Infrastructure; Addressing Chanc public
Risks to Food Security

Pacific Region: Implementation of the Strategic Program for Climate
Resilience

Identifying and Implementing Pratical CCA and related DDR Knowledge a
Experience

Public
Public
Enhancing the Climate Resilience of the West Coast Road(Apia to AirportPublic

Enhancing the Climate Resilience of Coastal Resources and Communitie ®ublic

Climate Resilience Sector Project Public
Building Capacity for Climate Resilience Public
Improvement of Weather, Climate and Hydrological Service Delivery Public
Enhancing the Climate Resilience of the Energy Sector Private
Environmental Land Management and Rural Livelihoods Public
Building Climate Resilience in the Pyanj River Basin Public
Climate Information System and PPCR program Coordination Public
Climate-Resilient Integrated Coastal Zone Management Public
Climate Resilience of Rural Communities Public
Strengthening Climate Resilience in Zambia and the Barotse Sub-Basin Public
Strengthening Climate Resilience in the Kafue Sub-Basin Public

Support for the building of a climate resilient sorghum supply chain in HaiBrivate
Financing water adaptation in Jamaica’s new urban housing sector Private

Supporting climate resilientinvestments in the agricultural sector in Sainf{

Lucia: provision of small to medium sized loans to farmers, farmer Private
associations, distributors/ wholesalers and processing companies.

TOTAL

PPCR

MPIS

MPIS TO B

FUNDING APPROVEL COMMITTEI

25.00

3.89

6.11

15.00

15.00

20.00

6.00
7.00
11.00
9.45
22.30
19.00
20.00
19.00
37.00
39.00
3.00

5.75

6.10

968.21

0.20

0.75

0.33

0.81

0.80

0.40

0.70
0.40
0.35
0.55
0.40
0.97
0.30
0.45
0.98
0.78
0.20

0.20

0.20

2747

0.20

0.33

0.30
0.45

0.20
0.20

0.20

5.68

PROJECTEL
COMMITMENT1
DATE

Aug-14

Jul-14

Jul-14
Jul-14

Oct-14
Oct-14

Oct-14
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FIP- As of March 2014 (in $ million)

PROJECT ID

XFIPBRO10AIBRD

XFIPBRO11AIBRD

XFIPBRO12A DB

XFIPBRO13AIBRD

XFIPDG201AIBRD
PFIPBR501A*IDB

PFIPBR502A*IFC

XFIPBFO014A IBRD

XFIPBFO15A AFDB

XFIPDG202A IBRD

XFIPZROO1A IBRD

XFIPZRO02A AFDB

XFIPDG203A IBRD

XFIPGHO16A IBRD

XFIPGHO17AAFDB

XFIPDG204A IBRD

XFIPDG209A IBRD

XFIPIDO19A ADB

XFIPIDO20A IBRD

XFIPDG205A IBRD

XFIPLAOO4A ADB

XFIPLAOOGA IBRD
XFIPMX007A IBRD
XFIPMX008A IDB

PFIPMX009A IDB

PFIPMX505A*IDB

XFIPPEO22A1DB

XFIPPEO23A IBRD

XFIPPEO24A 1DB

XFIPPEO25A 1DB

XFIPDG208A IBRD

MDB

COUNTRY

Brazil

Brazil

Brazil

Brazil

Brazil
Brazil

Brazil
Burkina Faso
Burkina Faso
Burkina Faso
DRC

DRC

DRC

Ghana
Ghana
Ghana

Global Compo

Indonesia

Indonesia

Indonesia
Lao PDR

Lao PDR
Mexico

Mexico
Mexico

Mexico

Peru

Peru

Peru

Peru

Peru

PROJECT TITLE Public/

Private

Environmental Regularization of Rural Public

Lands(based upon the CAR)

Sustainable Production in Areas Converted to Public

Agricultural Use(based upon the ABC plan)

Forest Information to Support Public and privat

Sectors in managing Initiatives Focused on Public

Conservation and Valorization of Forest

Resources

Implementation of Early Warning System for

Preventing Forest Fires and a System for Public

monitoring the Vegetation Cover

DGM for !qd|genous Peoples and Local Public

Communities

Macauba Palm Qil in Silvicultural System Private

Commercial Reforestation of Modified Lands il .
Private

Cerrado

Decentralized Forest and Woodland Public

Management(PGDDF)

Gazetted Forests Participatory Management Public

Project for REDD+ (PGFC/REDD+)

DGM for Indigenous Peoples and Local Public

Communities
DRC Improved Forested Landscape Managemdhitblic

Integrated REDD+ Project in the Mbuiji
Mayi/Kananga and Kisangani Basins

DGM for Indigenous Peoples and Local
Communities

Reducing Pressure on Natural Forests Througl
Integrated Landscape Approach

Engaging Local Communities in REDD+/Enhar
Carbon Stocks

DGM for Indigenous Peoples and Local

Public

Public

Public

Public

Communities Public
DGM for Indigenous Peopl d L
In g ples and Local Public
Communities
Community-Focused Investments to Address .
Public

Deforestation and Forest Degradation(CFI-ADI|

Promoting Sustainable Community-Based Natt

Resource Management and Institutional Public
Development
DGM for !r}d|genous Peoples and Local Public
Communities
Protecting Forests for Sustainable Ecosystem .

. Public
Services
Scaling-Up Participatory Sustainable forest Public
Management(PSFM)
Mexico Forests and Climate Change Project |Public
Financing Low Carbon Strategies in Forest Public
Landscapes.
Support for Forest Related Micro, Small, and .

Private

Medium-sized Enterprises (MSMEs) in Ejido
Guarantee Fund for financing low carbon fores

. Private
investments

Integrated Forest Landscape Management Alo

the Main Route Between Tarapoto and Public

Yurimaguas in the Regions of San Martin and

Loreto

Integrated Land managementin Atalaya, Ucay Public
Region

Integrated Landscape Management Along the
Main Route Between Puerto Maldonado and
Inapari and in the Amarakaeri Communcal
Reserve

Strengthening National Forest Governance ant
Innovation

DGM for Indigenous Peoples and Local
Communities

Public

Public

Public

TOTAL

* Private Sector Set Aside Project

FIP

MPIS

MPIS TO BI

FUNDING APPROVELC COMMITTEL

33.48

10.72

16.55

9.25

6.50
3.00

15.00

18.00

12.00

37.70

22.30

6.00

30.00

10.00

5.50

5.00

17.50

17.50

6.50

13.34

13.33
42.00

15.00

3.00

3.00

12.57

12.60

12.37

12.46

5.50

432.17

0.27

0.27

0.50

0.24

0.30
0.20

0.35

0.65

0.45

1.28

0.90

0.40

0.40

0.16

0.30

0.35

0.35

0.45

0.25

0.49
0.84

0.50

0.39

0.20

0.25

0.40

12.49

0.27

0.27

0.24

0.40

0.20

0.40

0.35

0.30

0.35

0.35

0.30

0.25

0.20

0.25

PROJECTED
COMMITMENT
DATE

May-14

Apr-14

Aug-14

Jul-14

Aug-14

TBD

TBD

Jul-14

TBD

Jul-14

Jan-15

Oct-14

Nov-14

Jun-14

Oct-14

Jan-15

Dec-14

Jan-15

Jan-15

Feb-15
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SRER As of March 2014 (in $ million)

. PROJECTEL
Public/ SREP MPIS MPIS TO BI
) .
PROJECTID MDB COUNTRY PROJECT TITLE Private FUNDING APPROVEL COMMITTEL COMMITMENT
DATE
XSREETO001AIBRD Ethiopia Aluto Langano Geothermal Project Public 24.50 0.20 0.28 Apr-14
XSREETO004AAfDB Ethiopia Assela Wind Farm Project Public 20.00 0.20 0.28 Sep-15
Strengthening the RE Policy and Regulatory 0.85
XSREHNOO6AIDB Honduras Framework(FOMPIER) Public : 0.13
Grid-Connected RE Development Support(ADE
XSREHNOO7AIDB Honduras Transmission Public 415 0.13 0.13 Jun-15
Grid-Connected RE Development Support(ADE
PSREHNO08AIDB Honduras Generation Private 6.35 0.11 011 Aug-14
XSREHNO10AIBRD Honduras Sustainable Rural Energization(ERUS) Public 9.13 0.21 0.21 Sep-14
Sustainable Rural Energization(ERUS)-Part | ¢
Promoting Sustainable Business Models for 2.95
PSREHNO011AIDB Honduras Clean Cookstoves Dissemination Private 0.11
PSREHN501A1DB Honduras Strengthening of the ADERC H-REFF Private 15.00 0.21
Menengai Geothermal Project-200 MW 25.00
Geothermal-Phase A-Resource and Infrastruct '
XSREKE012AAFDB Kenya Development and Mobilization of Private SectcPublic 0.18
XSREKEO13AIBRD Kenya Menengai Geothermal Project Public 15.00 0.18 0.18 Oct-14
XSREKEO14AIBRD Kenya Energy Modernization Project Public 10.00 0.21 0.21 Sep-14
PSREKE503AADB Kenya Kopere Solar Park Private 11.60 0.18
Renewable Energy for Electrification in North a
XSRELRO3IAIBRD |Liberia Center Liberia Project-Mini Grids Public 25.00 0.34 035 May1s
Renewable energy for Electrification in Easten
XSRELRO032AAFDB Liberia Liberia Project-Stand-Alone PV Public 25.00 0.23 0.23 Jul-15
Accelerating Sustainable Private Investments
XSREMV024AIBRD Maldives RE Program(ASPIRE) Public 1268 0.21 o.21 Apr-14
PSREMLO15AAFDB Mali Solar PV IPP Private 12.00 0.20 0.20 TBD
XSREMLO16AIBRD Mali Rural Electrification Hybrid Systems Public 15.40 0.43
Development of Micro/Mini Hydroelectricity for
XSREMLOL7AAFDB  Mali Rural Electrification in mali(PDM-Hydro) Public 1090 0.35 035 Mar15
PSREML502AADB Mali Segou Solar Park Private 25.00 0.18
PSRENPO19AIFC Nepal Small Hydropower Development Private 10.00 0.40
PSRENP020AADB Nepal Small Hydropower Development Private 10.00 0.43
XSRENP022AADB Nepal Mini and Micro Initiatives: Off Grid Electricity Public 11.78 0.37 0.37 May-14
XSRENP023AIBRD Nepal Extended Biogas Program Public 7.85 0.65
ABC Business Models for Off-Grid Energy Acce .
PSRENP504A*IBRD Nepal Nepal Public 8.00 0.30
XSRETZ027AAFDB Tanzania Geothermal Development Public 25.00 0.25 0.20 Oct-14
XSRETZ028AIBRD Tanzania Renewable Energy for Rural Electrification Public 20.05 0.21 0.21 Dec-14
TOTAL 363.18 6.58 3.51

* Private Sector Set Aside Project
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