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PROPOSED DECISION 

The PPCR Sub-Committee reviewed document, PPCR/SC.16/3, PPCR Semi-Annual Operational 

Report, and welcomes the progress that has been made in advancing the work of the PPCR in the 

pilot countries.  
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I.  INTRODUCTION 

1. This semi-annual operational report provides an update on the status of investments and 

related activities under endorsed investment plans of the Pilot Program for Climate Resilience 

(PPCR) for the period from October 1 to December 31, 2014. 

 

2. The reporting period has been adjusted to reflect a biennial reporting framework. The 

Semi-Annual Reports will report on project approvals as of end December for the first semi-

annual reporting and as of end June for the second one. The shortened reporting period for the 

current Semi-Annual Report is an effort to avoid double counting for project approvals, as the 

last report covered the period from April 1-September 30, 2014. 

II.  STRATEGIC ISSUES IN THE PPCR 

3. As the implementation of the PPCR investment plans progresses, a number of strategic 

issues are emerging. For the current reporting period, the following have been identified which 

are further discussed herein: 

a) Expansion of the PPCR to new pilot countries; 

b) Private sector engagement in the PPCR; 

c) Progress and challenges in project delivery, including resource requirements 

and potential shortfalls; 

d) Update on monitoring and reporting; and 

e) Update on knowledge management.  

Expansion  

4. At its last November 2014 meeting, the PPCR Sub-Committee reviewed document 

PPCR/SC.15/7, Criteria and Process for Selecting New Pilot Countries under the Pilot Program 

for Climate Resilience
1
, and agreed that the CIF Administrative Unit (AU) should invite 

countries eligible for PPCR funding to submit an expression of interest in participating in the 

PPCR. The PPCR Design Document
2 

further provides that priority will be given to highly 

vulnerable least developed countries eligible for MDB concessional funds, including the small 

island developing states among them.  

 

5. Three weighted criteria were proposed for selecting new PPCR pilot countries. These 

selection criteria aimed at ensuring that new pilot countries’ resilience to climate vulnerability, 

supportive regulatory structures and institutions and the development of the private sector, and 

potential for timely mobilization, while maintaining a balanced geographic distribution of pilot 

countries. The criteria, as approved by the PPCR sub-Committee, are: 

                                                           
1https://www.climateinvestmentfunds.org/cif/sites/climateinvestmentfunds.org/files/PPCR_15_7_Criteria_and_process_for_selec

ting_new_pilot_countries_under_the_PPCR.pdf 
2https://www.climateinvestmentfunds.org/cif/sites/climateinvestmentfunds.org/files/PPCR_design_Document_final.pdf 
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a) Vulnerability to climate risks and hazards (weight: 40%) 

b) Enabling environment (weight: 30%) 

c) Potential capacity for implementation (weight: 30%).   

6. The CIF AU invited countries eligible to the PPCR to submit expressions of interest in 

accordance with these criteria. A total of 34 countries submitted expressions of interest, 

including 17 from the Africa region, 6 from Asia-Pacific; 2 from Europe and Central Asia; 1 

from the Mediterranean and North Africa; and 8 from Latin America and the Caribbean. An 

Expert Group was established to assess the expressions of interest submitted.  The Expert Group 

noted that the robust quality of the expressions of interest reflects strong interest among eligible 

countries to participate in the PPCR. These submissions also underline a strong demand for 

financing for adaptation activities, in particular from the PPCR. The Expert Group prepared a 

report with its recommendations, PPCR/SC.16/4, Report of the Expert Group to the PPCR Sub-

Committee on Selection of New Pilot Countries, to be presented to the Sub-Committee. 

Private sector engagement  

7. After the first two rounds of the private sector set-aside, the PPCR currently has 12 

endorsed and active concepts supported by the mechanism. A total of USD 75.35 million in 

PPCR near-zero interest credit resources have been allocated for these projects. Two projects, 

Enhancing the Climate Resilience of the Energy Sector (EBRD, Tajikistan) and Small Business 

Climate Resilience Financing Facility (EBRD, Tajikistan) have received sub-committee funding 

approval totaling USD 15 million.  The project Enhancing the Climate Resilience of the Energy 

Sector (EBRD, Tajikistan) has also received MDB board approval. Based on the recent updates 

from the MDBs, 3 concepts totaling USD 20.75 million are expected to come for Sub-Committee 

funding approval before the end of FY15. This would leave 7 remaining concepts for a total of 

USD 39.6 million to be approved in FY16. 

 

8. During its November 2014 meeting, the PPCR Sub-Committee approved document 

Procedures for an Expanded PPCR Set-Aside to Incentivize Innovative Private Sector 

Investments in Climate Resilience and Adaptation
3
 with a new round of set-aside funding of a 

minimum USD 50 million. Also, the Sub-Committee reviewed document 

SCF/TFC.13/Inf.5_rev_1, A Review of the Private Sector Set-Asides of the Strategic Climate 

Funds
4
 and document PPCR/SC.15/5, Recommendations Based on the Assessment of the SCF 

Private Sector Set-Asides
5
.  

 

 

                                                           
3https://www.climateinvestmentfunds.org/cif/sites/climateinvestmentfunds.org/files/Procedures_for_an_Expanded_PPCR_Set_A

side_to_Incentivize_Innovative_Private_Sector_Investments_in_Climate_Resilience_and_Adaptation_January2015.pdf 
4 https://www.climateinvestmentfunds.org/cif/sites/climateinvestmentfunds.org/files/CTF-SCF-

13_Inf_5_Rev_1_A%20Review_of_the_Private_Sector_set_aside_SCF_NoCrossRef_12%2016%202014.pdf 
5https://www.climateinvestmentfunds.org/cif/sites/climateinvestmentfunds.org/files/PPCR_15_5_Recommendations_based_on_t

he_Assessment_of_the_SCF_Private_Sector_Set_Asides..pdf 
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9. The MDBs continue to assess market opportunities and develop a deal flow of projects in 

the existing eligible markets under this last round of PPCR set-aside. Simultaneously, they have 

been reviewing and monitoring results jointly with the CIF AU and exploring optimum scenarios 

under which the CIF could capture the lessons learned from the Strategic Climate Fund (SCF) 

set-aside processes and its review and the Dedicated Private Sector Programs (DPSP) under the 

Clean Technology Fund (CTF). From the review and from the MDBs’ experience in developing 

private sector adaptation projects and programs, it has become apparent that to achieve a larger 

scale of private sector financing in SCF countries, it is necessary to provide funding at scale and 

with flexibility, leverage synergies across the SCF countries and programs (adaptation, 

mitigation and forests), and improve funding procedures to align them with the modus operandi 

of the private sector and to respond adequately to markets. 

 

10. In that context, the CIF AU and the multilateral development banks (MDBs) have 

proposed a Strategic Climate Fund (SCF) Private Sector Facility for consideration by the SCF 

Trust Fund Committee and by each SCF program’s Sub-Committee (SCF/TFC.11/3, The SCF 

Private Sector Facility) to enable a robust pipeline of innovative private sector projects and 

programs across the SCF.  Its structure will follow a first come, first serve approach and will 

open eligibility to more countries. The Facility will also benefit from economies of scale and 

improved process efficiency through one pool of fungible money and a single facility avoiding 

separate program calls for proposals. 

Progress and challenges in project delivery including resource requirements and potential 

shortfalls   

11. At the November 2014 meeting, projections by the Trustee of available commitment 

authority against the current pipeline of projects and programs to be submitted for the PPCR 

funding in FY15 and FY16 indicated that by April 2015, there would be a deficit in terms of 

available PPCR commitment authority of USD 20.5 million.  

 

12. Due to the recent contribution from the United Kingdom at the last November 2014 

meeting, there will be enough funding for projects and programs until the end of FY15. For 

FY16, Nepal and Papua New Guinea, through the MDBs, have expressed their interests in 

accessing the currently unutilized funding allocation. By end of FY16, there will be a shortfall of 

USD 26.80 million. This shortfall may be addressed once reserve funds in the amount of USD 

62.03 million set aside by the Trustee for managing currency exchange risks are released, 

investment income is increased, and/or exchange rate losses are recovered. 
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Table 1: Net Available PPCR Commitment Authority for FY 15 onwards  

(as of December 31, 2014) 

  Projected 

contribution 

receipts 

Project 

allocations 

 Running 

balance, 

donor 

contributions  

Resources balance as of December 2014                198.95  

FY 2015 Jan              25.00  8.80             215.15  

  Feb   -               215.15  

  Mar              44.96  52.68             207.43  

  Apr   60.78             146.65  

  May   20.00             126.65  

  Jun   67.34               59.31  

  MPIS   5.25               54.06  

      

FY 2016 Jul   27.70               26.36  

  Aug   -                 26.36  

  Sep   -                 26.36  

  Oct   9.50               16.86  

  Nov   9.80                 7.06  

  Dec              22.44  -                 29.50  

  Jan   -                 29.50  

  Feb   -                 29.50  

  Mar   -                 29.50  

  Apr   -                 29.50  

  May   -                 29.50  

  Jun   28.85                 0.65  

  MPIS   0.40                 0.25  

  Funding for 

Allocation* 

  24.35             (24.10) 

  MPIS   2.70             (26.80) 

*Unutilized allocation for Nepal-USD19.35M; PNG additional funding-$5M.  
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Monitoring and reporting  

 

13. At the November 2014 Sub-Committee meeting, the CIF AU presented 

PPCR/SC.15/Inf.4 2014 PPCR Results Report
6
 that covered the reporting period from April 2013 

to March 2014. The next PPCR Results Report will be presented at the November 2015 Sub-

Committee meeting in order to follow the same calendar year of the pipeline reporting period. 

Country data collection period is from January 1 to December 31 2014 and submission to the 

CIF AU will be by June 2015. The CIF AU will analyze the data received from July to October 

2015 and submit to the Sub-Committee for reporting in November 2015. With this, there will 

only be one reporting period per calendar year.     

 

14. The CIF AU has been working with the MDBs to assess whether and which PPCR 

countries need additional support for monitoring and reporting. After several consultations, two 

countries, Jamaica and Tonga, have requested support on how to improve their data gathering 

and results analysis. The CIF AU plans to provide training workshops in Haiti, Jamaica and 

Tonga and invite some of the other PPCR Caribbean and Pacific countries to participate.   

Knowledge management 

15. Representatives from seven of the PPCR countries (Saint Lucia, Mozambique, Haiti, 

Zambia, Niger, Tajikistan and Yemen) joined climate scientists and modelers, climate services 

providers and users, and decision- makers from around the world at the fourth annual 

International Conference on Climate Services (ICCS4
7
) in Montevideo, Uruguay on December 

10-12, 2014.  They shared their diverse experiences, learned from expert guests, and explored the 

best use of climate information and services for better, climate-aware decision making. ICCS4 

provided a solid platform for creating lasting relationships among participants, tightening 

networks for climate service practitioners and decision-makers, and strengthening cooperation 

and knowledge sharing among practitioners and policy makers. It also helped PPCR pilot 

countries to learn from experiences outside and within the CIF.  

 

16. The next PPCR pilot countries meeting will be held between July 20 and 22, 2015 and 

will be hosted by the European Space Agency at their Centre for Earth Mapping in Frascati, 

Italy. With a view to promoting more substantive, targeted dialogue among PPCR countries and 

key external stakeholders, this meeting will explore key themes that are of importance to 

countries’ current stage of development and the future of the PPCR, including private sector 

engagement and the integration of science into resilience planning.  
 

 

 

                                                           
6https://www.climateinvestmentfunds.org/cif/sites/climateinvestmentfunds.org/files/PPCR_15_Inf_4_2014_PPCR_Results_Repo

rt..pdf 
7 Hosted by the Uruguayan Ministry of Agriculture, Livestock and Fisheries, with support from the World Bank and the Climate 

Change Agriculture & Food Security (CCAFS) theme of the Consultative Group on International Agricultural Research (CGIAR 



9 

 
 

 

17. The CIF is organizing a CIF-MDB-UNESCO event in the margins of the annual PPCR 

pilot countries meeting. The date and venue will ensure all relevant CIF and MDB stakeholders 

can attend and will minimize costs. This event links to UNESCO’s International Scientific 

Conference in Paris in July, which brings together leading scientists and academics in the build-

up to the COP in Paris. It also expands on the technical and scientific sessions of the preceding 

pilot countries meeting. The event has five main objectives: (i) to introduce the CIF to non-

traditional audiences, particularly as the call for climate action builds towards the Paris COP; (ii) 

to bring learning, experience and networks of the science and climate communities to the CIF; 

(iii) to provide an opportunity for the CIF and MDBs to share their experience in hydro 

meteorological (hydromet) and climate services with an academic audience; (iv) to begin an 

ongoing conversation around shared learning, analysis and potential partnerships; and (v) for 

country teams to benefit from the latest insights from science and academia.  

III.  STATUS OF THE PPCR  

18. The pledge volume to the PPCR is USD 1,211.4 million
8
. The PPCR Sub-Committee has 

approved USD 808.33 million (75% of PPCR funding) for a total of 47 projects and programs. 

The MDBs have approved USD 777.13 million (72% of PPCR funding) for a total of 44 projects 

and programs.  

 

19. Strategic plans for climate resilience (SPCR) plans for all nine pilot counties and the two 

regional programs, including the nine countries under the regional programs, have been 

endorsed. The call for proposals under the PPCR private sector set-aside in 2013 resulted in 12 

endorsed concept notes which will further enhance private sector engagement in climate 

resilience activities. 

Update since last semi-annual report 

20. During this reporting period, October 1 to December 31, 2014, the PPCR Sub-Committee 

approved PPCR funding for one project totaling USD 10.00 million.  

 

a) Cambodia: Flood-resilient Infrastructure Development in Sisopohon, Siem Reap, 

Kampong Thom, Battambang, Pursat and Kampong Cham (ADB, USD 10 

million); 

 

21. After the reporting period, two projects were approved by the Sub-Committee for a total 

of USD 13.80 million:  

a) Grenada: Additional Financing to the Regional Disaster Vulnerability Reduction 

Project  (IBRD, USD 8.80 million); and  

 

b) Haiti: Strengthening Hydromet Services (IBRD, USD 5 million)  

                                                           
8 Currency exchange rate as of September 30, 2014 



10 

 
 

 

IV.  PPCR PORTFOLIO OVERVIEW AND ANALYSIS  

 

Portfolio overview by milestones 

22. Table 2 provides an overview of the PPCR portfolio in terms of approvals throughout the 

CIF project cycle. The portfolio contains a total of 75 projects and programs: 

a) 63 projects and programs agreed in the endorsed investment plans 

 

b) 12 projects supported under the PPCR private sector set-aside 

 

Table 2: Overview of PPCR Portfolio 

 

 Endorsed 

investment 

plans (20) 

Endorsed 

PSSA 

concepts 

Total 

endorsed 

Approved 

PPCR 

funding 

MDB 

approved 

Disbursement 

as of 

December 

2014 

USD 

Million 

1,034.4 75.0 1,109.7 808.3 777.1 90.7 

Number 

of projects 

and 

programs 

63 12 75 47 44 - 

 

Tracking project delivery 

23. Of the 28 projects in the PPCR pipeline being prepared for PPCR funding approval by 

the Sub-Committee, 9 projects have been in the pipeline for more than 24 months, 7 have been in 

the pipeline for more than 18 months and 7 projects for less than 18 months during the reporting 

period. For 5 projects, MDBs did not provide an estimate of when they would seek PPCR 

funding approval. Table 4 provides an overview of the status of projects and programs in 

preparation for PPCR funding approval. 
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Table 4: Status of Projects and Programs in Preparation for PPCR Funding Approval 

 

 18 months or 

less after IP 

endorsement 

18 - 24 months 

after IP 

endorsement 

24 months or 

more after IP 

endorsement 

No data 

provided 

Number of 

projects and 

programs 

7 7 9 5 

PPCR resources 

(USD millions)  

45.50 36.65 153.81 16.44 

24. Out of the 9 projects that are delayed, 4 were recently submitted for Sub-Committee 

approval. The reasons for the delays are presented below:  

a) Bolivia: Climate Resilience Program for the Water and Sanitation Systems of the 

Metropolitan Areas of La Paz and El Alto (IDB, USD 44.5 million): Public 

consultation with local communities to socialize project final designs, as 

mandated by IDB’s environmental and social safeguard, has yet to be completed.  

 

b) Cambodia: Climate Resilience of Rural in Infrastructure in Kampong Cham 

province as part of the Rural Road Improvement project (ADB, USD 16.0 

million): Baseline project was approved in August 2014 and process for 

recruitment has just begun.   

 

c) Papua New Guinea: Building Climate Resilience in Papua New Guinea (ADB, 

USD 25.0 million): More processing time is required for additional resources to 

prepare a new feasibility study and associated safeguards for inclusion of the 

provincial government wharf.  

 

d) Yemen: Climate Resilience of Coastal Communities (IBRD, USD 19.0 million) 

and Climate Resilience in Rural Communities (IBRD, USD 20.0 million): Due to 

security situation and travel restriction. 

 

e) Caribbean – Regional Track: Investment Proposal for the Caribbean Regional 

SPCR (IDB, USD 10.6 million): IDBs quality and risk review was just completed 

and the necessary adjustments are being made. 

 

f) Mozambique: Developing Community Climate Resilience through Private Sector 

Engagement in Forest Management, Sustainable Timber harvesting and/or 

tourism, Options include forest areas in Niaasa, Gorongosa and Central 

Mozambique (IFC, USD 5.50 million): Still engaging with potential client to 

develop and implement an advisory program. 
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g) Jamaica: Improving Climate Data and Information Management (IBRD, USD 

7.10 million): A rigorous economic analysis of hydromet investments was 

undertaken to inform project designs. 

 

h) South Pacific – Regional Track: Pacific Resilience Program (IBRD, USD 6.11 

million): Pre-appraisal mission was just carried out in November-December 2014 

to work with the regional countries governments and the other Pacific islands for 

broader consultations. 

 

Project funding approval: FY15 and FY16 outlook 

25. The forecast for the remainder of FY15 is that a total of 16 projects and programs will be 

submitted for PPCR Sub-Committee funding approval totaling USD 200.30 million. Under the 

private sector set-aside, five additional concepts totaling USD 36.75 million are expected to 

come for Sub-Committee funding approval before the end of FY15. 

 

26. By the end of FY15, an estimated total of 19 projects and programs with USD 236.2 

million will be approved by the Sub-Committee, including the five concepts under the private 

sector set-aside.  

 

27. For FY16, the projected project approval is USD 52.25 million for 7 projects under 

endorsed SPCRs and USD 23.6 million for 5 projects under the private sector set-asides. In total, 

12 projects and programs amounting to USD 75.85 million will be submitted to the PPCR Sub-

Committee for funding approval.  

Portfolio breakdown analysis 

Portfolio by pilot country 

28. Table 5 provides information on the indicative allocation of PPCR funding by pilot at the 

time of SPCR endorsement and the funding which has been approved by the Sub-Committee.  
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Table 5: Indicative Allocation of PPCR Funding and Approvals by SPCRs  

as of December 2014 (USD Millions) 

PPCR pilot SPCR 

endorsement 

date 

24 month 

benchmark
9
 

Total 

allocation  

Funding 

Approvals  

% Funding 

Approval 

Bangladesh Nov-10 Nov-12 110 99.93 91% 

Bolivia Nov-11 Nov-13 115 48 42% 

Cambodia Jun-11 Jun-13 100.96 54.56 54% 

Mozambique Jun-11 Jun-13 102 80.43 79% 

Nepal Jun-11 Jun-13 71.6 71.6 100% 

Niger Nov-10 Nov-12 110.40 100.40 91% 

Tajikistan Nov-10 Nov-12 72.75 65.75 90% 

Yemen Apr-12 Apr-14 58 19.40 33% 

Zambia Jun-11 Jun-13 91 76.41 84% 

Dominica Nov-12 Apr-14 21 21 100% 

Grenada Apr-11 Apr-13 25 16.20 65% 

Haiti May-13 May-15 28 8 29% 

Jamaica Nov-11 Nov-13 35.75 18.40 51% 

Saint Lucia Jun-11 Jun-13 33.1 27 82% 

St. Vincent 

& The 

Grenadines 

Apr-11 Apr-13 15 15 100% 

Caribbean - 

Regional 

Track 

Apr-12 Apr-14 10.6 0.21 2% 

Papua New 

Guinea 

Nov-12 Nov-14 25 0.75 3% 

Samoa Apr-11 Apr-13 30 29.89 100% 

Tonga Apr-12 Apr-14 20 20 100% 

Pacific - 

Regional 

Track 

Apr-12 Apr-14 10 4.21 42% 

29. 14 out of the 20 PPCR pilots have received PPCR funding approval for more than 50% of 

the indicative funding allocation endorsed by the PPCR Sub-Committee. In addition, 8 out of 20 

pilots have had over 90% of their funding approved.  

 

 

                                                           
9 Benchmarks established according to SCF Policy on Pipeline Management. 
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30. There are 6 PPCR programs which have a PPCR funding approval rate below 50%:  

Bolivia, Yemen, Haiti, Papua New Guinea and the regional tracks for the Caribbean and Pacific 

programs. The Caribbean and Pacific programs were recently submitted to the Sub-Committee 

for funding approval. 

 

Portfolio by sectoral focus 

 

31. Figure 1 provides information on the use of endorsed PPCR resources by sectoral focus. 

It shows that about 91% of resources for PPCR investments are allocated for agriculture and 

landscape management, climate information systems and disaster risk management, enabling 

environment, infrastructure, and water resources development. A significant portion of this 

allocated funding (26%) is for agriculture and landscape management. The remaining 9% of 

PPCR resources is allocated to coastal zone management and urban development.   

 

Figure 1: Indicative Allocation of PPCR Funding and Approvals by Sectoral Focus 

(USD Million) 
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Portfolio by region 

32. Figure 2 shows the PPCR funding distribution across regions. Africa and Asia share the 

most allocation for regional funding. Asia has the highest committee approval rate with 81%. 

Africa is at 77%, LAC at 54%, and ECA at 97% representing only one country, Tajikistan. The 

two regional pilot countries have encountered challenges with preparing projects and programs 

for funding approval; hence the approval rate of PPCR funding remains low.  

 

Figure 2: Indicative Allocation of PPCR Funding and Approvals by Region 

(USD Million) 

 

 
 

Portfolio by MDB 

33. Endorsed funding for the PPCR broken down by the respective MDB is represented in 

Figure 3.  
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Figure 3: Indicative Allocation of PPCR Funding and Approvals by MDB 

(USD Million) 

 

 
 

34. EBRD has 100% approved funding, while AfDB is at 91%, IBRD at 84%, ADB at 81%, 

IFC at 25%, and IDB at 17%. On April 1, 2015, USD 10 million was approved in Bangladesh 

through IFC.  

 

Portfolio by public/private sector 

35. Figure 4 provides a breakdown of PPCR funding allocation for public and private sector 

projects and programs in the PPCR portfolio disaggregated by mechanism (investment plan or 

PPCR private sector set-aside).  

 

36. Of the 75  projects and programs currently in the PPCR portfolio, 22 are providing 

funding to private sector clients and 53 are public sector operations. The PPCR private sector set-

aside mechanism succeeded in increasing the number of private sector investments in the PPCR 

portfolio from 10 to 22, contributing to a more balanced distribution. 
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37. Of the 47 projects and programs that have received PPCR funding approval by the Sub-

Committee, 6 are private sector operations, and 41 are public sector investments.  

Figure 4: Distribution of Approvals between Public and Private Sector Operation  

(USD Million)  

 

 

Co-financing summary 

38. Figure 5 summarizes the co-financing figures in the PPCR disaggregated by source. A 

detailed breakdown of co-financing on a country and project/program basis can be found in 

document PPCR/SC.16/Inf.3, PPCR Pilot Country and Regional Portfolios.   

 

39. The projected cofinancing ratio at the time of the endorsement of the PPCR investment 

plans was 1: 1.4. The ratio of total PPCR funding to co-financing based on the most updated 

information available for MDB approved projects is 1:1.4. 
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Figure 5: Projected PPCR Financing Breakdown by Source (USD Million) 

 

 

40. In addition to pilot country governments and MDBs, major co-financing partners include: 

Bill and Melinda Gates Foundation, Global Facility for Disaster Risk Reduction, Global 

Agriculture and Food Security Program, Global Environment Facility, and bilateral partners 

from Australia, Korea, Norway and the United Kingdom. 

 

41. It is apparent that the largest co-financing partner for PPCR projects and programs are the 

MDBs. The projected co-financing by MDBs is USD 940.69 million or 64% of the total 

projected co-financing of USD 1,473.51 million. This is consistent with the mandate of the CIF 

to build on existing or planned MDB operations and to use CIF resources to further enhance 

these operations in a way that they go above and beyond the business-as-usual (principle of 

“additionality”).  

 

42. Table 6 provides information on total PPCR funding, total co-financing and the average 

co-financing ratio by thematic category. 
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Table 6: Total Co-financing and Co-financing Ratio by Thematic Category 

Project category PPCR 

funding 

Co-financing Average 

ratio 

Agriculture and landscape management 281.54 296.58 1.05 

Climate information systems and disaster risk 

management  

185.60 70.2 0.38 

Coastal zone management 73.08 451.5 6.18 

Enabling environment (including capacity 

development, policy and regulatory work)   

155.54 92.05 0.59 

Infrastructure 174.01 618.5 3.55 

Urban development 21.50 40 1.86 

Water resources management  193.21 164.1 0.85 

Total 1,084.48 1,732.93 1.60 

43. The ranges of co-financing ratios across projects within each sector vary depending on 

the sector and type of investment. Most projects focusing on the enabling environment and 

building climate information systems are stand-alone operations that do not attract much co-

financing due to the nature of the investment. Coastal zone management and infrastructure 

operations are able to leverage more co-financing as more partners are able to collaborate and 

contribute to the investments.  

Actual and projected disbursements 

44. Disbursements for the PPCR have grown by 50 percent between June 30 and December 

31, 2014, from USD 60.7 million to USD 90.7 million.  This growth was driven mostly by 

disbursements to projects in Bangladesh (USD 8.1 million) and Niger (USD 7.8 million). See 

information document, CIF Disbursement Report, for further information.  
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Table 7: Disbursements by Country as of December 31, 2014  

(US D Million) 

COUNTRY Approved 

by SC 

Approved 

by MDB 

Actual 

cumulative 

disbursement as 

of December 31, 

2014 

Actual cumulative 

disbursement as of 

June 30, 2014 

Bangladesh 99.9 99.7 10.1 2 

Bolivia 49.5 4 2.7 2 

Cambodia 73.9 73.9 6.4 4.2 

Caribbean 0.4 0.4 0.4 0.4 

Dominica 21.2 21.2 0.2 0.2 

Grenada 16.5 16.5 4.1 3.7 

Haiti 8.5 8.5 0.3 0.3 

Jamaica 18.9 18.9 0.8 0.7 

Mozambique 81.3 65.6 5.2 3.6 

Nepal 71.8 65.7 12.8 11.2 

Niger 100.4 100.4 21.5 13.7 

Pacific Region 4.1 4.1 0.8 0.5 

Papua New 

Guinea 

1.2 1.2 0.9 0.8 

Samoa 30.3 30.3 2.4 1.4 

St. Lucia 27.3 27.3 0.3 0.3 

St. Vincent and 

the Grenadines 

15.3 15.3 2.2 1.3 

Tajikistan 72.2 46.2 7 4.1 

Tonga 20.1 20.1 0.9 0.8 

Yemen 20.5 20.5 2.8 2.6 

Zambia 77.8 77.8 8.7 6.8 

Total 811.2 717.5 90.7 60.7
10

 

 

 

                                                           
10 Based on Trustee’s Disbursement Report of Dec 2014. 
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ANNEX 1: SCHEDULED SUBMISSIONS OF PROJECTS AND PROGRAMS FOR PPCR FUNDING 

APPROVAL FOR JANUARY TO JUNE 2015 
 

 
Country 

Project title MDB Public/ 

Private 

Grant Concessional 

loan 

PPCR 

funding 

Q3       

Bangladesh Promoting Climate Resilient 

Agriculture and Food Security 

IFC Private - 10.00 10.00 

Cambodia Climate resilience of rural 

infrastructure in Kampong Cham 

province as part of Rural Roads 

Improvement Project (RRIP-II) 

ADB Public 9.00 7.00 16.00 

Cambodia - 

PSSA 

Rainwater Harvesting and Drip 

Irrigation for High-Value Crop 

Production  

ADB Private - 5.00 5.00 

Caribbean 

Regional 

Track 

Investment Proposal for the Caribbean 

Regional SPCR 

IDB Public 10.39 - 10.39 

Caribbean-

Grenada 

Additional Financing to the Regional 

Disaster Vulnerability Reduction 

Projects 

IBRD Public 5.00 3.80 8.80 

Caribbean-

Haiti 

Strengthening Hydromet Services IBRD Public 5.00 - 5.00 

South Pacific- 

Regional 

Track 

Pacific Resilience Program  IBRD Public 5.79 - 5.79 

Q4       

Bolivia Climate Resilience Program for the 

Water and Sanitation Systems of the 

Metropolitan Areas of La Paz and El 

Alto 

IDB Public 42.50 - 44.50 

Bolivia -PSSA Financial Risk Management for 

Climate Resilience in the Agriculture 

Sector 

IDB Private - 10.00 10.00 

Cambodia Component 4- Cluster Technical 

Assistance: Mainstreaming Climate 

Resilience into Development Planning 

of Key Vulnerable Sectors 

ADB Public 3.00 - 3.00 

Cambodia - 

PSSA 

Integrated Climate-Resilient Rice 

Value Chain Community Project  

ADB Private - 5.00 5.00 

Caribbean-

Haiti 

Climate Proofing of Agriculture in the 

Centre-Artibonite Loop 

IDB Public 4.50 - 4.50 

Caribbean-

Jamaica 

Improving Climate Data and 

Information Management 

IBRD Public 6.80 - 6.80 

Haiti DRM Reconstruction – Additional 

Funding 

IBRD Public 7.00 - 7.00 

Jamaica - 

PSSA 

Financing water adaptation in 

Jamaica’s new urban housing sector 

IDB Private - 5.75 5.75 
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Mozambique Developing Community Climate 

Resilience Through Private Sector 

Engagement in Forest Management, 

Sustainable Timber harvesting and/or 

tourism.  Options include forest areas 

in Niassa, Gorongosa and central 

Mozambique 

IFC Private 0.23 5.00 5.23 

Mozambique- 

PSSA 

Lurio Green Resources Forestry 

Projects 

AfDB Private - 11.00 11.00 

South Pacific-

Papua New 

Guinea 

Building Climate Resilience  ADB Public 24.25 - 24.25 

Tajikistan Additional Financing to the 

Environmental Land Management and 

Rural Livelihoods 

IBRD Public 2.00 - 2.00 

Yemen Climate Resilience of Coastal 

Communities 

IBRD Public 20.00 - 20.00 

Zambia Private Sector Support to Climate 

Resilience-Advisory Component 

IFC Private 1.09 - 1.09 

 


