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SREP COUNTRY PORTFOLIOS 



SCALING UP RENEWABLE ENERGY PROGRAM– COUNTRY PORTFOLIO 

 

1- As a supplement to the semi-annual report, the country portfolio provides project information and status for each of the 
countries supported by SREP. Each portfolio offers a snapshot of the overall endorsed funding, approvals and co-financing 
accompanied with a detailed list of projects and other relevant data. It also includes the latest status on the project’s preparation for 
submission and current stage of development.  
 
2- Project details are as of 31 December 2015. However, committee submissions and approvals from January-March 2016 are 
already reflected in the summary in order to provide the most recent information on project movements. The status pertaining to 
program delays, implementation progress and important milestones is likewise updated as of end March 2016. 
 

 

 

 

 

 

 



Investment Plan 40.0
Endorsement Date Jun-14 11.0
No. of Projects 4 27%

112.6           
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Geothermal Exploratory Drilling 
Project (GEDP)

IBRD Public 8.9 Approved Approved 8.6                     100.0                 -                     -                     -                     Project progressing well at early stages of implementation. Drilling of slim 
well(s) will be completed in early June 2016.

ID - XSREAM034A                    Total Cofinancing 108.6                

Development of Utility-Scale Solar PV IBRD Public 10.9 2.5                     -                     10.0                   -                     -                     Under preparation.

*Grant for project preparation in the amount of $1.85M was transferred from 
XSREAM036A project

ID - XSREAM035A                    Total Cofinancing 12.5                   

Development of Geothermal Heat 
Pumps and Solar Water Heaters

EBRD Private 3.0 -                     9.0                     -                     -                     -                     Project preparation underway. 

ID - PSREAM039A                    Total Cofinancing 9.0                     

Development of Utility-Scale Solar PV ADB Public 17.0 5.0                     63.5                   20.0                   -                     -                     World Bank leading the project and is currently implementing their PP TA. 
Schedule depends on the schedule, progress, results and findings of the WB 
PPTA.

ADB has programmed this project for approval in 2017 with a small PPTA later 
this year.

ID - XSREAM036A                    Total Cofinancing 88.5                   

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Armenia Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 75.0
Endorsement Date Nov-15 2.2
No. of Projects 5 3%

-               
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Grid Connected Renewables: 
Investment in Utility-scale solar, 
wind and rooftop solar (including 
resources assessment)

IBRD Public 29.0 49.2                   100.0                 200.0                 -                     -                     Under preparation. 

ID - XSREBD061A                    Total Cofinancing 349.2                

Grid Connected Renewables: 
Investment in Utility-scale solar, 
wind and rooftop solar (including 
technical assistance)

IFC Private 15.5 20.3                   90.0                   30.0                   -                     -                     

ID - PSREBD062A                    Total Cofinancing 140.3                

Off-Grid Solar PV-Mini Grids ADB Public 6.0 18.8                   -                     120.0                 -                     -                     Project preparatory TA concept paper is being prepared and has been 
circulated for interdep review

ID - XSREBD063A                    Total Cofinancing 138.8                

Off-Grid Solar PV-Solar Irrigation ADB Public 24.0 6.6                     -                     20.0                   -                     -                     Project preparatory TA concept paper is being prepared and has been 
circulated for interdep review

ID - XSREBD064A                    Total Cofinancing 26.6                   

Development Support to Waste-To-
Energy

IBRD Public 0.3 -                     -                     -                     -                     -                     Under preparation. 

ID - XSREBD065A                    Total Cofinancing -                     

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Bangladesh Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 50.0
Endorsement Date Mar-12 29.7
No. of Projects 4 59%

445.6           
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Geothermal Sector Development 
Project (GSDP)

IBRD Public 24.5 Approved Approved 12.0                   -                     178.5                 -                     113.5                 Slow progress with implementation activities.  Successfully drilled two wells in 
Aluto. Testing is ongoing at wells to confirm steam. Strengthening of PIU is 
ongoing. 

ID - XSREET001A                    Total Cofinancing 304.0                

Geothermal Sector Strategy and 
Regulations

IFC Private 1.5 Approved Approved 0.5                     -                     -                     -                     -                     Under implementation: The geothermal strategy report was delivered to the 
government, the second phase of the project was started. The government has 
moved ahead with the design of the new public sector institution that will lead 
the development of the sector and has also proceeded with the drafting of the 
primary legislation (law).

ID - PSREET003A                    Total Cofinancing 0.5                     

Assela Wind Farm Project AfDB Public 20.0 40.0                   -                     140.0                 -                     50.0                   Delays due to PPG implementation: Feasibility studies are still ongoing 
(expected to end 31.12.2016). The PPG has experienced delays in first 
disbursement because of the restructuring of the Power Company EEPCo which 
caused delays in the procurement process mainly at evaluation, contract 
negotiations and contract award stages. In the AfDB pipeline for approval in Q1-
2017

ID - XSREET004A                    Total Cofinancing 230.0                

Lighting Ethiopia IFC Private 2.0 Approved Approved -                     0.7                     -                     -                     -                     Under implementation: Building consensus in government agencies on the 
need to reform the regulation of the off-grid solar sector, developing training 
programs, building relationships with key stakeholders.

ID - PSREET005A                    Total Cofinancing 0.7                     

Clean Energy SMEs Capacity Building 
and Investment Facility

IFC Private 2.0 -                     -                     4.0                     -                     4.0                     

ID - PSREET005B                    Total Cofinancing 8.0                     

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Ethiopia Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 40.0
Endorsement Date May-15 1.5
No. of Projects 3 4%

186.0           
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

RE Mini-Grids and Stand Alone Solar 
PV Systems

AFDB Public 17.5 8.0                     18.5                   27.0                   -                     12.0                   The SREP Ghana IP needs to obtain Cabinet approval for the IP prior to the 
implementation. PPG yet to be implemented in 2016 . Expected AfDB approval 
Q-2 2017

ID - XSREGH044A                    Total Cofinancing 65.5                   

Solar PV Based Net Metering with 
Battery Storage

AFDB Public 12.5 8.0                     45.5                   15.0                   -                     12.0                   The SREP Ghana IP needs to obtain Cabinet approval for the IP prior to the 
implementation. PPG yet to be implemented in 2016 . Expected AfDB approval 
Q-2 2017

ID - XSREGH045A                    Total Cofinancing 80.5                   

Utility-scale Solar PV/Wind Power 
Generation

IFC Private 10.0 -                     20.0                   20.0                   -                     -                     Pipeline of projects is under preparation

ID - PSREGH046A                    Total Cofinancing 40.0                   

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Ghana Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 30.0
Endorsement Date May-15 0.0
No. of Projects 4 0%

105.0           
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Renewable Energy and Access for All IBRD Public 13.0 -                     16.0                   6.0                     -                     -                     Under preparation. 

ID - XSREHT047A                    Total Cofinancing 22.0                   

RE for the Port-Au-Prince 
Metropolitan Area

IFC Private 2.0 -                     -                     -                     -                     -                     

ID - PSREHT048A                    Total Cofinancing -                     

Off-Grid Electricity Services for 
productive, Social and Household 
Uses Project

IFC Private 7.0 -                     -                     15.0                   -                     -                     

ID - PSREHT049A                    Total Cofinancing 15.0                   

Renewable Energy for the 
Metropolitan Area

IBRD Public 8.0 -                     60.0                   8.0                     -                     -                     Under preparation. 

ID - XSREHT050A                    Total Cofinancing 68.0                   

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Haiti Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 30.0
Endorsement Date Nov-11 11.1
No. of Projects 6 37%

588.6           
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Strengthening the Renewable Energy 
Policy and Regulatory Framework 
Program (FOMPIER), Part I

IDB Public 0.9 Approved Approved 0.1                     -                     -                     -                     -                     The technical cooperation is currently being redesgned, taking into account the 
changes in the legal system due to the implementation of the Power Sector 
Framework Law. It will support the preparation and implementation of new 
regulation in accordance with the new Law. It will also support the government 
in its effort to continue increasing the share of renewable energy considering 
the wind and solar capacity that has already been achieved.

ID - XSREHN006A                    Total Cofinancing 0.1                     

Grid-Connected RE Development 
Support(ADERC)-Transmission

IDB Public 4.5 2.5                     -                     50.0                   -                     -                     The geographical scope of the project is currently being reviewed. Approval is 
scheduled for October 2016

ID - XSREHN007A                    Total Cofinancing 52.5                   

Grid-Connected RE Development 
Support (ADERC)

IDB Private 6.3 Approved Approved -                     40.0                   4.0                     -                     346.0                 The project is finalizing fund-raising activity.

ID - PSREHN008A                    Total Cofinancing 390.0                

Grid-Connected RE Development 
Support(ADERC)

IFC Private 6.0 7.3                     40.0                   35.0                   -                     0.2                     IFC continues discussions with potential clients and is evaluating the demand 
and strength of the pipeline.

ID - PSREHN009A                    Total Cofinancing 82.5                   

Sustainable Rural Energization(ERUS) IBRD Public 8.6 1.3                     4.0                     3.0                     -                     4.0                     Subject to revision of investment plan. 

ID - XSREHN010A                    Total Cofinancing 12.3                   

Sustainable Rural Energization 
(ERUS) – Part I & III: Promoting 
Sustainable Business Models for 
Clean Cook stoves Dissemination

IDB Private 2.9 Approved Approved 0.8                     -                     -                     2.2                     -                     In execution; first cookstoves have already been built/installed

ID - PSREHN011A                    Total Cofinancing 3.0                     

Sustainable Rural Energization(ERUS)-
Part II:  Promoting Sustainable 
Business Models for Clean 
Cookstoves Dissemination

IDB Public 0.5 -                     -                     -                     -                     -                     The Government of Honduras is currently reviewing internal responsibilities 
and priorities

ID - PSREHN011B                    Total Cofinancing -                     

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Honduras Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 50.0
Endorsement Date Sep-11 32.5
No. of Projects 3 65%

418.0           
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Menengai Geothermal Development 
Project

AFDB Public 25.0 Approved Approved 245.2                -                    124.1                108.7                -                    The objective of the project is to develop 460MW. The feasibility study for 
implementation of 150 to 160 MW is completed. Currently drilling is 
progressing well. GDC completed drilling of 31 wells in December 2015. 
Seven (7) rigs drilling at Site 134.6 MW steam equivalent realized .  There 
IPPs procured. Project Implementation Steam Supply Agreement (PISSA) 
signed, CPs under implementation.  Implantation of the Steam Gathering 
System contract is progressing well. GDC will continue drilling for additional 
300MW. 

ID - XSREKE012A                    Total Cofinancing 478.0               
Geothermal Project AFDB Public 15.0 -                    -                    -                    -                    -                    The WB funds were transferred to the AfDB in May 2015. The geothermal 

development project is still under identification and expect to have an 
approval of the project in  Q2 2017.

ID - XSREKE013A                    Total Cofinancing -                    
Electricity Modernization Project IBRD Public 7.5 Approved Approved 2.5                    10.7                  -                    -                    -                    Under implementation. SREP grant agreement signed in November 2015. 

ID - XSREKE014A                    Total Cofinancing 13.2                  

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Kenya Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 50.0
Endorsement Date Oct-13 26.5
No. of Projects 2 53%

71.0             
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Renewable Energy for Electrification 
in North and Center Liberia Project-
Mini Grids

IBRD Public 25.0 Approved Approved* -                     -                     2.0                     -                     -                     In early stages of implementation

*The project was approved by the MDB board on January 11, 2016

ID - XSRELR031A                    Total Cofinancing 2.0                     

Renewable energy for Electrification 
in Eastern Liberia Project-Stand-
Alone PV

AFDB Public 25.0 1.3                     6.4                     13.0                   -                     16.4                   delays due to the PPG implementation: feasibility studies for biomass and mini-
hydro projects are ongoing and are to be delivered March 2016. The project 
will be approved at the AfDB Board in Dec 2016

ID - XSRELR032A                    Total Cofinancing 37.0                   

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Liberia Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 30.0
Endorsement Date Oct-12 25.9
No. of Projects 3 86%

129.0           
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Accelerating Sustainable Private 
Investments in Renewable Energy 
(ASPIRE) Program

IBRD Public 12.6 Approved Approved -                     42.0                   16.0                   -                     -                     Project implementation is progressing well, with initial projects of up to 4 MW 
proposed to be awarded in two lots (Male’ and Hulhumale). Subsequent 
phases will involve projects at the outer islands.

ID - XSREMV024A                    Total Cofinancing 58.0                   

Preparing Outer Island Sustainable 
Electricity Development Project

ADB Public 12.7 Approved Approved 14.0                   -                     38.0                   60.0                   -                     Phase 1 projects awarded and implementation ongoing. Design of Phase 2 
projects in completion stage.

ID - XSREMV025A                    Total Cofinancing 112.0                

Technical Assistance: Capacity 
Development of the Maldives Energy 
Authority

ADB Public 0.4 Approved Approved 0.0                     -                     0.4                     -                     -                     Implementation support ongoing. 


ID - XSREMV025B                    Total Cofinancing 0.4                     

Waste-to-Energy Thilafushi IFC Private 4.0 -                     5.0                     10.0                   -                     -                     IFC continues discussions with potential clients and is evaluating the demand 
and strength of the pipeline.

ID - PSREMV026A                    Total Cofinancing 15.0                   

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Maldives Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 40.0
Endorsement Date Nov-11 20.3
No. of Projects 4 51%

216.5           
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Solar PV IPP AFDB Private 12.0 -                     18.0                   30.0                   -                     -                     A short list of solar PV IPP candidates have been identified and this project 
should be approved by Q-4 2016

ID - PSREML015A                    Total Cofinancing 48.0                   

Rural Electrification Hybrid Systems IBRD Public 15.4 Approved Approved 8.9                     1.8                     25.0                   -                     5.0                     Pace of project implementation is beginning to accelerate. AMADER has 
strengthened its capacity, with the recruitment of a procurement specialist

ID - XSREML016A                    Total Cofinancing 40.7                   

Development of Micro/Mini 
Hydroelectricity for Rural 
Electrification in mali(PDM-Hydro)

AFDB Public 10.9 11.0                   15.0                   25.0                   -                     77.0                   Delays due to PPG implementation: feasibility studies to be ready by 
December 2016 under the PPG. In the AfDB pipeline for approval in Q2-2017

ID - XSREML017A                    Total Cofinancing 128.0                

Project for Scaling Up Renewable 
Energy in Mali

AFDB Public 1.5 Approved Approved 0.4                     -                     -                     -                     0.7                     The project was launched in April 2015, the full Project Implementation Unit 
has been in place in June 2015, the first disbursement was in October 2015. A 
request for second disbursement is in the pipeline for Q2- 2016 for training 
activities

ID - XSREML033A                    Total Cofinancing 1.1                     

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Mali Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 30.0
Endorsement Date Nov-15 1.8
No. of Projects 3 6%

-               
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Upscaling Rural Renewable Energy ADB Public 15.6 1.3                     -                     22.9                   -                     -                     On going discussion with the government; will process concept paper approval 
and PPTA consultant selection once the government signed the reconnaissance 
mission MOU.

ID - XSREMN055A                    Total Cofinancing 24.2                   

Upscaling Rural Renewable Energy - 
Solar PV 

IBRD Public 12.9 0.6                     -                     11.4                   -                     -                     Under preparation. 

ID - XSREMN056A                    Total Cofinancing 12.0                   

TA-Strengthening Renewable Energy 
Regulations

IBRD Public 1.2 0.1                     -                     -                     -                     -                     Under preparation. 

ID - XSREMN057A                    Total Cofinancing 0.1                     

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Mongolia Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 40.0
Endorsement Date Nov-11 39.9
No. of Projects 3 100%

239.4           
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Public and Private Partnership for 
Solar development

ADB Public -                     -                     -                     -                     -                     The project funding of $20M was reallocated to XSRENP022A ("South Asia 
Subregional Economic Cooperation Power System Expansion Project") as 
additional financing.

ID - XSRENP043A                    Total Cofinancing -                     

South Asia Sub-regional Economic 
Cooperation Power System 
Expansion Project: Rural 
Electrification Through Renewable 
Energy

ADB Public 31.8 Approved Approved 68.8                   -                     180.5                60.0                   120.0                The project became effective on 15 Jan 2015. Implementation is ongoing. No 
disbursement has been made due to delay on government signing.  SREP will 
be partially disbursed in 2016.   Additional financing of $20M, coming from the 
dropped project Public and Private Partnership for Solar 
Development(XSRENP043A), was approved in Mar 2016.  

ID - XSRENP022A                    Total Cofinancing 429.3                

Biogas Extended Program IBRD Public 7.9 Approved Approved 27.6                   -                     -                     -                     -                     Slow progress with implementation activities, which were affected by two 
earthquakes and fuel crisis (ended in March 2016). PIU and Bank team 
working together to accelerate project implementation. 

ID - XSRENP023A                    Total Cofinancing 27.6                   

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Nepal Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 30.0
Endorsement Date May-15 0.0
No. of Projects 2 0%

295.2           
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Geothermal Development Project IBRD Public 15.0 -                     70.0                   30.0                   20.0                   15.0                   Under preparation. 

ID - XSRENI053A                    Total Cofinancing 135.0                

Geothermal Development and 
Integral Develoment of Rural Areas 
Project

IDB Public 15.0 25.2                   -                     65.0                   40.0                   30.0                   Studies are being carried out for the initial design of projects, in parallel to 
Program Profile preparation. Project Document scheduled to be submited to 
the SREP Trust-Fund Subcomitee in May  2016.

ID - XSRENI054A                    Total Cofinancing 160.2                

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Nicaragua Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 2.0
Endorsement Date May-15 2.0
No. of Projects 1 100%

1.7               
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Sustainable Energy Industry 
Development Project

IBRD Public 1.9 Approved Approved -                     -                     -                     -                     3.7                     In early stages of implementation after securing Board approval in September 
2015. 

ID - XSREPC042A                    Total Cofinancing 3.7                     

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Pacific Region Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 50.0
Endorsement Date Nov-15 1.1
No. of Projects 1 2%

-               
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Renewable energy Fund IBRD Public 49.7 5.3                     74.3                   30.0                   -                     23.6                   Under preparation. 

ID - XSRERW058A                    Total Cofinancing 133.2                

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Rwanda Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 14.0
Endorsement Date Jun-14 1.7
No. of Projects 2 12%

25.0             
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Renewable Energy Access Project IBRD Public 6.9 5.0                     3.0                     7.0                     -                     -                     Under preparation. 

ID - XSRESB037A                    Total Cofinancing 15.0                   

Solar Power Development Project ADB Public 6.9 2.5                     1.0                     6.5                     -                     -                     Minor delays experienced due to shifting of site which has delayed project 
design and due diligence. SREP proposal is expected to be submitted by April 
2016 for SC approval.

ID - XSRESB038A                    Total Cofinancing 10.0                   

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Solomon Islands Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 50.0
Endorsement Date Sep-13 6.5
No. of Projects 3 13%

669.3           
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Geothermal Development AFDB Public 25.0 1.5                     142.5                 45.0                   -                     322.8                 delays due to the PPG implementation. Expected to progress on the project 
and AfDB approval for Q4-2016

ID - XSRETZ027A                    Total Cofinancing 511.8                

Rural Electrification Expansion 
Project (TREEP)

IBRD Public 20.1 Approved* -                     59.0                   35.0                   56.0                   -                     *The project was approved by SC on April 14th, 2016

ID - XSRETZ028A                    Total Cofinancing 150.0                

Mini-Grids Project IFC Private 5.0 Approved Approved -                     -                     -                     -                     -                     Under implementation: The project was officially launched in October 2015, 
with more than 70 participants from the launch workshop.

ID - PSRETZ029A                    Total Cofinancing -                     

COFINANCING ($M)

Tanzania Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 50.0
Endorsement Date Nov-15 4.2
No. of Projects 4 8%

-               
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

130MW Geothermal Development 
Program 

AFDB Public 31.8 7.0                     -                     70.0                   -                     40.0                   

ID - XSREUG066A                    Total Cofinancing 117.0                

130MW Geothermal Development 
Program 

IFC Private 2.0 -                     -                     -                     -                     -                     

ID - PSREUG067A                    Total Cofinancing -                     

Decentralized Renewables 
Development Program: Mini-Grids & 
Urban Small Scale Solar PV Net 
Metering

AFDB Public 9.4 2.1                     -                     14.6                   -                     -                     

ID - XSREUG068A                    Total Cofinancing 16.7                   

Wind Resource Map and Pilot Wind 
Power Development Program

AFDB Public 6.8 5.4                     -                     13.5                   -                     13.5                   

ID - XSREUG070A                    Total Cofinancing 32.4                   

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Uganda Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Investment Plan 14.0
Endorsement Date Nov-14 8.1
No. of Projects 2 58%

20.4             
*Based on IP projections

As of Dec 2015

Project Title MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Rural Electrification Project IBRD Public 6.8 1.7                     5.1                     2.0                     -                     4.7                     Under preparation. 

ID - XSREVU040A                    Total Cofinancing 13.5                   

Energy Access Project ADB Public 7.0 Approved 3.1                     -                     5.0                     -                     -                     Delays from the Govt on advising loan negotiation date; targets board approval 
by July 2016

ID - XSREVU041A                    Total Cofinancing 8.1                     

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

Vanuatu Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)



Private Sector Set Aside 92.4
Endorsement Date Oct-13/Jun-14 20.5
No. of Projects 7 22%

571.9           
*Based on pipeline projections

As of Dec 2015

Project Title Country MDB Investment 
Type

Funding ($M) SC Approval 
Status

MDB 
Approval 
Status

Government Private Sector MDB Bilaterals Others Project Remarks

Strengthening of the ADERC H-REFF 
in Honduras

Honduras IDB Private 15.0 Approved Approved -                     -                     -                     -                     -                     Same as previous line (PSREHN008A)

ID - PSREHN501A                    Total Cofinancing -                     

Segou Solar Park Mali AfDB Private 25.0 -                     -                     -                     -                     -                     AfDB has started its due diligence together with the 
project sponsor and IFC Infraventures, which is acting 
as co-developer and arranger for the debt tranche. 
Project expected to be approved in Q2-2016

ID - PSREML502A                    Total Cofinancing -                     

Kopere Solar Park Kenya AfDB Private 11.6 -                     -                     -                     -                     -                     The project developer shown interest in expanding the 
project from 15MW to 40 MW. Negotiotions on the PPA 
between the sponsor and the Government are 
progressing.

ID - PSREKE503A                    Total Cofinancing -                     

ABC Business Models for Off-Grid 
Energy Access Nepal

Nepal IBRD Public 8.0 -                     32.0                   -                     -                     -                     Project preparation underway. PCN scheduled for May 
2016. 

ID - XSRENP504A                    Total Cofinancing 32.0                   

Olkaria IV Geothermal Power Plant Kenya AFDB Private 20.5 -                     150.0                 255.0                 -                     75.0                   The RFP process that will lead to the selection of a 
prefered bidder to undertake the construction and 
operation of the power plant was relaunched by the 
Government and is not yet finalized

ID - PSREKE601A                    Total Cofinancing 480.0                 

Climate Venture Facility(KCFV) 
Project

Kenya IBRD Public 6.8 -                     -                     4.9                     -                     20.0                   Project preparation underway after approval of KCFV 
Phase 1 ($4.9M, non-SREP) in June 2015

ID - XSREKE602A                    Total Cofinancing 24.9                   

Self Supply Renewable Energy 
Guarantee Program

Honduras IDB Private 5.5 Approved Approved -                     20.0                   20.0                   -                     -                     Smartsolar project approved in Dec 2015; another 
project in pipeline for H2 2016

ID - PSREHN603A                    Total Cofinancing 40.0                   

Note:  For MDB-approved projects where co-financing numbers are unavailable, expected co-financing at committee approval stage is reported.

COFINANCING ($M)

PSSA Endorsed Funding ($M)

Approvals ($M)

Approval Rate

Expected Cofinancing* ($M)
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