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PROPOSED DECISION  

The FIP Sub-Committee reviewed document, FIP/SC.17/5, Pipeline Management policy for SCF 
Programs, and approves the proposal for effectively managing the pipeline under the Forest 
Investment Program. 
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1. Introduction 
 
1. At its meeting in June 2016, the SCF Sub-Committees expressed concern over slow 

progress in the implementation of investment plans, projects and related disbursements 
and requested the CIF Administrative Unit to include detailed information on the reasons 
for such slow progress in subsequent semi-annual operational reports. 

 
2. The Sub-Committees encouraged the Multilateral Development Banks (MDBs) and the SCF 

pilot countries to take all possible measures to expedite the implementation of projects 
and the disbursement of funds. In this context, the SCF Sub-Committees requested the CIF 
Administrative Unit, working with MDBs and the Trustee, to prepare a pipeline 
management and cancellation policy for the SCF Programs, taking into account the nature 
of the SCF projects and programs. 

 
3. This policy paper is prepared in response to the Sub-Committee’s request and proposes a 

number of measures for SCF pipeline management, and cancellation of resources. This 
document will apply to all three SCF Programs in order to ensure a harmonized policy and 
operational framework across SCF. Program-specific details that reflect the unique nature 
and requirements of each SCF program are provided as Annexes. 

 
2. Background and Context 
 
4. Under the three targeted programs of the Strategic Climate Fund (SCF) – Forest Investment 

Program (FIP), Pilot Program for Climate Resilience (PPCR) and Scaling-up Renewable 
Energy Program in Low-Income Countries (SREP) - Investment Plans1 are submitted by 
governments, with the assistance of MDBs working in the country, and endorsed by the 
appropriate Sub-Committee as a basis for the further development of proposals. Project 
and program proposals are submitted to the CIF Sub-Committee for approval of CIF 
funding at the pre-appraisal stage.   

 

5. The Sub-Committees for FIP, PPCR and SREP have agreed on principles for the allocation of 
resources to the selected pilot countries taking into account, among other things, the 
pledges per targeted program.  The allocation of resources to the initial round2 of pilot 
countries is expressed through a range with an upper and lower ceiling, recognizing that 
actual funding decisions are to be made on the basis of project and program proposals.  
The Sub-Committees have underscored that the quality of the proposed activities will be a 
significant factor in the funding to be approved when project proposals are submitted for 
approval of SCF funding. 

 

                                                           
1 Investment Plans for FIP and SREP; Strategic Programs for Climate Resilience (SPCR) for PPCR 
2 Some of the recently selected pilot countries into the SCF programs will not have guaranteed funding 
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6. As investment plans continue to be prepared, with resource constraints, it is timely to 
agree upon a strategy for actively managing the project and program pipeline in a manner 
that maximizes the efficient and effective use of available resources over time.  

 
7. In November 2011, the SCF Trust Fund Committee approved a pipeline management policy 

for targeted programs under the SCF3. The document defined a strategy for actively 
managing the project and program pipeline in a manner that maximizes the efficient and 
effective use of available resources over time. The policy document further outlined the 
approach and principles that have defined SCF pipeline management. The pipeline 
management system proposed in the existing document has served as a tool in ensuring 
that projects and programs submitted to the Sub-Committees for approval of SCF funding 
do not exceed available resources in the Trust Fund. The tool also serves as a tracking 
platform not only for pledges but also for allocation updates and pipeline related 
information including analyses.   

 
8. This updated policy paper will provide a framework for the implementation of the existing 

SCF policy, and to enhance pipeline management and prioritization of the SCF portfolio. 
This will contribute to the effective and efficient oversight of the SCF programs by 
providing the Sub-Committee members and country teams responsible for preparing 
investment frameworks, with predictability and confidence in the management of the 
funds.   

 
3. CIF Programming Cycle  
 
9. The programming cycle of SCF programs broadly comprise the stages depicted in Figure 1 

below: 
 

Figure 1: MDB Supported CIF Programming Cycle 

 
 

                                                           
3  Pipeline Management of the Targeted Programs under the Strategic Climate Fund. 
 

 

https://www-cif.climateinvestmentfunds.org/sites/default/files/meeting-documents/scf_4_pipeline_management_november_0.pdf
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10. The proposed procedures for pipeline management targets the periods between: 
 

• Country acceptance into the CIF and endorsement of an Investment Plan (Stages 2 
to 4);  

• IP endorsement and funding approval (Stages 4 to 5); and 
• Funding approval by the Sub-Committee and MDB Board Approval (Stages 5 to 6). 

 
11. Following MDB Board Approval of a project, the MDB’s own cancellation policies will be 

applied during project implementation. Changes to the investment plan deemed to be 
strategic by the country or MDBs should be presented to the SCF Sub-Committees for 
review and endorsement in line with the procedures outlined in the document Pipeline 
Management of the Targeted Programs under the Strategic Climate Fund as restated in 
Section 5 below. Progress on development of IPs and projects will be reported in the CIF 
periodic operational reports.  

 
4. Elements for Pipeline Management in the SCF 
 
12. In this section, details of the proposed pipeline management for identified stages will be 

presented. The pipeline management procedures prior to endorsement of investment 
plans focus primarily on the public sector.  

 
4.1 Pipeline management Prior to Endorsement of Investment Plans 
 
13. The following procedures are proposed to define pipeline management procedures prior to 

endorsement of investment plans: 
 

• New pilot countries accepted into the SCF programs should submit their investment 
plans for endorsement within a 24-month (2-year) timeframe from the date of 
acceptance into the SCF, or as directed by the Sub-Committee. 

• Should any of the pilot countries be unable to submit their Investment Plan (IP)4 for 
endorsement within the two year period, these countries may request an extension 
using templates included in this document.  This will be presented to the relevant 
SCF Sub-Committee who will determine if an extension can be granted and if so, for 
what timeframe. 

 
4.2 Pipeline management after IP endorsement 

 
14. The CIF Administrative Unit, and the relevant MDB Committees, will continue to prepare a 

project submission calendar for all the projects in the pipeline, to be presented to the 
relevant Sub-Committees through the CIF operational reports. 

 

                                                           
4 Investment Plans for FIP and SREP; Strategic Programs for Climate Resilience (SPCR) for PPCR 
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15. Project and program readiness will continue to be considered as the primary criterion for 
the commitment of SCF resources to IPs. Resources should only be committed for projects 
or programs that are ready to move forward to final approval and implementation so that 
SCF resources are effectively and efficiently used for on-the-ground activities. Hence, 
programming projections should be as realistic as possible with regard to the timing of 
project or program processing and should include information on the expected timeline for 
committing resources. Private sector programs encompassing an envelope of funding for a 
number of projects should be presented to the respective Sub-Committee for approval 
only when projects utilizing at least one third of the program’s resources have been 
identified and are mandate-ready. Public sector projects and programs will be presented to 
the respective Sub-Committees for approval before appraisal and negotiations of the 
investment terms. 

  
16. For projects and programs entering the SCF program pipelines following the endorsement 

of the investment plans5, the following timeframes and measures are proposed to enhance 
pipeline management:  

 
• Projects and programs must be submitted to the relevant Sub-Committee for 

funding approval within 24 months of IP or concept endorsement. Alternative 
submission timeline (in months) may be proposed for specific projects in the 
endorsed Investment Plan, with a justification for a longer timeframe. Upon 
endorsement of the IP the approved timelines will apply.  

• This policy will take effect on January 1, 2017. For existing projects and programs 
that have already exceeded the 24 month deadline, this policy will take effect on 
September 30th, 2017.  

• In exceptional circumstances, the MDBs, in conjunction with the countries may 
submit to the relevant Sub-Committee a request for an extension of the deadline for 
approval. 

• Projects and programs for which an application for extension is not requested, or 
whose application is declined by the Sub-Committee will be dropped from the 
pipeline, as outlined in Section 6. 
 

4.3 Pipeline management after Sub-Committee approval 
 
17. Following Sub-Committee approval, projects advance to the next stage of the CIF 

programming cycle and obtain MDB Board approval. The proposed procedures to manage 
the pipeline of SCF programs at this stage are: 

 
• Unless project proposals approved by the relevant Sub-Committee specify different 

timeframes, MDB Board approval must be obtained within 9 months after Sub-
Committee approval for public sector projects. For private sector stand-alone 
projects or programs (i.e., without sub-projects), 24 months to reach MDB Board 

                                                           
5 Or endorsement of concepts for dedicated private sector windows such as the Private Sector Set-Asides (PSSA), 
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approval. For private sector programs with sub-projects, 36 months to reach MDB 
board approval for all sub-projects.  

• This policy will take effect on January 1, 2017. For existing projects and programs 
that have already exceeded the applicable deadline, this policy will take effect on 
September 30th, 2017.  

• MDBs may submit a request for an extension of the deadline for funding approval by 
the MDB to the relevant Sub-Committee. 

• If a project fails to meet the above applicable timeframe, the project funds will be 
released.  
 

5. Managing Pipeline Changes – IP Update and Changes  
 
18. The proposed procedure for managing pipeline changes, are restated from the Pipeline 

Management of the Targeted Programs under the Strategic Climate Fund6, approved in 
November, 2011. 

 
19. Based on experience gained in managing the CIF pipeline, it is apparent that project 

development and expectations are constantly evolving for many reasons. In some cases, 
modifications to the original investment plans endorsed by the Sub-Committee may be 
proposed.  In other cases, project and program development may be delayed. Some 
projects or programs originally identified in an investment plan may be dropped or 
cancelled due to changes, among other things, in country priorities, financing structure of 
the project, or new information that becomes available.  

 
20. Any investment plan should be considered a dynamic document, with the flexibility to 

consider changing circumstances and new opportunities.  Experience from the CIF 
programming process has shown that there is need for a transparent communication to 
the Trust Fund Committee and/or Sub-Committees in the event of changes in the sector 
selected, or requested increases in the resource envelope.  The proposal below regarding 
updating investment plans and managing pipeline changes builds on the experience from 
the CTF pipeline management approach.  

 
21. It is proposed that any change to the investment plan deemed to be strategic by the 

country or the MDBs should be presented to the relevant Sub-Committee for review and 
endorsement.  In particular, guidance and endorsement from the Sub-Committee will be 
sought, through a decision by mail, for the following types of change to an investment 
plan: 

 
 
 
 

 
                                                           
6 Pipeline Management of the Targeted Programs under the Strategic Climate Fund 

http://www-cif.climateinvestmentfunds.org/sites/default/files/meeting-documents/scf_4_pipeline_management_november_0.pdf
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a) increasing the resource envelope for the investment plan; 
b) adding, dropping, or shifting resources between  

 
• PPCR: specific sectors or sub-sectors by more than 15 percent of the funding 

envelope of the investment plan or by more than US$10 million;  
• FIP: drivers of deforestation and forest degradation by more than 15 percent of 

the funding envelope of the investment plan or by more than US$ 8 million;  
• SREP:  projects that adopt different renewable energy technologies by more 

than 15 percent of the funding envelope of the investment plan or by more 
than US$ 5 million; 

c) shifting resources between the private and the public sector.7 
 

22. Any other amendments to the investment plans will be notified to the relevant Sub-
Committee through the semi-annual update of the SCF pipeline, which will include 
information on the status of each of the projects and programs in the pipeline. 
 

23. When the proposed changes to an investment plan require endorsement by the relevant 
Sub-Committee, a request to the Sub-Committee should be submitted to the CIF 
Administrative Unit for review. Such a request should include the following: 

 
a) review of the status of the implementation of the original investment plan; 
b) explanation of the circumstances and rationale for revising the investment plan and 

making changes to the projects or programs included; 
c) description of the proposed changes; and 
d) assessment of the potential impact of the proposed changes on achieving the 

objectives and targets of the original investment plan. 
 

24. The Sub-Committee will review the revised investment plan and consider whether or not 
to endorse the proposed changes. If the proposed changes are endorsed by the Sub-
Committee, the pipeline will be updated accordingly. For new projects introduced in the 
revised investment plan, the pipeline management timelines will restart for only the 
applicable projects that underwent changes. 

 

25. If the proposed changes are not endorsed, the Sub-Committee may propose an alternative 
way forward in consultation with the concerned country and MDBs.  Such proposals will 
indicate whether the projects and programs concerned will be removed from the pipeline, 
whether the associated resources will be released from the funding allocation to the 
investment plan, and, in the case of funding being released, how the released resources 
may be used. 

                                                           
7 Projects implemented by the private sector arms of the MDBs are classified as private sector projects, whereas 
those implemented by the public sector arms of the MDBs are classified as public sector projects.  It is recognized 
that projects implemented by the public sector arms of the MDBs may also engage the private sector through on-
lending and/or other schemes. 
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6. Procedures for Implementation of the Pipeline Management Policy 
 

26. To facilitate the procedure for application of this policy, the following is proposed: 
 

• The MDB Committees and the CIF AU will conduct periodic review of the pipeline to 
ensure that resources are only being committed for projects or programs that are 
ready to move forward to final approval and implementation so that SCF resources 
are effectively and efficiently used for on-the-ground activities, in line with the 
readiness criteria.  

• A notification system will be initiated by the CIF AU to advise the pilot country 
involved, MDBs and the Sub-Committee six months in advance of an impending 
deadline; 

• An extension of a deadline may be requested by the pilot country and MDB using 
the templates provided as Attachments A-D.  

• Applications for extension should specify the reasons for delay and describe next 
steps to ensure approval by the proposed date. 

• Special consideration may be given to force majeure cases, such as extreme events, 
due to the risks faced by countries and MDBs in the programmatic approach. 

• This extension must be submitted to the Sub-Committee through the CIF Admin Unit 
for consideration via e-mail no later than three months before the deadline.  

• The Sub-Committee can take a decision by email or may decide to defer the 
discussion to the next Sub-Committee meeting.  

• Options for the Sub-Committee include: 
a) Provide an extension to the submission deadline in line with an acceptable 

action plan, where necessary, including the provision for additional progress 
updates to the Sub-Committee. 

b) Where extension to the submission deadline is not granted, the Sub-Committee 
may propose an alternative way forward in consultation with the concerned 
country and MDB. Such proposals will indicate whether the project concerned 
will be removed from the pipeline and how any funds released may be used. 

• With the approval of this SCF Pipeline Management Policy, the Trustee will be 
authorized to de-commit the cancelled or dropped resources based upon the 
information provided to the Trustee by the MDBs pursuant to this policy8. 

• When the process for preparing an IP or a project is suspended, in recognition that 
funds may have already been committed by the Trustee for IP or project 
preparation, and that work has been carried out, there will be no attempt to recover 
any amounts related to IP Preparation Grants, Project Preparation Grants, or 
country programming budget. In practice, it is acknowledged that these funds will 
have been used to improve stakeholder engagement and support the country’s 
climate goals. 

                                                           
8 Unless the IP preparation grant or Project Preparation Grant has already been approved by the respective MDB, 
in which case MDB cancellation policies will apply. 
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           Annex 1: FIP-Specific Guidance on Pipeline Management and Cancellation of Resources 
 

I. Background and Context 

1. FIP is promoting a cross-sectoral and participatory approach to address the drivers of 
deforestation and forest degradation, promote sustainable forest management and 
enhance forest carbon stocks. By design, investments addressing REDD and sustainable 
forest management are often complex and need appropriate preparation time for 
developing appropriate investment approaches. FIP pilot countries work with a diverse 
set of stakeholders including governments, Indigenous Peoples groups and local 
communities, civil society groups and the private sector. This diversity often requires 
diligent and intensive stakeholder consultation processes. Hence the development of 
investment plans, projects and programs within the FIP and the timelines necessary for 
well-developed proposals should be viewed in this context. 
 

2. In June 2014 the FIP Sub-Committee approved the document Proposal for Enhancing FIP 
Pipeline Management9. This considered the dynamics in the pipeline of projects and 
programs in preparation for FIP funding approval, and examined the need for measures 
to improve the management of the FIP pipeline, including options for over-
programming, as the pipeline advances. The FIP Sub-Committee rejected the option of 
over programming for FIP and agreed to implement readiness-based pipeline 
management. 
 

3. In May 2015 the FIP Sub-Committee approved Congo Republic, Ecuador, Guatemala, 
Ivory Coast, Mozambique, and Nepal to be selected as new FIP pilot countries10. These 
pilot countries are expected to submit their investment plans for endorsement within a 
two-year time frame. Should any of the six new pilot countries not be able to submit 
their investment plans for endorsement within the two-year period, the Sub-Committee 
agreed that such countries will be replaced by one or more of the additional nine 
countries (Tunisia, Bangladesh, Zambia, Cambodia, Cameroon, Guyana, Honduras, 
Rwanda, and Uganda), based on their ranking recommended by the expert group.  

II. Elements for Pipeline Management 

4. The FIP will continue to use a readiness-based pipeline management approach. 
 

5. The following procedures are proposed to maximize the resources available to fund 
endorsed investment plans: 

                                                           
9 FIP/SC.12/6 
10 FIP/SC.14/5 
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a) New pilot countries accepted into the FIP should submit their investment plans for 
endorsement within a two-year timeframe from acceptance into the FIP or as 
directed by the Sub-Committee.  

b) Should any new pilot countries with an indicative investment funding allocation be 
unable to submit their investment plans for endorsement within the two-year 
period, and have not received approval for an extension from the Sub-Committee, 
they will be replaced by one or more of the additional countries without indicative 
allocation, based on their ranking as recommended by the expert group.  

6. The MDB Committee and the CIF Administrative Unit will continue to update and review 
the FIP pipeline on a regular basis and specifically identify projects and programs that 
have met all of the following readiness criteria:  

a) For public sector projects:  

i. project concept (or equivalent) approved by MDB management; and  

ii. inclusion in MDB-Government partnership strategy document or other 
national planning document, when applicable.  

b) For private sector projects and programs:  

i. initial project or program concept (or equivalent) approved by MDB 
management;  

ii. operation leader assigned; and  
iii. inclusion in the MDB’s project tracking system.  

III. Prioritization  

7. It is acknowledged that as countries have joined the FIP in two tranches a simple first-
come-first-served approach puts the later-starting countries at a disadvantage in a 
resource constrained situation.  
 

8. At the same time, the importance of grant resources becomes apparent: 

a) Within the new pilot countries, maintaining availability of the grant component of 
their indicative funding envelopes is important to ensure that a range of options for 
programming remain available to the new pilot countries.  

b) Within the DGM, as an integral component of country investment planning it is 
important that grant resources are available to support DGM activities which are 
fully grant dependent.   

9. While the readiness criteria described above will provide the basis for ongoing pipeline 
review and update, if the funding envelope is unable to service the entire portfolio, 
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pipeline prioritization will seek to maintain sufficient grant resources to service the 
indicative grant allocations of the new pilot countries and the DGM. 

IV. Expected Impacts of the Pipeline Management Policy 

10. The FIP portfolio currently includes 12 projects which have already exceeded the 24-
month period following investment plan endorsement for submission to the FIP Sub-
Committee for approval. By September 30th, 2017, if an application for extension is not 
requested for these projects or an application is declined by the Sub-Committee the 
following projects would be handled as outlined in Section 6 of the Pipeline 
Management Policy for SCF Programs. 
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PROJECT ID IP/DGM/PSSA COUNTRY PROJECT TITLE MDB
Public/ 
Private

FIP 
FUNDING

IP 
Endorseme

nt

Projected SC 
Approval 

Date

Projected 
MDB 

Approval

PFIPBR501A PSSA Brazi l
Macauba Pa lm Oi l  in Si lvicul tura l  
System

IDB Private 3.00           Oct-13 Sep-16 Jun-16

XFIPBF503A PSSA

Burkina  Faso

Cl imate change mitigation and 
poverty reduction through the 
development of the cashew sector in 
Burkina  Faso (Wouol  project) AfDB Publ ic

4.00           

Oct-13 Jun-16

PFIPMX505A PSSA Mexico
Guarantee Fund for financing low 
carbon forestry investments

IDB Private 3.00           Oct-13 Dec-16 Aug-16

PFIPGH018A IP Ghana Engaging the Private Sector in REDD+ IFC Private 10.00         Nov-12

PFIPID021A IP Indones ia
Strengthening Forest Enterprises  to 
Mitigate Carbon Emiss ions

IFC Private 34.65         Nov-12 Oct-16 Dec-16

XFIPPE022A IP

Peru

Integrated Forest Landscape 
Management Along the Main Route 
Between Tarapoto and Yurimaguas  
in the Regions  of San Martin and 
Loreto IDB Publ ic

12.57         

Oct-13 Mar-17 May-17

XFIPPE024A IP Peru

Integrated Landscape Management 
Along the Main Route Between 
Puerto Maldonado and Inapari  and 
in the Amarakaeri  Communcal  
Reserve

IDB Publ ic 12.37         Oct-13 Mar-17 May-17

XFIPPE025A IP Peru
Strengthening National  Forest 
Governance and Innovation

IDB Publ ic 12.46         Oct-13 Mar-17 May-17

XFIPPE023A IP Peru
Integrated Land management in 
Ata laya, Ucayal i  Region

IBRD Publ ic 12.60         Oct-13

XFIPDG205A DGM Indones ia
DGM for Indigenous  Peoples  and 
Loca l  Communities

IBRD Publ ic 6.50           Nov-13

XFIPDG206A DGM Lao PDR
DGM for Indigenous  Peoples  and 
Loca l  Communities

IBRD Publ ic 4.50           Nov-13 Jun-16

XFIPDG207A DGM Mexico
DGM for Indigenous  Peoples  and 
Loca l  Communities

IBRD Publ ic 6.00           Nov-13 Jun-16
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Attachments: Templates to request extension of cancellation deadline 

 
Template A - Request for an Extension of IP/SPCR Endorsement Date 

 
1. Country Name  
2. Source of Funding   FIP   PPCR   SREP 
3. Lead MDB  4. Name of Lead 

MDB Focal 
Point: 

 

5. Partner MDBs  
6. Country Focal 

Point 
 

7. Date of Country 
Acceptance in the 
SCF Program 

 

8. Date of IPPG 
Approval 

 

9. Date of Scoping 
Mission 

 10. Date of Joint 
Missions 
First: 
Second: 

 

11. Date of IP/SPCR 
Approval 

Original: Proposed: 

Current Status of IP/SPCR Preparation 
(describe in details activities and consultations conducted during the SPCR preparation process 
and other relevant information related to finalizing the IP/SPCR) 
 
 
 
Next Steps to Justify Request for an Extension and Ensure Approval by the Proposed Target Date 
(describe  all activities to be completed during the extension) 
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Template B - Request for an Extension of deadline for Project/Program Approval by the 

Subcommittee 
 

1. Country/Region:   2. CIF Project ID#:  

3. Source of Funding:   FIP   PPCR   SREP 
4. Project/Program Title:  
5. Type of CIF Investment:   Public   Private   Mixed          
6. Funding Request in million 

USD equivalent: 
Grant:  Non-Grant: 

 
 

7. Implementing MDB(s):  
8. National Implementing 

Agency: 
 

9. MDB Focal Point and 
Project/Program Task 
Team Leader (TTL):  

Headquarters- Focal Point: TTL: 

10. Date of Project Approval Original Approval date: Proposed extended approval 
date: 
 
 

11. Project/Program Description (including proposed objectives and expected outcomes): 
 
 

12. Update on Project Preparation  
(describe in detail activities and consultations conducted during the SPCR preparation process 
and other relevant information related to finalizing the project design): 
 
 
 
13. Next Steps to Justify Request for an Extension and Ensure Approval by the New Target Date 

(describe  all activities to be completed during the extension) 
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Template C - Request for an Extension of deadline for Project/Program Approval by the MDB 

Board 
 

1. Country/Region:   2. CIF Project 
ID#: 

 

3. Source of Funding:   FIP   PPCR   SREP 
4. Project/Program Title:  
5. Type of CIF 

Investment: 
  Public   Private   Mixed          

6. Funding Request in 
million USD 
equivalent: 

Grant:  Non-Grant: 
 
 

7. Implementing MDB(s):  

8. National 
Implementing Agency: 

 

9. MDB Focal Point and 
Project/Program Task 
Team Leader (TTL):  

Headquarters- Focal Point: TTL: 

10. Date of 
Project/Program 
approval by Sub-
Committee 

Date: 

11. Date of Project 
Approval by MDB 
Board 

Original: Proposed: 

12. Project/Program Description (including proposed objectives and expected outcomes): 
 
 
13. Reason/s for Delay in MDB Approval 

 
 
 

14. Next Steps to Justify Request for an Extension and Ensure Approval by the Proposed 
Target Date 
(describe  all activities to be completed during the extension) 
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Template D - Investment Plan Update - Coversheet 

 
1. Country/Region:   

2. Source of Funding:   FIP   PPCR   SREP 
3. Investment Plan Title:  
4. Initial IP Endorsed 

amount (million, USD 
equivalent): 

Grant:  Non-Grant: 
 
 

5. Revised IP amount 
(million, USD 
equivalent) 

Grant:  Non-Grant: 
 
 

6. Date of IP Approval  
7. Implementing MDB(s):  

8. National 
Implementing Agency: 

 

9. MDB Focal Point and 
Project/Program Task 
Team Leader (TTL):  

Headquarters- Focal Point: TTL: 

10. Proposed changes to Investment Plan  
 
 
 

11. Revised project timelines and implementation arrangements 
 
 
 
 

 


