

The Pilot Program for Climate Resilience (PPCR)

Rachel Allen

December 8, 2016



Strategic Issues




- Original 18 countries and 2 regional tracks completed SPCRs; advancing in project implementation
- Second group of 10 pilot countries selected and received \$1.5 million grant each for SPCR preparation
- Substantial progress on core indicators
- Resource Availability
- Pipeline Management





PPCR Countries








Summary: PPCR Portfolio Overview (As of June 30, 2016)



	Endorsed Indicative Allocation			Approved funding	
	TOTAL	IP	PSSA	Committee	MDB
PPCR Funding (in USD M)	1,094.5	1,032.2	62.3	973.8	939.4
Number of projects	73	63	10	59	58


Project Approval Status under endorsed SPCRs





PPCR Allocation by Sector








Co-Financing in the PPCR






2,500

Co-financing

Trends In Funding Approval






- PPCR SC approval rate = 89%
- MDB approval rate= 86%

For the reporting period:

- 1 projects PPCR SC approved
- 2 projects MDB approved
- 2 projects completed
- 16 projects remain in the pipeline


PPCR Project Pipeline





Reasons for Approval Delays






*Based on feedback from 12 projects

Trends in Disbursements







- Cumulative disbursements: USD 186 million
- 20% of PPCR portfolio
- 74% increase from FY 2015
- Average growth in disbursements between reporting periods: 27%

Disbursement Delays: Reasons





*Based on feedback from 30 projects





New Pilot Country Updates



Country	MDBs	Dialogue	Scoping Mission	First Joint Mission	IPPG Request	SPCR Submission Target Date
Bhutan	IBRD, ADB, IFC	\checkmark	\checkmark		\checkmark	May 2017
Ethiopia	IBRD, AfDB, IFC	\checkmark	\checkmark	\checkmark	\checkmark	May 2017
Gambia	AfDB, IBRD,	\checkmark	\checkmark		√	May 2017
Honduras	IBRD, IDB, IFC	\checkmark	\checkmark	\checkmark	\checkmark	October 2017
Kyrgyz Republic	EBRD, IBRD	\checkmark	\checkmark	✓	~	June 2017
Madagascar	IBRD, AfDB	\checkmark	\checkmark		\checkmark	May 2017
Malawi	IBRD, AfDB	\checkmark	\checkmark		√	April 2017
Philippines	IBRD	\checkmark	\checkmark		\checkmark	October 2017
Rwanda	IBRD, AfDB	\checkmark	\checkmark		\checkmark	October 2017
Uganda	AfDB, IBRD	\checkmark	\checkmark	\checkmark	\checkmark	June 2017

*Combined PPCR-FIP scoping mission were held in Honduras, Rwanda and Uganda



Resource Availability



June 2016	October 2016	Change
31.83	56.80	24.97
124.3	117.2	(7.15)
-	-	
124.3	117.2	(7.15)
(92.5)	(60.3)	32.22
16.2	14.6	(1.6)
36.3	1.8	(34.5)
52.5	16.4	(36.1)
(40.0)	(43.9)	(3.9)
	31.83 124.3 - 124.3 (92.5) 16.2 36.3	31.83 56.80 124.3 117.2 124.3 117.2 124.3 117.2 (92.5) (60.3) 16.2 14.6 36.3 1.8 52.5 16.4



Implications of Pipeline Management and Cancellation Policy





Current Pipeline Status

- End of November 2016, there are **15 projects** remaining in pipeline with a fund requirement of **\$117 million**
- All projects have a pipeline age of more than 24 months except for Nepal
- Highest pipeline age is **79 months** and the lowest is **19 months**.



Pipeline with Cancellation

• All projects in the PPCR pipeline which are not brought forward on or before **September 2017** will likely be cancelled.



PPCR Achievement and Results



Number of people supported by the PPCR (in million)



20 WOMEN	TARGET	40 Total
1.4 WOMEN	ACHIEVED	2.8 Total

Achieved

...by geographical regions

+613 000 in Africa +1.9 million in Asia +126 000 in FCA + 126 000 in LAC

...by economical regions

+1.9 million in LMIE + 139 000 in SIDS + 715 000 in LDCs

PPCR helping local communities in Mozambique




Project: Mozambique sustainable land and water resources management. Financing: PPCR \$15.75m, AFDB \$3.2m Implementing MDB: AFDB Purpose: Promote community-based watershed/landscape management approaches



PPCR Achievement and Results



Integration of Climate Change into Planning



PPCR supporting Nepal in climate change mainstreaming



Project: Mainstreaming Climate Change Risk Management in Development

Financing: PPCR \$7.2m

Implementing MDB: ADB

Purpose: Integrate climate change risks into Nepal's climate change program and develop knowledge management tools



PPCR Achievement and Results



Use of PPCR supported tools and instruments (in thousands)



Achieved

+1 million Households +5,000 Communities +2,000 Public entities + 25,000 Businesses PPCR testing cutting edge financial instruments to drive transformation in Tajikistan



Project: Small Business Climate Resilience Financing Facility


Financing: PPCR \$5m, EBRD \$5m


Implementing MDB: support the uptake of climate-resilient, water-efficient and energyefficient technologies by small businesses, farmers, and households





For more information, visit the PPCR Results page on the CIF website: http://wrld.bg/MK73306Q0rg







PPCR Knowledge and Stakeholder Engagement Initiatives

- Adaptation Futures Conference, Rotterdam (May 2016)
- Pacific PPCR South-South Exchange, Tonga (June 2016)
- Asia-Pacific Adaptation Forum, Colombo, October 2016)
- E and L of PPCR Exchanges
- PPCR Learning Series (January 2016)
- Climate Resilience in Power sector Planning (March 2016)
- Private Sector Engagement in Adaptation Report (forthcoming)













PPCR Voices











The faces of PPCR











The faces of PPCR







Thank You!

