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• IPs: 10 endorsed, indicative funding $603.2 million 
• Expected results: 11 MtCO2e; 1.1 million livelihood beneficiaries 
• Six countries reporting initial results 
• Resource availability 
• Pipeline management 

Strategic Issues 



FIP Overview – portfolio at June 30, 2016 

As of June 30, 2016 
• USD 603.2 has been endorsed by the FIP Sub-Committee 

• 10 endorsed Investment Plans 
• DGM first and second tranches 
• Private Sector Set Aside 

Endorsed Indicative Allocation Approved funding 
TOTAL IP DGM PSSA Committee MDB 

FIP Funding 
(USD million) 

           
603.2  

                
502.9  

                        
80.0  

                      
20.3  

                   
338.4  

                     
324.6  

Number of 
projects 

                
51  31 15 4 

                        
23  

                          
21  



Resources Availability  

Jun 2016 Oct 2016 Change 
Unrestricted Fund Balance (A)        335.6 279.9 
Anticipated Commitments (FY17-FY21)   
Program/Project Funding and MPIS Costs        378.6  343.7 
Projected Administrative Budget          14.2 11.2 

Total Anticipated Commitments (B)        392.8 354.9 
    
Available Resources (A - B)      (57.2) (75.0) (17.8) 
    
Potential Future Resources (FY17-FY21)   
Pledges           0.3  0.3 
Release of Currency Risk Reserves         36.3 32.8 
Projected Investment Income           7.5 7.5 

Total Potential Future Resources (C)         44.2 40.6 (3.6) 
    
Potential Available Resources (A - B + C)      (13.1) (34.4) (21.3) 



IP development update 

Country MDBs Dialogue Scoping 
Mission 

Joint 
Mission 

Notes 

Congo Rep AfDB, IBRD       

Ecuador IDB, IBRD, IFC         

Guatemala IDB         

Nepal IBRD         

Bangladesh ADB, IBRD, IFC        IPPG Feb 2016 

Cambodia ADB       IPPG Apr 2016 

Cameroon AfDB, IBRD        

Guyana          

Honduras IDB, IBRD, IFC     Joint PPCR/FIP scoping 
mission, IPPG May 2016 

Rwanda AfDB, IBRD     Joint PPCR/FIP scoping 
mission. IPPG Apr 2016 

Tunisia AfDB, IBRD, 
EBRD 

     Submitting to SC Dec 2016 

Uganda AfDB, IBRD     Joint PPCR/FIP  

Zambia AfDB, IBRD, IFC        



• Cumulative funding approvals 
have risen steadily  

• By June 30, 2016 56% of 
currently endorsed funding 
was approved by the Sub-
Committee and 54% approved 
by MDBs 

• 1 project Sub-Committee 
approved 

• 3 projects MDB approved 
• 16 projects projected to be 

submitted for Sub-Committee 
approval by end of FY17 

Trends in Funding Approvals by FY 



Project Pipeline Tracking 

Tracking of the endorsed portfolio – time elapsed between: 
• Investment plan endorsement to Sub-Committee approval 
• Sub-Committee approval to MDB approval 



Disbursements 



FIP Results Reporting 

Category 1 Actual (2015) Target Progress 
towards 
target % 

Theme 1.1 GHG emission 
reductions or avoidance/ 
enhancement of carbon stock 
(MtCO2e) 

0.0065 11.17 0.06 

Theme 1.1 Area covered (ha) 
 27,841,647 

Theme 1.2 Livelihood co-
benefits (thousand of 
beneficiaries) 

64.94 1,102.6 5.89 



Category 2 Other relevant co-benefits 

2.00 

0.60 0.40 

1.30 1.25 

2.50 
2.20 

2.88 

3.80 3.85 3.73 

6.00 6.00 5.80 

Theme 2.1 Biodiversity
and other

environmental benefits

Theme 2.2 Governance Theme 2.3 Tenure,
rights, and access

Theme 2.4 Capacity
building

DRC
Ghana
Lao PDR
Mexico



Improving cocoa farmers’ livelihoods 

 Project: Ghana – Enhancing Natural Forest and 
Agroforest Landscapes Project 

FIP Financing: $30 million  

Implementing MDB: IBRD 

Purpose: Improve forest and tree management 
practices by cocoa farmers, Community Resource 
Management Areas (CREMA) communities, and forest 
reserve managers to reduce forest loss and 
degradation in selected landscapes in Ghana's High 
Forest Zone. 



Stocktaking Review of FIP M&R system 

What will we be looking at? 
 
Why is it important? 



Gender integration in Lao PDR’s projects 

Project: Protecting Forests for Sustainable 
Ecosystem Services  

FIP Financing: $12.84 million  

Implementing MDB: ADB 

Purpose: scale up sustainable forest 
management activities as part of REDD+ 
readiness efforts under the ADB’s Greater 
Mekong Sub-Region (GMS) Biodiversity 
Conservation Corridors Project in Lao PDR forest 
products and services in line with REDD+. 



Read more on our new results pages online..  
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